



- f. July 24-August 4 (Erika out of town from July 26 until August 9): development of substantive alternatives based on results of resource analyses. An alternatives-focused call is anticipated in early August with the County (or the County and Lehigh at the County's election) toward identification of range of alternatives to be analyzed in detail on or before August 4.
  - g. August 18: Admin Draft SEIR to be submitted for 30-day County review period (including any review by Lehigh, at the County's election)
  - h. October: issuance of the Draft SEIR for agency and public review
3. Alternatives: On April 13 we talked about the possibility of describing the first (2014) consent decree as the elements differed from the 2016 consent decree - makes sense to have Lehigh/Nicole to take first cut at summarizing the distinguishing features, given familiarity with what and why the project changed. Christian: Feasibility will be important/ a major factor.
- i.
4. Schedule
- a. *April 13, 2021 File NOP/NOC, Begin Scoping Period [behind 4 days]*
  - b. *April 20, 2021: Response to Data Request 1*
  - c. *April 23, 2021: (On or before) Rob S to circulate draft scoping meeting slides*
  - d. *April 27, 2021: Next coordination call at 11 AM*
  - e. *April 29, 2021: Scoping Meeting via Zoom, 6-8 PM*
  - f. *May 14, 2021 Conclude Scoping Period (Tuesday, April 13 – Friday, May 14)*
  - g. *May 26, 2021: Admin draft scoping report submitted to County (final to be provided with Draft SEIR)*
  - h. June 11, 2021: ESA to provide "first look" project description to County and Lehigh. [Input back June 30]
  - i. June 30: ESA to provide "first look" at alternatives screening and initially considered but not carried forward.
  - j. October 2021 Publish Draft SEIR
  - k. April 2022 Deliver Final EIR