

PERMANENTE QUARRY APPLICATION NO. PLN19-0106
Application Processing Schedule

March 2020

<i>Activity</i>	<i>Estimated Completion Date</i>
Finalize Scope/Budget	April 1, 2020
Issue NOP	April 15, 2020
Release Draft EIR	September 15, 2021
Complete Final EIR	February 1, 2021
Planning Commission Hearing	March 15, 2021
Board of Supervisors Hearing	May 4, 2021
<i>Final Decision:</i>	<i>May 4, 2021</i>