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Prologue 

Annual Report 24 P-1 2024 

The Stanford University 2000 General Use Permit (GUP) Twenty-
fourth Annual Report (AR 24) provides public documentation that 
summarizes development at Stanford University and required 
environmental mitigation activity within unincorporated Santa 
Clara County, for the monitoring period from September 1, 2023, 
through August 31, 2024. This report documents both new projects 
approved during the reporting period and the status of ongoing 
projects. Section I provides an introduction and context to the AR 
24. Information on project status and a summary of development 
through the AR 24 reporting period is provided in Section II. Section 
III provides a summary of GUP compliance. Details and illustrations 
of projects that received Architecture and Site Approval (ASA) 
during this reporting period are provided in Section IV. Section V 
describes anticipated development, Section VI provides information 
on other significant information in the reporting period, and Section 
VII provides information on references and the project team.  
Appendices A, B, C, D, E, and F contain information on campus 
maps, GUP conditions and additional compliance details, 
summaries of cumulative development on campus, traffic 
monitoring results, sustainability activities initiated and ongoing by 
Stanford University, and a summary of Stanford’s approved 
Alternative Means Programs, respectively. 
The production team for this annual report endeavored to make this 
report user-friendly. If you have comments or questions about the 
format, you may forward your comments to the County of Santa 
Clara Planning Office. For the 24th annual reporting period. Charu 
Ahluwalia was the County of Santa Clara Planning Office’s project 
manager for the Stanford University environmental mitigation 
monitoring and reporting program.  
Specific questions regarding this report or the Stanford Community 
Plan, General Use Permit, or the Environmental Impact Report may 
be directed to: Charu Ahluwalia, Senior Planner (email: 
charu.ahluwalia@pln.sccgov.org).

mailto:charu.ahluwalia@pln.sccgov.org
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Stanford University owns 8,180 acres of land, including 4,017 acres 
within unincorporated Santa Clara County that are subject to the 
land use jurisdiction and regulatory authority of the County. Please 
see Map 1 in Appendix A, which shows governmental jurisdiction 
on Stanford lands. Stanford University is a private institution and is 
subject to local zoning controls and project approval procedures. 
Stanford University land in Santa Clara County includes the 
academic campus, residential areas, and most of the foothills east of 
Alpine Road. 

FIGURE 1: REGIONAL LOCATION 

 
 
County of Santa Clara guides future use of these lands through (1) 
the General Plan, (2) the Stanford Community Plan (CP), (3) County 
Zoning Ordinance, (4) other County ordinances and policies, and (5) 
the 2000 General Use Permit (GUP). 
In November 1999, Stanford University submitted a Draft CP/GUP 
Application to the County of Santa Clara. As a result of an extensive 
public review process, significant changes were made in the 
proposed CP/GUP. The County of Santa Clara, which is the lead 
agency under the California Environmental Quality Act (CEQA), 
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prepared a Program Environmental Impact Report (EIR) to disclose 
the significant environmental effects of development pursuant to the 
CP/GUP. In December 2000, the County Board of Supervisors 
certified the EIR and approved the Final CP/GUP (2000 GUP). 
The 2000 GUP replaced the 1989 GUP. It is the permit under which 
Stanford continues its academic and support uses, and authorizes the 
University to develop the following facilities: 

• Academic and academic support facilities (an additional 
2,035,000 net square feet (sq. ft.) plus the square footage 
remaining under the 1989 GUP) 

• Childcare or community centers (an additional 40,000 sq. ft.) 

• Temporary trailers and surge space (up to 50,000 sq. ft.) 

• Parking structures and lots (2,300 net new parking spaces) 

• Housing (3,018 housing units, increased to 4,468 housing units 
in 2016)  

The EIR identified mitigation measures that were formally adopted 
in the Mitigation Monitoring and Reporting Program (MMRP). 
GUP Condition D.2 requires Stanford to implement the identified 
MMRP mitigation requirements as follows: 
 “If at any time the County Planning Commission 

determines that Stanford is not in compliance with 
one or more conditions of the General Use Permit, it 
may take corrective action as provided in the County 
Ordinance Code including, but not limited to, 
suspension of any future development approvals 
until such time as the conditions are met. Failure of 
Stanford to comply with aspects of the Mitigation 
Monitoring and Reporting Program adopted for the 
GUP or any specific projects approved under the 
GUP for which Stanford is responsible shall also 
constitute a violation of these GUP conditions for 
which corrective action may be taken as described 
above.” 

This Twenty-fourth Annual Report (AR 24) documents Stanford’s 
development activity and compliance with both the conditions of the 
2000 GUP and any specific conditions associated with proposed 
building projects. It covers the period from September 1, 2023, to 
August 31, 2024. Activities or projects that occurred after August 
31, 2024, are beyond the scope of this Annual Report but will be 
presented in the next Annual Report that will cover activities 
between September 1, 2024, and August 31, 2025. 
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This report is organized into seven primary sections and six 
appendices: 
I. Introduction - presents the background and overall 

requirements of the 2000 GUP, the reporting period and 
organization of the Annual Report, and provides a glossary 
of terms used in this report. 

II. Development Overview - presents major statistics on 
certain 2000 GUP provisions, including the academic 
building area cap, the distribution of development, 
development projects that do not count toward the building 
area cap, housing, and parking. 

III. Overview of Monitoring During Twenty-fourth Year - 
summarizes Stanford’s activities and status of compliance 
with 2000 GUP conditions. 

IV. Project Summaries - provides summaries of major Stanford 
projects that received Architectural and Site Approval 
(ASA) within this Annual Report’s reporting period. 

V. Anticipated Future Development - lists projects 
anticipated for submittal/approval during the next Annual 
Report period. Includes a map showing proposed locations. 

VI. Other Information - presents references for the information 
used in this Annual Report and the persons involved in its 
preparation. 

Appendix A - provides maps to illustrate the general orientation of 
Stanford University lands and campus. 
Appendix B - presents the complete list of 2000 GUP conditions 
and associated activities in the reporting period. 
Appendix C - provides cumulative tables and location maps for 
building projects, housing projects, parking projects, and grading 
projects. 
Appendix D - provides a summary of the result of traffic monitoring 
at the Stanford University campus between 2001 and 2024. 
Appendix E – presents the Stanford Sustainability Annual Report. 
Appendix F – provides a summary of Stanford’s approved 
Alternative Means Programs. 

Glossary of Terms 

The following terms and acronyms are used in this Annual Report: 
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AR Annual Report: “AR 24” refers to Stanford's 24th  
annual report on development and compliance with 
GUP conditions. 

ASA Architecture and Site Approval (ASA): A procedure 
established by the County of Santa Clara Zoning 
Ordinance to review the quality of site and architectural 
design associated with a proposed project. ASA may 
establish conditions of approval that change and 
improve development design.  

ASX ASA Administrative Review for Minor Projects 
(ASX): Projects that are below a certain threshold due 
to their minimal impact are exempt from the full ASA 
process and public hearing. ASX is a discretionary staff 
approval process. ASX may establish conditions of 
approval that change and improve development design. 

CEQA California Environmental Quality Act: The 
overarching California law under which environmental 
reviews are conducted. 

CP Stanford Community Plan: Plan that refines the 
policies of the County of Santa Clara’s 1995 General 
Plan as they apply to Stanford lands under County 
jurisdiction. 

DAPER Stanford’s Department of Athletics, Physical 
Education and Recreation: Supports student athletes, 
and the university’s physical education, recreation, and 
wellness initiatives. 

EIR Environmental Impact Report: Documents the result 
of environmental analyses conducted under CEQA. 

FY Stanford University’s Fiscal Year: A one-year period 
from September 1st – August 31. 

GUP 2000 General Use Permit: Permit issued to Stanford by 
the County of Santa Clara, which describes the 
allowable distribution of additional building area, and 
establishes procedures under which construction may 
occur and associated measures that must be 
accomplished before, during and after construction as 
conditions of approval for development. 

NPS Non-point source: Refers to pollution of runoff by 
diffuse sources, such as vehicle traffic on parking lots 
or streets. 

NSF Net square feet: Total “net” or overall change in square 
footage. This category designates a total amount of 
positive or negative square footage for a project, based 
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on square footage of total construction (“gross square 
footage”) less any credits for demolition. 

SDS Sustainable Development Study: A Study required 
under GUP Condition E.5 that was submitted by 
Stanford and approved by the Board of Supervisors in 
2009. In 2018, the County prepared a Supplement to 
the SDS (SDSS). The Supplement augmented the work 
previously prepared to identify the maximum planned 
buildout potential of Stanford lands in unincorporated 
Santa Clara County.  
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GUP Building Area Cap 

The 2000 GUP (GUP Condition A.1.b) establishes a 2,035,000 net-
square-foot building area cap for new academic and academic-
support uses. The limit applies to most nonresidential development 
that Stanford proposes to build during the time that this GUP is in 
effect. Because the exact amount of square footage may change due 
to design refinements that occur between initial ASA application 
and subsequent issuance of a building permit, the County requires 
that the actual square footage deducted from the building area cap 
be documented at the time a building permit is issued. The 
cumulative total building area authorized during the reporting period 
is provided in this annual report for those projects that received 
building permits between September 1, 2023, and August 31, 2024. 
The GUP distributes the 2,035,000 sq.ft. of additional academic and 
academic support facilities among 11 development districts on the 
Stanford Campus. Map 3 in Appendix A shows the development 
districts. The majority of 2000 GUP academic building area is 
allocated to the Campus Center. The allocation of square footage 
between the development districts can deviate from the GUP’s 
general allocation as long as the GUP procedures are followed (see 
GUP Condition E.2). For example, during the AR 8 reporting 
period, the allocation for Campus Center was revised down from 
1,600,268 sq.ft. to 1,480,268 sq.ft. to allow for the allocation of 
120,000 sq.ft. to the DAPER (Department of Athletics, Physical 
Education and Recreation) and Administrative district to 
accommodate the Knight Management Center and future anticipated 
projects, which is consistent with the 2000 GUP.  
Table 1 lists the development districts, the 2000 GUP allocation of 
building area for each district, and the amount of 
academic/academic support square footage that received ASA or 
building permit approval in each district during this reporting 
period. The academic/academic support projects that do not affect 
the GUP building area cap are not shown in Table 1. See Section IV, 
Project Summaries, for additional information on projects that 
received ASA approval during the AR 24 reporting period.  

During the AR 24 reporting period, three projects received ASA 
approval and there were four ASX projects. Figure 2 illustrates the 
cumulative status of building-permit-approved square footage for 
academic/academic support facilities, including the ASA approved 
square footage counted during the reporting period, as also shown 
in Table 1. In addition, it illustrates the remaining allowable square 
footage for development under the 2000 GUP.  
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TABLE 1 
ANNUAL REPORT 24 

DISTRIBUTION OF GUP-ALLOWED ACADEMIC 
AND ACADEMIC-SUPPORT DEVELOPMENT1 

Development 
District 

2000 GUP 
Building 

Area 
Distribution 

(sq.ft.) 

GUP 
Building 

Area 
Distribution 
at the end of 

AR 241 

ASA 
Approved 
Space in 
AR 24 
(sq. ft.) 

Building 
Permit 

Approved 
Space in 
AR 242  
(sq. ft.) 

Previous 
ARs 

Cumulative 
Building 
Permit 

Approvals 
(sq. ft.) 

Cumulative 
Total 

Building 
Permits 

Approved3 
(sq. ft.) 

GUP 
Balance 

Remaining 
(sq. ft.) 

Campus 
Center 1,605,000 1,389,337 0 (27,365)  1,342,051 1,314,686  74,651  

DAPER & 
Administrativ

e 
250,000 302,7966  0 

 (156,146) 362,873 206,727  96,069 

East Campus 110,000 (27,167)4 0 0 (30,064) (30,064) 2,897 
Quarry 50,000 165,000 0 0 152,1205 152,120   12,880 
Lathrop 20,000 20,000 0 0 (50) (50) 20,050 

West Campus 0 90,3416  0 72,890 17,341 90,231  110 

Foothills 0 4,732 0 0 3,135 3,135 1,597 
Lagunita 0 89,961 0 0 89,961 89,961 0 

Arboretum 0 0 0 0 0 0 0 
San Juan 0 0 0 0 0 0 0 

Total 2,035,000 2,035,000 0 
 (110,621)  1,937,3675 1,826,746 208,254  

 
1. 2000 GUP Conditions E.2, 3, and 4 allow for deviations from the building area cap for each district. Any proposed increase in development 

in a district will be accompanied by an identified corresponding proposed decrease equivalent in building area in one or more of the other 
districts so that the overall campus-wide GUP building area cap is not exceeded. A cumulative maximum of 15,000 square feet of building 
area may be located in the Foothills District in a manner consistent with the General Plan and zoning. This amount may not be increased. 
Redistribution occurred in AR 8, AR 9, AR 11, AR 13, AR 14, AR 17, AR 18, and AR 21. 
 

2. Square footage is counted against the GUP building area cap in the reporting year in which the building permits are approved. 
 

3. Cumulative totals include adjusted results from the current and previous annual reports. Also see Appendix C and/or previous annual reports 
for more detailed background on these cumulative totals. 
 

4. The East Campus District has a cumulative credit from previous Annual Reports. In FY 18, when the remaining square footage was 
transferred to the DAPER District for the Public Safety Building and to the Quarry District for the Center for Academic Medicine, the 
transfer included all remaining allocation as well as the credit from the net demolition. 
 

5. AR 18 includes a correction to the final square footages of three projects reported in AR 16 and AR 17: The Regional Loading Dock project 
(AR 16), the Denning House project (AR 17), due to minor design changes or revisions in calculation. AR 19 includes a correction to the 
square footage of the ChEM-H & SNI project reported in AR 17, which was reduced by 6 sf due to a revision in calculation. AR 20 includes 
corrections to the square footage of the Center for Academic Medicine and the Academic Advising and Rowing Center, reported in AR 18, 
due to minor changes to design. These revisions are also noted in Appendix C.  
 

6. In 2021, the LBRE Replacement Facilities project was approved, that included a transfer of GUP square footage from DAPER Development 
District to West Campus Development District.  
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FIGURE 2: CUMULATIVE DEVELOPMENT ACTIVITY 12/12/00 - 
8/31/24 

 

 

The Stanford Community Plan and GUP Condition E.5 required that 
a Sustainable Development Study (SDS) be completed and 
approved prior to acceptance of applications for the second 50% of 
the academic development allowed under the 2000 GUP. The SDS 
was presented to the Stanford Community Resource Group (CRG) 
on November 13, 2008, and to the Planning Commission on 
November 20, 2008, and was approved by the Board of Supervisors 
on April 7, 2009. In 2018, the County prepared a Supplement to the 
Sustainable Development Study (SDSS). The Supplement 
augmented the work previously prepared to identify the maximum 
planned buildout potential of Stanford lands in unincorporated Santa 
Clara County. The Supplement is available at 
https://stgenpln.blob.core.windows.net/document/SU_SDS_Supple
ment.pdf. The updated 2023 Stanford Community Plan identified an 
implementation measure SCP-GD(i) 1 that requires Stanford to 
prepare and submit an annual assessment of how construction from 
the previous year implements ‘intensification strategies’ identified 
in the SDSS to achieve compact development. A memorandum has 
been submitted to the County summarizing development 
intensification strategies associated with major building projects 
under construction in the academic campus for the AR 24 reporting 
period, which is available at 

0

500,000

1,000,000

1,500,000

2,000,000

2,500,000

GUP Building Area Cap
(2,035,000 sf)

Cumulative Building
Permit Approved
(1,826,746 sf*)

Figure 2 illustrates 
the cumulative status 
of development that 

counts toward the 
GUP building area 

cap. The square 
footage of building 
permit approvals is 

cumulative. In 
contrast, ASA 

approved square 
footage is only 

shown for projects 
that received ASA 

and ASX (small 
project) approval 

during the current 
reporting period. 

https://stgenpln.blob.core.windows.net/document/SU_SDS_Supplement.pdf
https://stgenpln.blob.core.windows.net/document/SU_SDS_Supplement.pdf
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https://stgenpln.blob.core.windows.net/document/AR24 
Intensification Strategies Assessment.pdf. 
See Appendix E for a Summary of Stanford’s Sustainability 
Activities during this reporting period.  
Figure 3, below, based on data in Table 1 and Figure 2, illustrates 
the 2000 GUP distribution of academic/academic support square 
footage throughout the 10 development districts, and the academic/ 
academic support square footage authorized by building permits or 
ASA approval during the current reporting period. Anticipated 
projects or projects in the approval process for Annual Report 24 
reporting period are noted in Section V, Table 6. 
FIGURE 3: DISTRIBUTION OF ACADEMIC DEVELOPMENT 

 

 

Other Space Caps 

Remaining 1989 GUP Approved Square Footage 
 In addition to providing a 2,035,000 sq. ft. academic/academic-
support building area, the 2000 GUP preserved the remaining 
92,229 sq. ft. authorized but undeveloped under the 1989 GUP. The 
remaining 1989 GUP approved square footage was consumed 
during the Annual Report 5 reporting period. 

-200,000

0

200,000

400,000

600,000

800,000

1,000,000

1,200,000

1,400,000

Building Area Allocation (2,035,000 sf)

Cumulative Building Permit approved
(1,826,746 sf)

A map of Stanford 
University’s 

Development District is 
provided in Map 3 in 

Appendix A. The 
distribution of GUP-

allowed academic and 
academic-support 

development is detailed 
in Table 1.  

https://stgenpln.blob.core.windows.net/document/AR%2024%20intensification%20strategies%20assessment_Nov%202024.pdf
https://stgenpln.blob.core.windows.net/document/AR%2024%20intensification%20strategies%20assessment_Nov%202024.pdf
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Temporary Surge Space 
The 2000 GUP (Condition A.2.c) allows Stanford University to 
install up to 50,000 sq. ft. as surge space during construction. Surge 
space is typically provided by installing modular buildings for a 
limited time. The East and West Campus Tennis Surge trailers 
received approval for a total of 960 temporary surge square footage 
in the AR 24 reporting period. 

Childcare and Community Centers 
The 2000 GUP (Condition A.3.a) allows up to 40,000 sq. ft. of 
building area for the purpose of new childcare or community 
centers, in addition to the academic/academic support building area. 
As indicated in Table 2, a total of zero sq. ft. remains available.   

 
TABLE 2 

ANNUAL REPORT 24 
OTHER SPACE CAPS - PROJECT SUMMARY 

Non-Building 
Cap Category 

Maximum 
Allowable 

Square 
Footage 

ASA 
Approved 

(sq. ft.) 

Building 
Permit 
(sq. ft.) 

Cumulative 
Building Permits 
Approved (sq. ft.) 
from AR 1-AR 23 

Cumulative Total 
Building Permits 
Approved (sq. ft.) 
from AR 1-AR 24 

Balance 
Remaining 

(sq. ft.) 
Remaining 
1989 GUP 

Square 
Footage 

92,229 0 0 92,229 92,229 0 

Temporary 
Surge Space 50,000 0 960 0 960 49,040 

Childcare/ 
Community 

Center 
40,000 0 0 40,000 40,000 0 

 

Housing 

The 2000 GUP allows for the construction of 3,018 net new housing 
units on campus, with allocations for faculty and staff, graduate and 
undergraduate students, and postdoctoral and medical students. In 
AR 16 reporting period, pursuant to Condition F.7, the Planning 
Commission approved an additional allocation of 1,450 housing 
units, for a total allocation of 4,468 housing units, as shown in Table 
3. The GUP identified potential housing sites for students, staff, and 
faculty (Map 4, Appendix A). As with academic/academic support 
building space, the housing units must be distributed among the 10 
development districts (see Table 3). 
Housing may also be developed on sites other than those shown on 
Map 4. The estimated distribution of the type and location of 
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housing among development districts may deviate from the 
locations described in the 2000 GUP pursuant to Conditions F.2, 
F.3, and F.4. As explained under Condition A (A.1.c, A.1.d, and 
A.3.b), the square footage of housing units constructed is tracked 
but does not count toward the 2000 GUP building area cap (see 
Table C-2, Appendix C). 
For purposes of the housing linkage requirement, as provided in 
GUP Condition F.8, the housing requirement is counted at the time 
of the framing inspection.  

FIGURE 4: DISTRIBUTION OF RESIDENTIAL DEVELOPMENT 
(12/12/00 - 8/31/24) 

 

There is currently a total allocation of 4,468 housing units for the 
campus. As illustrated in Figure 4, the cumulative total number of 
approved units under the 2000 GUP allocation, which have 
completed framing inspection, is 4,428 units. A total of 40 housing 
units remains available under the housing allowance. 
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TABLE 3 
ANNUAL REPORT 24 

DISTRIBUTION OF RESIDENTIAL DEVELOPMENT 

Development District1 

Allowable 
2000 GUP 

Net 
Additional 

Units 

ASA 
Approved 
Units but 
Not Yet 
Framed 

Past 
Cumulative2 

Final 
Framing 

Inspection 
Approved 

Units Cumulative 

Unused 
2000 GUP 
Authorizat

ion 
West Campus 0 0 0 0 0 0 

Lathrop 0 0 0 0 0 0 
Foothills 0 0 0 0 0 0 
Lagunita 

- Driving Range 
- Searsville Block 
- Mayfield/Row 

222 0 220 0 220 2 

Campus Center 345 0 318 0 318 27 
Quarry 

- Quarry/Arboretum 
- Quarry/El Camino 

0 0 0 0 0 0 

Arboretum 0 0 0 0 0 0 
DAPER & 

Administrative 0 0 0 0 0 0 

East Campus 
- Manzanita 

- Escondido Village 
Quillen 

GSB Residences 

3,878 0 3,867 0 3,867 11 

San Juan 
Lower Frenchman’s 

Gerona 
Mayfield 

237 0 18 5 23 0 

Total 
4,468 

Allowed1, 3, 4, 

5, 6 
0 4,4235 5 4,428 40 

 
1. Housing may be developed on other sites and development may vary from the estimated distribution with regard to either the type (student, 

postdoctoral, or faculty/staff) or amount of housing on the site (2000 GUP Conditions F.2, F.3, and F.4). Redistribution was reported in AR 
6, AR 13, AR 14, AR 16 and AR 17. 
 

2. Cumulative totals include results from previous annual reports. See Appendix C and/or previous annual reports for more detailed 
background on these cumulative totals. 
 

3. A GUP amendment was approved on May 5, 2015, to revise the remaining housing allocations by housing types, to provide flexibility in 
meeting campus housing needs. All remaining unused housing allowances consisting of 228 faculty/staff beds, 3 graduate student beds, 
and 350 post-doc/medical resident beds, were approved to be usable for any type of university affiliate housing. 
 

4. 1,450 additional housing units were approved on March 24, 2016, pursuant to GUP Condition F.7, in preparation for the Escondido Village 
Graduate Residences (EVGR) project. At the same time, 566 housing units from various Development Districts were reallocated to the East 
Campus Development District (194 from Lagunita, 1 from Campus Center, 350 from Quarry, and 21 from San Juan). The ASA for the 
EVGR project was approved in FY 17.  
 

5. The Kingscote Gardens Renovation was approved on March 30, 2016, removing 33 units from the housing inventory for conversion to 
academic offices.  
 

6. In September 2018, with further updates in October of 2020, the Board of Supervisors adopted an ordinance (Ordinance No. NS-1200.368) 
for a 16% inclusionary housing requirement applicable to the Stanford Community Plan Area for residential development projects of three 
or more units. The ordinance became effective on July 1, 2019. There were no housing projects subject to the inclusionary housing 
requirement during or after the AR 20 reporting period. 
 

7. In 2019, the Board of Supervisors approved the redistribution of 5 housing units from Campus Center Development District to San Juan 
Development District, associated with the Cabrillo-Dolores Faculty Housing Project.  
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Parking  

The 2000 GUP allows for 2,300 net new parking spaces above the 
campus base of 19,351 spaces. As explained in Condition A.3.c, the 
building area of parking structures does not count towards the GUP 
academic/academic support building area cap. As with 
academic/academic support building area square footage and 
housing, the allowed parking spaces have been distributed among 
the development districts (Table 4 and Figure 5). 

   

FIGURE 5: DISTRIBUTION OF PARKING SPACES (12/12/00 - 8/31/24) 

 
 
 

Table 4 presents the changes in parking spaces during the current 
reporting period, and cumulative increases and decreases in parking 
spaces on the campus during the AR 1 through AR 24 reporting 
periods.  
During the AR 24 reporting period, there was a net decrease of 186  
parking spaces on campus. The cumulative change in the parking 
inventory is a net increase of 339 parking spaces under the 2000 
GUP.  
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West Campus 191 622 (109) 417 308  499 
 

314 
 

Lathrop 0 50 0 0 0 0 50 
Foothills 0 0 0 0 0 0 0 
Lagunita 1,745 700 0 (535) (535) 1,210 1,235 

Campus Center1 8,743 (511) (46) (1,292) 
 (1,338)  7,405 

 
827 

 

Quarry 1,058 800 2  380 382  1,440 
 

418 
 

Arboretum 134 36 0 (138) (138) (4) 174 
DAPER & 

Administrative 2,209 1,092 (8)  197 189  2,398 
 

903 
 

East Campus1 4,731 1,611 (25)  1,604 
 

1,579  
 

6,310 
 

32 
 

San Juan 540 100 0 (108) (108) 432 208 
Campus Wide 

Summary 19,351 2,3002 (186)  525 339  19,690 1,9612 

 
1. Parking allocation in East Campus increased from 900 to 1,611 spaces and decreased in Campus Center from 200 to negative 511 with 

the approval of Parking Structure 6 (Munger) in AR 8. The reduction of parking spaces in Campus Center was achieved by eliminating 
Stern Parking Lot and several other parking stalls. 
 

2. According to 2000 GUP Condition H.1, the total net additional parking on campus shall not exceed 2,300 spaces, except for parking 
provided with any housing that is constructed in excess of 3,018 planned housing units. Also, per GUP Condition H.1, parking constructed 
as part of and for new faculty/staff housing in areas designated Campus Residential-Low Density and Campus Residential-Medium 
Density will not count toward the limit for each development district. In order to allow flexibility in the distribution of parking, the GUP 
also sets an upper limit for new parking in each development district. Some districts will ultimately build less than their GUP allocations. 
Thus, the sum of unused district allocations is more than the remaining 2000 GUP allocation, which is the campus-wide maximum number 
of parking spaces that will be built under this GUP. 
 

3. Parking allocation for Arboretum increased from zero to 36 spaces and decreased in DAPER from 1,700 to 1,664 when on-street, non-
striped parallel parking was converted to striped, angled parking along the west side of the street, and two-way traffic was converted to 
one-way northbound traffic in association with the Galvez Parking Lot project.  
 

4. Parking allocation for West Campus increased from 50 to 622 and decreased in DAPER from 1,664 to 1,092 when 611 new surface 
parking stalls were added to the Searsville Parking lot and 19 on-street parking spaces were removed in West Campus.  
 

5. In FY 16, Stanford conducted a comprehensive quality review of the parking inventory which resulted in the following corrections:  
(i) 61 spaces were removed from the Quarry District inventory (Lot 1-A and Parking Structure 9 next to Hoover Pavilion) as these are 

in Palo Alto, but entered into the inventory in AR 14 and AR 15 by mistake;  
(ii) 28 faculty/staff-only spaces in the San Juan District within R1S and R3S zoning were removed from the inventory, consistent with 

the treatment of parking for the faculty subdivision per GUP Condition H.1; and 
(iii) 108 bus storage and staging spaces were removed from the inventory, including 64 spaces at L-20 for storage of Marguerite shuttles 

in the Campus Center District; 38 spaces at Oak Road for staging of Marguerite, tour bus, charter bus, and authorized oversize vehicle 
and equipment in the Campus Center District; and 6 spaces for tour bus staging in the Arboretum District. Bus storage and staging 
areas are not part of the parking inventory that can be used by commuters, campus residents, or the general public, but rather serve 
to facilitate a mode of transportation that reduces vehicular trips to and from campus. 
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This section provides a summary of activities conducted during the 
AR 24 reporting period in compliance with 2000 GUP conditions. 
For a complete discussion of compliance with each 2000 GUP 
condition, please see Appendix B. 

GUP Condition A: Building Area 

Section II of this Annual Report provides statistics and distribution 
of building area by district. It also provides accounting of the 2000 
GUP space expenditure for those projects that received building 
permits during the AR 24 reporting period. Descriptions and 
illustrations of projects that received ASA and ASX during the AR 
24 reporting period are provided in Section IV. 
During the AR 24 reporting period, September 1, 2023, through 
August 31, 2024: 

• Stanford did not exceed the GUP building area cap, or the GUP 
caps for new housing and parking.  

• Stanford also remained within the other space caps established 
under the GUP. 

GUP Condition B: Framework 

A total of seven projects received ASA approval or ASX during the 
AR 24 reporting period. All were determined to be consistent with 
General Plan land use designations and zoning. Stanford University 
paid all costs associated with the work conducted by the County 
Planning Office in relation to the 2000 GUP (staff time, consultant 
fees, and the direct costs associated with report production and 
distribution), in a timely manner. 

GUP Condition C: Monitoring, Reporting, and Implementation 

The County Planning Office gathered comprehensive data related to 
Stanford projects, compiled the information, and produced and 
published the AR 24 pursuant to the 2000 GUP. Stanford University 
provides funding for all aspects of the Annual Report preparation, 
and necessary information included in the report. 
The Draft AR 24 will be presented to the Community Resource 
Group on April 10, 2025 , and the final report will be presented to 
the Planning Commission at the June 2025  public hearing. 

GUP Condition D: Permitting and Environmental Review 

During the AR 24 reporting period, Stanford received ASA or ASX 
for seven projects. All of these projects were determined to be 
consistent with the General Plan land use designations and zoning 
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requirements and were found to be adequately analyzed in the 
CP/GUP EIR. See Section IV of this Annual Report for the status of 
each project. 
When violations of codes, ordinances, or other requirements occur, 
they are addressed through appropriate County procedures.  
During the AR 19 reporting period, a violation was issued by the 
County involving the Cabrillo-Dolores Subdivision, for unpermitted 
removal of three oak trees and noncompliance with GUP Condition 
K.2., relating to preconstruction surveys for nesting raptors and 
migratory birds. The required replacement trees were planted 
following project completion, in the AR 24 reporting period. There 
were no violations related to tree removal in the AR 24 reporting 
period. 
Stanford University remains in general compliance with the GUP 
and other County requirements. 

GUP Condition E: Academic Building Area Review 

Stanford is in compliance with GUP Condition E.5. See Appendices 
B and E for more detail. Appendix E is provided electronically at  
2023-24-sustainability-year-review.pdf (stanford.edu) 

GUP Condition F: Housing 

During this reporting period, Stanford did not add or remove 
housing units. The Cabrillo-Dolores Faculty Housing project, with 
5 net new housing units, completed framing inspections in the AR 
23reporting period. The Escondido Village Graduate Residences 
project, with 2,020 net new housing units, was completed in the AR 
20 reporting period. The total number of campus housing units 
constructed under the 2000 GUP is now 4,428. 
Currently, Stanford’s capacity for providing student-housing units 
remains equivalent to the capacity identified by Stanford University 
at the time of initial occupancy. Stanford’s housing need is subject 
to fluctuation during any given year. Accordingly, Stanford 
University may redistribute the student population among existing 
housing facilities in any given year, based on current population and 
programmatic needs. The County will, as needed, reassess housing 
availability status with appropriate Stanford University staff. If 
Stanford University should ever apply for a development permit that 
would change the number of beds available to students, that action 
and the change in beds would be reported in the Annual Report. 
The 2000 GUP requires Stanford to build additional housing units 
commensurate with the development of academic/academic support 
facilities. The threshold at 1,500,000 sq. ft. of academic or academic 

https://stgenpln.blob.core.windows.net/document/AR24_Appenxix%20E_March%202025.pdf
https://stgenpln.blob.core.windows.net/document/AR24_Appenxix%20E_March%202025.pdf
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support area requires a minimum of 1,815 housing units. Stanford 
University has constructed 4,428 units and is therefore in 
compliance with this requirement. 
Stanford has complied with the affordable housing requirements 
under the GUP conditions for net new academic square footage 
constructed by paying the in-lieu fee for applicable projects prior to 
occupancy. An Affordable Housing Fee Square Footage Bank 
(Square Footage Bank) has been maintained by the County since 
2000 for demolition or conversion of projects that remove buildings 
from GUP allocation square footage. Stanford may use the square 
footage from the Square Footage Bank and is not required to pay the 
in-lieu fee because the square footage is not treated as net new 
academic square footage.  
For this reporting period Stanford paid  in-lieu fees for two projects 
totaling $4,222,064, and used 130,432 square feet from the Square 
Footage Bank. As of August 31, 2024, Stanford has made affordable 
housing fee payments totaling $43,570,519 . At the end of AR 24 
reporting period, 245,120 square feet remain in the Square Footage 
Bank.  
Five affordable housing projects using the in-lieu fees have been 
built within a six-mile radius from the Stanford Campus boundary 
and have provided 286 affordable housing units, with 137 units 
restricted to very low income to extremely low-income families. In 
September 2017, $14.5 million of the in-lieu fees was used to 
partially fund the acquisition and rehabilitation of the Buena Vista 
Mobile Home Park in Palo Alto, comprised of 116 units.  
On April 17, 2018, the County Board of Supervisors approved 
setting aside $6 million of the in-lieu fees to support the 
development of a multifamily rental, educator workforce housing 
project, at 231 Grant Avenue, in Palo Alto. An additional amount of 
$4 million was approved by the Board in March 2023 to aid this 
project, which is now under construction, and will provide a total of 
110 new workforce housing rental units. 
In addition, on November 1, 2022, the Board set aside $3 million of 
the in-lieu fees to support two affordable housing projects in San 
Mateo County, within a six-mile radius of the University. On 
January 24, 2023, $1.5 million was approved for the first project, 
referred to as Colibri Commons, which is a 135-unit new affordable 
housing development in East Palo Alto. This project is currently 
under construction. On February 27, 2024, $1.5 million was 
approved for the second project, referred to as Willow Commons 
(located at 4388 Alpine Road, Portola Valley), an 11-unit affordable 
housing development for adults with intellectual and/or 
developmental disabilities, and their families. A third San Mateo 
County affordable housing project located at 335 Pierce Road in 
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Menlo Park is being considered and would be presented to the Board 
in Spring 2025.  
On December 10, 2024, the County Board of Supervisors approved 
setting aside $3 million of in-lieu fees to support a 130-unit 
affordable housing development, referred to as El Camino Real 
Multifamily Project, to be located at 3001 El Camino Real in Palo 
Alto.   

GUP Condition G: Transportation 

A baseline traffic count to determine the existing level of commute 
trips entering the campus during the morning peak commute period 
and leaving the campus during the evening peak commute period 
was established in 2001. The baseline is the raw traffic volumes 
adjusted for hospital parking and cut-through traffic. 
A COVID 19 shelter-in-place (SIP) order resulted in the shutdown 
of Stanford University campus starting March 2020. After the 
campus closure in 2020, the year 2021 represented a gradual return 
to normal. The campus remained closed to all students due to the 
SIP order through the spring of 2021 and reopened in the fall of 
2021. Since the fall of 2021, the monitoring program has returned to 
its normal methodology of collecting the full set of data with 
additional COVID safety precautions in place, such as compulsory 
daily check-ins and staff vaccination/testing.  
 
The 2000 GUP Condition G.7.a. requires traffic counts for a 
minimum of three times per year for an interval of two weeks each 
time. Since 2003, the established methodology for traffic monitoring 
program is six weeks in the spring and two weeks in the fall for a 
total of eight weeks of count data. In 2024, the Stanford traffic 
monitoring program followed the standard methodology under 
which the program has been consistently conducted since 2003. 
 
The baseline used to determine compliance with the no-net-new 
trips condition included the adjustments; the adjusted traffic 
volumes were always calculated as part of the monitoring program 
for that year. In the AR 24 reporting period, the adjustment data was 
collected for six weeks in spring and two weeks in fall.  
 
In 2024, the monitoring program collected all the data required to 
compare traffic levels to the baseline. The 2024 Monitoring Report 
concludes that the adjusted AM inbound fall count totaled 2,779 
vehicles. This represents a decrease of 540 vehicles below the 
baseline 2001 AM inbound count. The 2024 PM outbound count of 
3,019 vehicles is 427 vehicles below the baseline 2001 PM 
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outbound count. Stanford University is in compliance with the 2000 
GUP no-net-new-trips requirement in 2024. 
 
The Stanford University Traffic Monitoring Report 2024 is 
available for review on the County website, 
(https://stgenpln.blob.core.windows.net/document/Stanford Traffic 
Monitoring Report_2024.pdf). Results of annual traffic monitoring 
are summarized in Appendix D of this document. 
The Annual Report normally reports on activity between September 
1 and August 31. However, the typical annual Traffic Monitoring 
Reporting period is the same as the baseline, 8 weeks for the period 
of a calendar year.  
The 2024 traffic monitoring cordon locations used for traffic 
monitoring are shown on Figure 1 of the Stanford University Traffic 
Monitoring Report 2024, available at the aforementioned County 
website link. Data and analysis of these counts, reported in March 
2025, are provided in Appendix D of this annual report.  

GUP Condition H: Parking 

During AR 24 reporting period, all parking projects were in 
compliance with GUP Condition H. Detailed information may be 
found in Section II, Table 4 and Appendix B, Appendix C (Map C-
3) and Figure 5. As indicated in this Annual Report, several parking 
projects were implemented since the approval of the 2000 GUP. The 
cumulative change in the parking inventory remains significantly 
under the cap set for the 2000 GUP, which allowed a total increase 
campus-wide of 2,300 spaces. With cumulative reductions, the 
remaining parking capacity that could be installed under the 2000 
GUP parking cap is 1,961  spaces.  

GUP Condition I: Parks and Recreation Facilities 

Construction of Stanford Perimeter Trail: San Mateo County and 
Stanford did not reach agreement for the San Mateo C1 segment and 
in February 2012, Stanford paid County of Santa Clara 
approximately $10.3 million. In August 2012, the County issued a 
request for applications for projects that would serve as alternative 
mitigation measures to address the loss of recreational facilities on 
the Stanford campus. The County received 15 project applications 
from six local agencies. The Board of Supervisors declared its intent 
to fund six of the 15 projects, including $4.5 million to Stanford to 
construct a perimeter trail along El Camino Real and Stanford 
Avenue frontages. Stanford subsequently did not accept the grant 
award for the Stanford Perimeter trail, which was opened to the 
public in April 2016. The Board also directed County 
Administration to negotiate project agreements for the selected 

https://stgenpln.blob.core.windows.net/document/Stanford%20Monitoring%20Report_Annual%202024%20with%20Appendices.pdf
https://stgenpln.blob.core.windows.net/document/Stanford%20Monitoring%20Report_Annual%202024%20with%20Appendices.pdf
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projects and submit approval to the Board consistent with the 
requirements of CEQA. A project agreement and appropriation 
modification for the Adobe Creek / Highway 101 Overcrossing 
Project were approved by the Board on December 17, 2019, and an 
appropriation modification for the Ravenswood Bay Trail project 
was approved by the Board on February 25, 2020. 
Further, at the May 12, 2020, Board meeting, the Board declared its 
intent to fund all or part of seven additional projects relating to 
alternative mitigation for loss of recreational facilities on the 
Stanford campus. Project agreements for four of seven projects have 
been approved, namely the Alpine Trail (Midpeninsula Regional 
Open Space District), US 101/ University Avenue Pedestrian/ 
Bicycle Overcrossing (City of East Palo Alto), Flood Park (County 
of San Mateo), and the Holbrook-Palmer Park (Town of Atherton). 
The remaining projects, namely, Martin Luther King Park Lighting 
(City of East Palo Alto), Library Lot A Park Conversion (City of 
Redwood City), and Middle Avenue Pedestrian/Bicycle 
Undercrossing (City of Menlo Park), are awaiting grantee action to 
enter into a project agreement. 
 
Of the approved projects, five are complete (Adobe Creek / 
Highway 101 Overcrossing, Ravenswood Bay Trail, Alpine Trail, 
Flood Park, and Holbrook-Palmer Park) and one is under 
construction (US 101/University Avenue Pedestrian/ Bicycle 
Overcrossing). 

GUP Condition J: California Tiger Salamander 

The final Stanford University Habitat Conservation Plan (HCP) and 
Final Environmental Impact Statement (EIS) were published on 
November 23, 2012, and the HCP was revised in March 2013. On 
August 13, 2013, the County Board of Supervisors acknowledged 
the determination that the approved HCP provides equal habitat 
value and protection for the California Tiger Salamander (CTS). 
Therefore, the HCP supersedes all conditions in the GUP that 
address the CTS, implementing Condition J.9 of the GUP.  

GUP Condition K: Biological Resources 

Five projects that began construction during the current reporting 
period required pre-construction surveys for breeding raptors and 
migratory birds. For more information, see Appendix B, Condition 
K.2. No special status plant assessments were conducted on campus 
during this reporting period. 
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GUP Condition L: Visual Resources 

Six projects approved during the reporting period included exterior 
lighting. The ASA conditions of approval required the lighting 
impacts to be mitigated and limited to the site to be in keeping with 
the Visual Resources conditions. 

GUP Condition M: Hazardous Materials 

During the AR 24 reporting period, no new buildings will include 
hazardous materials that are regulated by the California Accidental 
Release Prevention Law.  

GUP Condition N: Geology and Hydrology 

During the AR 24 reporting period, all projects were in compliance 
with GUP Condition N. See Appendix B, Condition N for more 
details.  

GUP Condition O: Cultural Resources 

During the AR 24 reporting period, all projects were in compliance 
with GUP Condition O. See Appendix B, Condition O for more 
details.  

GUP Condition P: Utilities and Public Services 

During the AR 24 reporting period, all projects were in compliance 
with GUP Condition P. See Appendix B, Condition P for more 
detail. 

GUP Condition Q: Air Quality 

All approved projects were required to comply with BAAQMD’s 
permitting, control measures and recommendations as appropriate. 
See Appendix B, Condition Q for more detail. 

GUP Condition R: Noise 

Stanford complied with the requirements of the County Noise 
Ordinance on individual construction projects. Two events per 
calendar year are allowed by the GUP and additional fireworks 
events were allowed under separate permits. Stanford continues to 
meet the GUP Condition by operating the noise hotline at (650) 724-
4900, which is intended to log complaints related to outdoor special 
events and high impact events on campus. The University reports 
that seventy-three (73) noise complaints were received during the 
AR 24 reporting period. Out of the 73, forty-three (43) were 
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complaints related to noise from the Frost Amphitheatre. See 
Appendix B, Condition R for more detail. 

GUP Condition S:  Additional GUP Conditions 

This condition was a requirement for Stanford University to agree 
to the GUP conditions of approval within 60 days. This condition 
was fulfilled in Annual Report 1. 
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Project Summaries 
This section presents brief project summaries of all major projects 
that received ASA approval or exemption and/or a building permit 
or demolition permit during the reporting period. A list of projects 
that received approval is presented at the end of this section. Figure 
6 shows the locations of the major projects.  
 

FIGURE 6: LOCATION OF MAJOR ANNUAL REPORT 24 PROJECTS 

 
 Map ID    Project 
1. Serra Street Reconstruction 
2. Jane Stanford Way Sidewalk Improvements 
3. Santa Teresa Street Improvements 
 

  

1 

2 

3 
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Roadway and Circulation Improvement Projects: PLN22-063 (Serra Street 
Reconstruction), PLN23-060 (Jane Stanford Way Sidewalk Improvements), 
and PLN24-004 (Santa Teresa Street Improvements). 

ASA Application 
Submitted: All three projects were submitted in the AR 23/AR 24 reporting period 

ASA Approved: Approved in the AR 24 reporting period 

Status as of 08/31/24: Planning Approval Obtained.   

Project Description: PLN22-063 Serra Street Reconstruction (between El Camino Real and 
Pampas Lane), to upgrade the roadway, pedestrian and bicycle pathways, 
lighting, and landscaping. The project includes 3,700 cubic yards of cut, and 
3,900 cubic yards of fill, for the road reconstruction and the establishment 
of a temporary laydown/construction staging area on Pampas Lane. Eight 
non-oak trees and one oak tree over 12 inches in diameter are proposed to 
be removed. Thirteen (13) new trees proposed for planting on site.  

PLN23-060 Jane Stanford Way Sidewalk Improvements (between 
Arguello Way and Schwab Residential Center), to convert this section of 
roadway to a bike/pedestrian mall. Improvements include raising finish 
grade along the south side of Jane Stanford Way to convey stormwater 
northward into a stormwater conveyance system, granite curbs, asphalt 
paving, and new street lighting. No tree removal is proposed. 

PLN24-004 Santa Teresa Street Improvements (between Lomita Drive 
and Duena Street), including signing and striping, construction of traffic 
islands, a concrete and cobble turnaround, and curb adjustments (at the 
Lomita Dr. and Santa Teresa St. intersection). No tree removal is proposed. 

  

Development District: DAPER, East Campus and Campus Center  

 

Type of Project: Academic Support  

 
Santa Teresa Improvements 
 

Applicable GUP 
Conditions: 

Stanford is in compliance with Mitigation Monitoring and Reporting Program 
requirements and GUP Conditions for these projects. Detailed summaries of 
project-related conditions are maintained in County project files. 
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TABLE 5 
ANNUAL REPORT 24 

DEVELOPMENT PROJECTS RECEIVING ASA OR OTHER APPROVAL 

PC/ File # Project Name 
Development 

District 
ASA gross 

sq. ft. 
Demolition 

sq. ft. 

Bldg. Permit 
sq. ft. (New 

Constr.) 

Development 
Status (as of 

08/31/24) 

Projects that affect GUP sq.ft. 

11176 EOC/ECH DAPER & 
Administrative 7,429  6,701 Complete 

11218 Gilbert 
Greenhouse Campus Center 714  Not yet 

ASA approved 
obtained; 

Project on hold 
PLN19-

0164 
George P. Shultz 

Building Campus Center 48,643 (48,643)  Complete 

PLN20-
081 

LBRE 
Replacement 

Facilities/ Bonair 
Complex 

Demolition 

West Campus/ 
DAPER & 

Administrative 
73,000 (123,922)  

LBRE building  
construction 
completed, 

Bonair Complex 
demolition 

permit obtained. 
(square footage 

for both 
demolition and 

construction  
reported in 
Table 1) 

PLN20-
048 

Collaboration 
Building Project 
in the CASBS 

Complex 

Lathrop 1,701 (1,751)  Complete 

PLN21-
011 

Graduate School 
of Education 

(GSE) 
Campus Center  48,193  (7,198) 55,329 Under 

construction  

PLN21-
040  Bridge Building Campus Center  157,500  153,625 Under 

construction 

 
PLN22-

146 

Student 
Observatory 

Dome 
Replacement  

 
Lathrop/Foothills 

 
0  

 
0 

 
0 

 
Complete 

PLN23-
011 

Wireless 
Telecommunicati
on Facility along 
Junipero Serra 

Boulevard. 

 0 0 0 Complete 

PLN22-
207 

Maples 
Pavilion Addition 

DAPER and 
Administrative 

11,659 0 0 Under 
Construction 

PLN23-
033 

Softball Stadium 
Renovation 

DAPER and 
Administrative  

9,474 (260)  Building permit 
under review 

and demolition 
permit obtained.  
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TABLE 5 
ANNUAL REPORT 24 

DEVELOPMENT PROJECTS RECEIVING ASA OR OTHER APPROVAL 

PC/ File # Project Name 
Development 

District 
ASA gross 

sq. ft. 
Demolition 

sq. ft. 

Bldg. Permit 
sq. ft. (New 

Constr.) 

Development 
Status (as of 

08/31/24) 
PLN23-

036 
Varsity Tennis 

Center 
DAPER and 

Administrative 
7,101 (43,623)  Demolition 

permit obtained  

PLN23-
050 

New Covering 
over existing 
Taube South 

Tennis Courts 

DAPER and 
Administrative 

0 0 0 Under 
Construction 

PLN23-
049 

Oak Road 
Vehicle Wash 

Station 

Campus Center  0 0 0 Complete 

PLN23-
110 

End Station 3 
Exterior 

Improvements 

Campus Center 0 0 0 Building permit 
under review 

PLN24-
010 

DAPER Corp 
Yard 

DAPER & 
Administrative  

0 0 0 ASA approval 
obtained. 

Projects that affect temporary surge sq.ft 

PLN24-
001 

East Campus 
Tennis Surge 

Trailers  

Campus Center  N/A N/A 480 ASX approval 
obtained.  

PLN24-
002 

West Campus 
Tennis Surge 

Trailers  

DAPER N/A N/A 480 ASX approval 
obtained. 

Projects that affect other sq.ft. 
None in AR 24 

Housing 

11069 Cabrillo-Dolores 
Faculty Housing San Juan 

23,448 
housing 

sq.ft. 

(5,273) 
housing 

sq.ft. 
 

Construction 
complete, 

mitigation trees 
planted. 

Site Projects  

8972 Serra 
Roundabout 

DAPER & 
Administrative and 

East Campus 
N/A N/A N/A 

Under 
construction, 

ASA & Grading 
permit 

modification 
approved for 

violation 
abatement; Tree 

replacement 
completed 
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TABLE 5 
ANNUAL REPORT 24 

DEVELOPMENT PROJECTS RECEIVING ASA OR OTHER APPROVAL 

PC/ File # Project Name 
Development 

District 
ASA gross 

sq. ft. 
Demolition 

sq. ft. 

Bldg. Permit 
sq. ft. (New 

Constr.) 

Development 
Status (as of 

08/31/24) 

11335 Bonair Pampas 
Road 

DAPER & 
Administrative N/A N/A N/A 

ASA 
modification 

approval 
obtained. Under 

construction 

PLN21-
202 

Crothers Way-
Service Road 

Extension 

Campus Center/ 
East Campus N/A N/A N/A Complete 

PLN22-
021 

Stanford 
Reservoir 1 Pump 

Station 
Rehabilitation 

Project  

Foothills N/A N/A N/A Under 
construction 

PLN23-
060 

Jane Stanford 
Way Sidewalks 
Improvements  

DAPER/East 
Campus  N/A N/A N/A Grading permit 

under review. 

PLN22-
063 

Serra Street 
Reconstruction 

DAPER/East 
Campus  N/A N/A N/A Grading permit 

under review. 

PLN24-
004 

Santa Teresa 
Street 

Improvements  
Campus  N/A N/A N/A ASX approval 

obtained. 

PLN23-
194 

Monopine Cell 
tower (RAN 30) San Juan  N/A N/A N/A 

Project on hold 
per Stanford’s 

request. 

PLN23-
195 

Monopine Cell  
tower (RAN 32) San Juan  N/A N/A N/A ASA approval 

obtained.  
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FIGURE 7: LOCATION OF ANTICIPATED PROJECTS 

 
 

Map ID    Project 

1 Lacrosse Practice Field 

2 Bio-medical Research Building 
 

1 

2 
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TABLE 6 
ANTICIPATED PROJECTS FOR ANNUAL REPORT 24 

County 
File #  Project Development District 

ASA 
Application 
Submitted 

Anticipated 
ASA 

Square 
Footage 

Anticipated 
Housing 

Anticipated 
Parking 

ASA Applications Submitted During the AR 24 reporting period or earlier. No Approval as of August 31, 2024 

PLN24-078 Lacrosse 
Practice Field DAPER/East Campus 4/16/23    

ASA & Other Applications Anticipated for AR 25 Reporting Period 

PLN24-244 
Bio-medical 

Research 
Building 

Campus Centre 12/10/24 184,830   
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MAP A-1 
GOVERNMENTAL JURISDICTIONS ON STANFORD LANDS 
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MAP A-2 

GENERAL ORIENTATION MAP OF STANFORD UNIVERSITY 
(UNINCORPORATED SANTA CLARA COUNTY) 
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Source: Stanford University General Use Permit, December 2000 

MAP A-3 
STANFORD UNIVERSITY DEVELOPMENT DISTRICTS 
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MAP A-4 
POTENTIAL HOUSING SITES 

A Manzanita 
B Mayfield/Row 
C Escondido Village 
D Escondido Village 
E Escondido Village 
F Driving Range 
G Searsville Block 
H Quarry/Arboretum 
I Quarry/El Camino 
K Lower Frenchman’s 
L Gerona 
N Mayfield 
O Stable Sites 
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MAP A-5 
TRAFFIC MONITORING CORDON BOUNDARIES 
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MAP A-6 
PLUG-IN ELECTRIC VEHICLES ALTERNATIVE MEANS SITE BOUNDARY 2014 

 



Appendix A 
Reference Maps 

 

 

 
MAP A-7 

STANFORD UNIVERSITY’S LAKE WATER SYSTEM 
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GUP Condition Stanford Compliance 
A. Building Area  

A.1. GUP allowed construction on unincorporated 
Santa Clara County lands. 

Illustrations and details are provided in Section IV of 
this report of all major projects that received ASA 
during the current reporting year. Projects are 
described in detail in the annual report for the period 
in which ASA was granted; however, academic and 
support building area is counted against the building 
area cap in the period during which the project 
received a building or grading permit. Table 1 in 
Section II of this annual report shows building area 
accounting during this reporting period relative to the 
“GUP building area cap.”  
During this reporting period, no housing units were 
demolished. As of August 31, 2024, the cumulative 
number of framed housing units is 4,428, as shown in 
Section II (Table 3).  
During the AR 24 reporting period, there was a net 
decrease of 186 parking spaces. Changes that resulted 
from these projects are enumerated in Section II (Table 
4). 

A.2. Building area allowed in addition to the GUP 
building area cap. 

The remaining 1989 GUP approved square footage 
was consumed during the Annual Report 5 reporting 
period, per Condition A.2.a. 
The 2000 GUP (Condition A.2.c) allows Stanford 
University to install up to 50,000 sq. ft. as surge space 
during construction activities in the form of temporary 
trailers, which shall not be counted towards the GUP 
building area cap. The East and West Campus Tennis 
Surge trailers received approval for a total of 960 
temporary surge square footage in the AR 24 reporting 
period. The surge space balance is currently at 49,040 
sq.ft.  

A.3. Construction that does not count toward the 
GUP building area cap. 

The 2000 GUP (Condition A.3.a) allows up to 40,000 
sq. ft. of additional building area for the purpose of 
new childcare or community centers. The balance 
remaining under childcare and community center is 
zero square feet. 

B. Framework 
B.1. Development under the GUP must be 

consistent with the Community Plan and 
General Plan. 

Seven ASA/ASX projects were approved consistent 
with the policies in the Community Plan and the 
General Plan.  

B.2. Definition of a proposed building project. No action required. 

B.3. Minimum time duration of GUP 
(modification possible, subject to County 
Ordinance). 

No action required. 

B.4. Funding of work associated with conditions 
of GUP. 

Stanford paid all costs associated with work conducted 
by the County Planning Office in relation to the GUP 
(staff time, consultant fees, and direct costs associated 
with report production and distribution) in a timely 
manner.  



 

 

GUP Condition Stanford Compliance 
C. Monitoring, Reporting, and Implementation 
C.1. Preparation of an Annual Report that 

summarizes Stanford’s development over the 
preceding year, upcoming development, and 
compliance with GUP conditions. 

This Annual Report fulfills Condition C.1. for the 
reporting period of September 1, 2023, to August 31, 
2024. 

C.2.a. County of Santa Clara Planning Office has 
the responsibility of preparing the Annual 
Report. 

The County Planning Office staff prepared and 
distributed this 24th Annual Report pursuant to the 
2000 GUP. 

C.2.b. Funding for Annual Report by Stanford. Stanford provided funding to the Santa Clara County 
Planning Office for all aspects of this Annual Report 
in a timely manner. 

C.2.c Stanford to submit information related to 
Annual Report. 

Stanford provided required information for this 
Annual Report in a timely manner. 

C.2.d. Annual Report presentation to the 
Community Resource Group (CRG). 

The Draft Annual Report 24 is scheduled to be 
presented to the CRG on April 10, 2025. 

C.2.e. Presentation of the Annual Report to the 
Planning Commission in June of each year. 

This Annual Report 24 is scheduled for presentation to 
the Planning Commission at the June 2025 public 
hearing. 

C.2.f. Time period and content of the Annual 
Report. 

This Annual Report documents Stanford’s 
development activity and compliance with 2000 GUP 
conditions, and any specific conditions, associated 
with building projects proposed between September 1, 
2023, and August 31, 2024.  

C.3. Funding of work associated with 
implementing tasks identified in the CP and 
GUP. 

Stanford paid all costs associated with work conducted 
by the County Planning Office in relation to the CP 
and GUP during this reporting period (including staff 
time and consultant fees), mostly, in a timely manner. 

D. Permitting and Environmental Review 
D.1. Review of proposed building projects and 

issuance of all necessary permits and 
approvals in accordance with County 
requirements. 

Seven projects received ASA/ASX during the 
reporting period, as described in Section II and 
detailed in Section IV of this Annual Report.  

D.2. Compliance with adopted GUP conditions 
and adopted mitigation measures within the 
Mitigation Monitoring and Reporting 
Program (MMRP). 

During this reporting period, Stanford submitted eight 
Planning applications for projects proposed under the 
2000 GUP. Seven projects received ASA/ASX during 
the reporting period. Approved projects in AR 24 
reporting period were in compliance with GUP 
conditions. For additional details, see Section II of this 
annual report. 
When violations of codes, ordinances, or other 
requirements occur, they are addressed through 
appropriate County procedures. During the AR 19 
reporting period, a violation was issued by the County 
involving the Cabrillo-Dolores Subdivision, for 
unpermitted removal of three oak trees and 
noncompliance with GUP Condition K.2., relating to 
preconstruction surveys for nesting raptors and 
migratory birds. The required replacement trees were 
planted following project completion during the AR 



 

 

GUP Condition Stanford Compliance 
24 reporting period. There were no violations related 
to tree removal in the AR 24 reporting period. 
Stanford University remains in general compliance 
with the GUP and other County requirements. 

D.3. Compliance with CEQA requirements. All projects that received ASA/ASX approval also 
received adequate CEQA review and clearance during 
the reporting period as specified in this GUP 
condition. (See also GUP Conditions D.4). 

D.4. Determination of appropriate level of 
environmental assessment. 

Relevant measures identified in the EIR, and 
incorporated into the GUP, have been incorporated 
into the conditions of approval for each project.  
Additional project conditions of approval were 
included where necessary. 

D.5. Project specific environmental assessment. No project-specific environmental assessment was 
required during this reporting period. 

D.6. Impact areas to be considered in 
environmental assessment. 

Not applicable. 

E. Academic Building Area 
E.1. Distribution of 2,035,000 square feet of 

academic and academic support facilities 
distributed among ten development districts. 

During the reporting period, academic/academic 
support facilities were approved for the Campus 
Center, DAPER, and East Campus Districts.  (See 
Section IV Project Summaries for details). 

E.2. Deviation from the proposed distribution of 
academic development. 

During the reporting period, no redistributions were 
proposed. 

E.3. Maximum allowable development in the 
Lathrop District shall be 20,000 square feet. 

No development was proposed in the Lathrop 
Development District during the reporting period. 

E.4. No academic development allowed in the 
Arboretum District. 

No academic development was proposed for the 
Arboretum District. 

E.5. Complete and submit a Sustainable 
Development Study (prior to cumulative 
development total of more than 1,000,000 net 
square feet). 

The Sustainable Development Study (SDS) was 
approved by the Board of Supervisors on April 7, 
2009. More detail on the SDS process was provided in 
AR 9. In 2018, the County prepared a Supplement to 
the Sustainable Development Study. The Supplement 
augmented the work previously prepared to identify 
the maximum planned buildout potential of Stanford 
lands in unincorporated Santa Clara County.  The 
Supplement is available at 
https://stgenpln.blob.core.windows.net/document/SU
_SDS_Supplement.pdf.. Appendix E provides an 
Annual Report of Stanford’s sustainable activities.   
Stanford is in compliance with GUP Condition E.5. 

F. Housing 
F.1. Type and distribution of the 3,018 housing 

units allowed under the GUP. 
To date, 4,428 net new housing units have been built 
or framed.  
In FY 13, a GUP Housing Amendment was proposed 
to allocate 372 faculty/staff units in West Campus to 
166 student units in Lagunita and 206 student units in 
East Campus. The Amendment was approved on 
November 26, 2013. In FY 15, a GUP Housing 

https://stgenpln.blob.core.windows.net/document/SU_SDS_Supplement.pdf.
https://stgenpln.blob.core.windows.net/document/SU_SDS_Supplement.pdf.


 

 

GUP Condition Stanford Compliance 
Amendment was submitted to allow all remaining 
unused housing allocation to be usable for any type of 
university affiliate housing. The Amendment was 
approved on May 5, 2015.   
Redistributions of housing units across development 
districts were approved during FY 6, 13, 14, 16, 17 and 
19.  

F.2. Other allowed housing sites. During the AR 24 reporting period, there were no 
housing projects proposed on housing sites other than 
the designated sites on Map 4, Appendix A.  

F.3. Allowable variation of housing development. See compliance with GUP Condition F.2 above, and 
F.4 below. 

F.4. Deviation from estimated housing 
distribution. 

No housing unit redistribution was proposed or 
occurred in AR 24 reporting period. 

F.5. No housing may be constructed in the 
Foothills, Lathrop, or Arboretum districts. 

No housing projects were proposed for any of these 
districts during the reporting period.  

F.6. Compliance with affordable housing 
requirement. 

Stanford has complied with the affordable housing 
requirements under the GUP conditions for net new 
academic square footage constructed by paying the in-
lieu fee for applicable projects prior to occupancy. An 
Affordable Housing Fee Square Footage Bank (Square 
Footage Bank) has been maintained by the County 
since 2000 for demolition or conversion of projects 
that remove buildings from GUP allocation square 
footage. Stanford may use the square footage from the 
Square Footage Bank and is not required to pay the in-
lieu fee when using banked square footage because the 
square footage is not treated as net new academic 
square footage.  For this reporting period Stanford paid 
in-lieu fees for two projects totaling $4,222,064and 
used 130,432 square feet from the Square Footage 
Bank. As of August 31, 2024, Stanford has made 
affordable housing fee payments totaling $43,570,519. 
At the end of AR 24 reporting period, 245,120 square 
feet remain in the Square Footage Bank. 
Five affordable housing projects have been built 
within a six-mile radius from the Stanford Campus 
boundary and have provided 286 affordable housing 
units, with 137 units restricted to very low income to 
extremely low-income families. In September 2017, 
$14.5 million of the in-lieu fees was used to partially 
fund the acquisition and rehabilitation of the Buena 
Vista Mobile Home Park in Palo Alto, comprised of 
116 units.  
On April 17, 2018, the County Board of Supervisors 
approved setting aside $6 million of the in-lieu fees to 
support the development of a multifamily rental, 
educator workforce housing project, at 231 Grant 
Avenue, in Palo Alto. An additional amount of $4 
million was approved by the Board in March 2023 to 
aid this project, which is now under construction, and 



 

 

GUP Condition Stanford Compliance 
will provide a total of 110 new workforce housing 
rental units. 
In addition, on November 1, 2022, the Board set aside 
$3 million of the in-lieu fees to support two affordable 
housing projects in San Mateo County, within a six-
mile radius of the University. On January 24, 2023, 
$1.5 million was approved for the first project, referred 
to as Colibri Commons, which is a 135-unit new 
affordable housing development in East Palo Alto. 
This project is currently under construction. On 
February 27, 2024, $1.5 million was approved for the 
second project, referred to as Willow Commons 
(located at 4388 Alpine Road, Portola Valley), an 11-
unit affordable housing development for adults with 
intellectual and/or developmental disabilities, and 
their families. A third San Mateo County affordable 
housing project located at 335 Pierce Road in Menlo 
Park is being considered and would be presented to the 
Board in Spring 2025.  
On December 10, 2024, the County Board of 
Supervisors approved setting aside $3 million of in-
lieu fees to support a 130-unit affordable housing 
development, referred to as El Camino Real 
Multifamily Project, to be located at 3001 El Camino 
Real in Palo Alto.   

F.7. Allowance for additional housing beyond 
3,018 units. 

In FY 16, pursuant to GUP Condition F.7, the addition 
of 1,450 housing units beyond the initial 3,018 unit 
housing authorization was approved, for the 
Escondido Village Graduate Residences project. 
Stanford’s new housing authorization is 4,468 units. 
No additional housing allowance was proposed in the 
AR 24 reporting period. 

F.8. Housing linkage requirements. The GUP requires 1,815 housing units to be provided 
as part of a housing “linkage” to Stanford development 
of 1,500,000 cumulative sq. ft. of academic square 
footage. Stanford has constructed a total of 4,428 net 
new housing units, which complies with the housing 
linkage requirement. 

F.9. For purposes of the linkage requirement, the 
County will consider Stanford to have met 
housing compliance at the time of framing 
inspection. 

The County has and continues to use the framing 
inspection for determination of the housing linkage 
requirement.  

F.10. Petition for modification of the housing 
linkage requirements. 

Stanford made no petition for modification of the 
housing linkage requirement. 

F.11. Adoption of new zoning designations for 
Campus Residential – Low Density and 
Campus Residential – Medium Density. 

Completed during Annual Report 1 reporting period. 

F.12. Allowed suspension of the housing linkage 
requirement. 

There was no suspension of the housing linkage 
requirement. 

G. Transportation 
G.1. Intersection modifications. Completed during Annual Report 1 reporting period. 
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G.2. Continued compliance with 1989 GUP 

transportation requirements.  
Stanford has reported that they continue to offer the 
following programs that were in effect during the 1989 
GUP: free Marguerite shuttle system, vanpool 
incentives, bicycle services and staff support of 
alternative transportation programs.  
In 2023-24, Stanford continued to offer the Zipcar car 
sharing program, with reduced rates and incentives for 
Stanford members. Stanford continued to maintain the 
largest university Zipcar fleet in the United States, 
with 50 Zipcar vehicles at 25 locations.  
Stanford’s free Marguerite shuttle system is open to 
the public with 19 routes that provide service through 
the campus and supporting land uses. The total number 
of riders during the AR 24 report period was 1.79 
million, an increase of 21% over the previous year’s 
ridership. The Marguerite fleet includes 41 electric 
buses and 5 diesel-electric hybrid buses, and 3 back-
up vehicles fuel by diesel.  
Stanford continues to be designated as a Platinum 
Bicycle Friendly University and has received four 
consecutive renewals at the highest level. Stanford’s 
bicycle program accommodates an estimated 10,400 
bikes on campus on a normal weekday, with parking 
capacity for over 25,000 bikes. In a 2023 survey, 19 
percent of university commuters, including 39 percent 
of commuting students, said they bike to campus. 
To further support sustainable commuting, Stanford 
continues to offer free vehicle leases and parking for 
vanpools, free transit passes for Caltrain, VTA, AC 
Transit, and SamTrans for eligible commuters, an 
emergency ride home program, and programs and 
amenities for bicycle commuters, including secure 
bike parking, shower and locker facilities on campus, 
and free bike safety repair stands. 

G.3. Mitigation of transportation impacts from 
additional development and population 
growth.  

The County hired an independent consultant, AECOM 
Engineering, to complete traffic studies. See Appendix 
D of this document for a summary of results.  

G.4. No net new commute trips. A baseline traffic count to determine the existing level 
of commute trips entering the campus during the 
morning peak commute period and leaving the campus 
during the evening peak commute period was 
established in 2001. The baseline is the raw traffic 
volumes adjusted for hospital parking and cut-through 
traffic. 
A COVID 19 shelter-in-place (SIP) order resulted in 
the shutdown of Stanford University campus starting 
March 2020. After the campus closure in 2020, the 
year 2021 represented a gradual return to normal. The 
campus remained closed to all students due to the SIP 
order through the spring of 2021 and reopened in the 
fall of 2021. Since the fall of 2021, the monitoring 
program has returned to its normal methodology of 
collecting the full set of data with additional COVID 
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safety precautions in place, such as compulsory daily 
check-ins and staff vaccination/testing.  
The 2000 GUP Condition G.7.a. requires traffic counts 
for a minimum of three times per year for an interval 
of two weeks each time. Since 2003, the established 
methodology for traffic monitoring program is six 
weeks in the spring and two weeks in the fall for a total 
of eight weeks of count data. In 2023, the Stanford 
monitoring program returned (after the COVID-19 
pandemic shut down) to the standard methodology 
under which the program has been consistently 
conducted since 2003. 
The baseline used to determine compliance with the 
no-net-new trips included the adjustments; the 
adjusted traffic volumes were always calculated as 
part of the monitoring program for that year. In AR 24 
reporting period, the adjustment data was collected for 
six weeks in spring and two weeks in fall.  
In 2024, the monitoring program collected all the data 
required to compare traffic levels to the baseline. The 
2024 Monitoring Report concludes that the adjusted 
AM inbound fall count totaled 2,779 vehicles. This 
represents a decrease of 540 vehicles below the 
baseline 2001 AM inbound count. The 2024 PM 
outbound count of 3,019 vehicles is 427 vehicles below 
the baseline 2001 PM outbound count. Stanford 
University was in compliance with the 2000 GUP no-
net-new-trips requirement in 2024.  
The Stanford University Traffic Monitoring Report 
2024 is available for review on the County website, 
(https://stgenpln.blob.core.windows.net/document/Sta
nford Traffic Monitoring Report 2024.pdf). Results of 
annual traffic monitoring are summarized in Appendix 
D of this document.  

G.5. Traffic counts cost. Stanford submitted all requested funds in a timely 
manner. 

G.6. Baseline count established prior to 
construction of first new non-residential 
structure or by an alternative methodology 
determined to be more accurate. 

Baseline cordon counts were completed during AR 1 
and 2 reporting periods.  

G.7. Traffic counts and determination of traffic 
volume. 

Six weeks of traffic counts were conducted in Spring 
2024 and two weeks of adjusted traffic counts in Fall 
2024. The counts were conducted by the County’s 
traffic consultant team lead by AECOM Engineering.  
As described in Appendix D of this report, results of 
the 2024 adjusted counts were analyzed against the 
baseline counts and were determined not to exceed the 
traffic limits threshold for the AM and PM peak hour 
traffic. 

G.8. Off-campus trip reduction. During AR 24 reporting period, Stanford was below 
the 2000 GUP EIR thresholds for vehicle counts. No 
trip credits were submitted to the County this year by 
Stanford. 

https://stgenpln.blob.core.windows.net/document/Stanford%20Monitoring%20Report_Annual%202024%20with%20Appendices.pdf
https://stgenpln.blob.core.windows.net/document/Stanford%20Monitoring%20Report_Annual%202024%20with%20Appendices.pdf
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G.9. Monitor cordon count volumes. A summary report of traffic monitoring is provided as 

Appendix D to this annual report. 

G.10. Neighborhood traffic studies.  No additional neighborhood traffic study requests 
have been received by the County Planning Office. 

G.11. Project-specific traffic studies. No projects during the reporting period required 
project-specific traffic studies.  

G.12. Construction traffic management plan. Stanford informed both its Public Safety Office and 
the University Fire Marshal’s Office about site work 
and schedules for all construction projects that could 
affect emergency access. The University Fire 
Marshal’s Office has regular coordination meetings 
with the Palo Alto Fire Department, where they update 
the Department on any emergency route changes. In 
addition, Stanford requires, through contract with the 
general contractors, that emergency vehicle access is 
always kept available through work areas. 
The Stanford Contracts office provides a general 
“Stanford Area truck routes map” to all general 
contractors and all the associated sub-contractors for 
the project at the time of contract release. The map also 
includes pedestrian zones, weight limits, service 
vehicle parking areas, and loading areas. In addition, 
Stanford provides copies of the map to contractors that 
come into the Parking and Transportation office to 
purchase Service Vehicle permits. This map and 
others are available on the web at 
http://transportation.stanford.edu/. 
The County and Stanford continue to work towards 
consistent inclusion of a traffic management plan as 
part of the construction plan set available on site. 
Stanford reported that no complaints about 
construction traffic associated with building projects 
were received during the AR 24 reporting period.  

G.13. Special event traffic management plan. Compliance with this requirement was achieved 
during the AR 3 reporting period. 

G.14. Junipero Serra Boulevard/Stanford Avenue 
traffic group. 

In June 2010, County Supervisor Liz Kniss announced 
that the County Board of Supervisors had approved 
$1.5M in funding to complete the project.  CR&A 
awarded a design contract in March 2011. 
Construction documents (30% stage) were issued in 
August 2011. A draft Initial Study was issued for 
public review in November 2011. A final CEQA 
document was adopted in March 2012. CR&A 
anticipated starting construction in spring of 2012. 
However, permitting constraints from the Regional 
Water Quality Control Board delayed the approval 
process.  Stanford presented a conceptual redesign to 
CR&A in the Spring of 2015 that could eliminate the 
permitting constraints. Stanford conducted 
neighborhood outreach to share the concept with 
SCRL representatives. The conceptual design was 
reviewed for engineering feasibility by CR&A in 
summer 2015. In summer 2016, a CEQA Addendum 

http://transportation.stanford.edu/
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was completed for the redesign. Final engineering 
drawings were prepared in FY 17, and the County 
identified funding to construct the project. 
Construction began in August 2018 and ended in Fall 
2018. 

H. Parking 
H.1. Net additional parking spaces shall not 

exceed 2,300 spaces, with the exception of 
parking provided for any housing in excess of 
3,018 units. 

During the reporting period, changes in parking 
resulted in an estimated net decrease of 186 parking 
spaces on the campus for a total cumulative increase 
since September 1, 2000, of 339 spaces. Changes in 
parking occurred in the West Campus, DAPER, 
Campus Center, Quarry, and East Campus districts. 
See Section II, Table 4, and Appendix C-3 for details.  

H.2. Residential Parking Permit Program. In 2006, Stanford paid the City of Palo Alto $100,000 
towards the development of a Residential Parking 
Permit Program. Stanford is in compliance with 
Condition H.2. 
The City of Palo Alto conducted a College Terrace 
Parking Permit Program experiment in 2008 and 2009 
and subsequently adopted a permanent program in late 
2009. The program includes continued monitoring of 
the parking patterns in the neighborhood. 

I. Parks and Recreation Facilities 
I.1. Improve parks in the San Juan faculty/staff 

residential area. 
At the April 8, 2004, ASA meeting, the ASA 
Committee accepted the Stanford University Program 
for the Replacement of Recreational Facilities in the 
San Juan District. Stanford has complied with the 
requirement to submit the plan, and future compliance 
will be required through implementation of the plan, if 
triggered by infill development. 

I.2.a. In consultation with the County Parks and 
Recreation Department, identify and 
complete Trail Easements within one year of 
GUP approval.  

Stanford entered into an agreement with the County on 
January 3, 2006, to construct the S1 trail in Santa Clara 
County and to make offers to Los Altos Hills for the 
funding of a trail extension through that town and to 
the Town of Portola Valley and San Mateo County for 
improvements to the C1/E12 Alpine Trail. 

Construction of S1 Trail: 

Construction of the off-road portions of the S1 trail 
was completed in May 2011. Santa Clara County 
accepted the trail easement, and the trail opened in 
May 20, 2011. All aspects of the S1/ Matadero Trail in 
unincorporated Santa Clara County including trail 
construction, associated roadway improvements, and 
dedication of easements are complete. 

Construction of C1/E12 Trail: 

Stanford’s proposal for the design and funding of the 
C1/E12 Alpine Trial (segment in Portola Valley) 
improvements was accepted by the Town of Portola 
Valley in 2009. All aspects of the C1/E12 Alpine Trial 
in Portola Valley including trail construction, 
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associated roadway improvements, and dedication of 
easements are complete.  

Construction of C2/Arastradero Trail: 

Construction and trail improvements were completed, 
and the trail was dedicated on November 1, 2013. The 
trail links the S1/Matadero Trail (at the Arastradero 
Road and Purissima Road intersection) to the Pearson-
Arastradero Preserve. 

Construction of Stanford Perimeter Trail: 

San Mateo County and Stanford did not reach 
agreement for the San Mateo C1 segment and in 
February 2012, Stanford paid Santa Clara County 
approximately $10.3 million.  In August 2012, Santa 
Clara County issued a request for applications for 
projects that would serve as alternative mitigation 
measures to address the loss of recreational facilities 
on the Stanford campus. Santa Clara County received 
15 project applications from six local agencies. The 
Santa Clara County Board of Supervisors declared its 
intent to fund six of the 15 projects, including $4.5 
million to Stanford to construct a perimeter trail along 
El Camino Real and Stanford Avenue frontages. 
Stanford subsequently did not accept the grant award 
for the Stanford Perimeter Trail, which was opened to 
the public in April 2016. The Board also directed 
County Administration to negotiate project 
agreements for the selected projects and submit 
approval to the Board consistent with the requirements 
of CEQA. A project agreement and appropriation 
modification for the Adobe Creek / Highway 101 
Overcrossing Project were approved by the Board on 
December 17, 2019, and an appropriation 
modification for the Ravenswood Bay Trail project 
was approved by the Board on February 25, 2020. 

Further, at the May 12, 2020, Board meeting, the 
Board declared its intent to fund all or part of seven 
additional projects relating to alternative mitigation 
for loss of recreational facilities on the Stanford 
campus. Project agreements for four of seven projects 
have been approved, namely the Alpine Trail 
(Midpeninsula Open Space District), US 101/ 
University Avenue Pedestrian/ Bicycle Overcrossing 
(City of East Palo Alto), Flood Park (County of San 
Mateo), and the Holbrook-Plamer Park (Town of 
Atherton). The remaining projects, namely, Martin 
Luther King Park Lighting (City of East Palo Alto), 
Library Lot A Park Conversion (City of Redwood 
City) and Middle Avenue Pedestrian/Bicycle 
Undercrossing (City of Menlo Park), are awaiting 
grantee action to enter into a project agreement 

Of the approved projects, five are complete (Adobe 
Creek / Highway 101 Overcrossing, Ravenswood Bay 
Trail, Alpine Trail, Flood Park and Holbrook-Palmer 
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Park) and one under construction (US 101/University 
Avenue Pedestrian/ Bicycle Overcrossing). 

I.2.b. Work with County Parks and Recreation 
Department to identify responsibilities for 
trail construction, management, and 
maintenance. 

Identification of trail construction, management, and 
maintenance responsibilities had begun previously, 
based on Stanford’s 2001 proposal (see Condition I.2.a 
above). A trail management plan for S1 was accepted 
by Santa Clara County, along with the easement, in 
May 2011. 

J. California Tiger Salamander (CTS) 
J.1. Habitat protection easements for protection 

of the CTS. 
Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.2. Specifics of habitat protection easements. Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.3. Creation of breeding ponds for CTS prior to 
issuance of a building permit for a proposed 
building project on occupied CTS habitat. 

Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.4. CTS monitoring. Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.5. Project specific measures in CTS 
Management Zone. 

Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.6. Operational measures required within the 
CTS Management Zone. 

Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.7. Continued compliance with 1998 CTS 
Management Agreement. 

Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.8. CTS passageways across Junipero Serra 
Boulevard.  

Condition superseded by Stanford’s Habitat 
Conservation Plan (see Condition J.9). 

J.9. U.S. Fish and Wildlife Service permit prior to 
construction on occupied CTS habitat if CTS 
is listed as threatened or endangered. 

The final Stanford University Habitat Conservation 
Plan (HCP) and Final Environmental Impact 
Statement (EIS) were published on November 23, 
2012, and revised in March 2013. On August 13, 2013, 
the County Board of Supervisors acknowledged the 
determination that the HCP provides equal habitat 
value and protection for the California Tiger 
Salamander (CTS). Therefore, the HCP supersedes all 
conditions in the GUP that address the CTS, as stated 
in Condition J.9. 

K. Biological Resources 
K.1. Special-status plant surveys. No special species plant surveys were required during 

this reporting period.   

K.2. Preconstruction surveys for breeding raptors 
and migratory birds. 

The County hired Environmental Science Associates 
to complete five surveys for breeding raptors and 
migratory birds potentially affected by Stanford 
projects.  
During the AR 19 reporting period, a violation was 
issued by the County involving the Cabrillo-Dolores 
Subdivision (in the San Juan neighborhood), for 
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unpermitted removal of three oak trees and 
noncompliance with GUP Condition K.2., relating to 
preconstruction surveys for nesting raptors and 
migratory birds. To abate the violation, Stanford was 
required to pay a fine of $15,000 and submit a 
retroactive Tree Removal permit application to 
legalize all work done in violation of the tentative map 
approval. The $15,000 fine has been paid by Stanford 
and a Tree Removal permit with conditions was issued 
by the County on May 12, 2020. The required tree 
mitigation was completed following project 
construction in the AR 24 reporting period.  
There were no violations related to tree removal in the 
AR 24 reporting period. 

K.3. Oak woodland habitat – create or restore at a 
1.5:1 ratio for proposed building projects 
located in oak woodland area. 

During this reporting period, no trees within oak 
woodland habitat were proposed for removal.  

K.4. Tree preservation for proposed building 
projects affected by protected trees. 

All projects were conditioned to protect existing trees 
during construction. Stanford proposed appropriate 
mitigation for the loss of protected trees greater than 
12 inches diameter at breast height (dbh) in the ASA 
applications for all projects.  

K.5. Stanford to hire biological consultant to 
prepare wetlands description. 

Compliance with this requirement was achieved 
during the AR 3 reporting period. Subsequent wetland 
delineations are conducted in compliance with Army 
Corps of Engineers guidelines.  

K.6. Updates to CA Natural Diversity Database. Stanford submitted CNDDB sheets for the following 
species to the State in the following years:  
California red-legged frogs – annually since 2002 
California tiger salamanders – annually since 2008 

K.7. Special conservation area plan. Stanford submitted a “Conservation Program and 
Management Guidelines for the Special Conservation 
Areas” to the County on December 11, 2001. The 
County waited for the Stanford HCP to be approved 
and adopted before directing Stanford with specific 
requirements for modification and resubmittal. The 
Stanford HCP was approved on August 13, 2013 (see 
Condition J.9). Stanford submitted and the County 
accepted a revised Special Conservation Area Plan in 
August 2015, fulfilling Condition K.7.  

L. Visual Resources 
L.1. Streetscape design for El Camino Real prior 

to or in connection with submitting an 
application for development along El Camino 
Real. 

During AR 8, Stanford completed and submitted a 
draft Plan for the El Camino Real Frontage, approved 
by the County of Santa Clara Architectural and Site 
Approval Committee on April 10, 2008.  Stanford is in 
compliance with Condition L.1. 

L.2. Minimum 25-foot building setback from 
Stanford Avenue. 

No building projects were proposed on Stanford 
Avenue during the reporting period. 

L.3. Lighting plan for development projects that 
include exterior light sources. 

Project-specific lighting plans were submitted with 
ASA applications during the reporting period.  
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L.4. Development locations in the Lathrop 

Development District. 
No development was proposed in the Lathrop District.  

M. Hazardous Materials 
M.1. Hazardous materials information/Risk 

Management Plan for each proposed building 
project. 

Hazardous materials information was provided in the 
ASA applications for all projects proposed or 
approved during the reporting period. No projects 
were proposed or approved during the reporting period 
that trigger the California Accidental Release 
Prevention (CAL-ARP) law.  

M.2. Maintenance of programs for storage, 
handling, and disposal of hazardous 
materials. 

University Dept. of Environmental, Health and Safety 
(EH&S) continues to provide key resources in the 
planning, development, and implementation of 
effective environmental and health and safety training 
programs. Where appropriate and possible, EH&S 
provides in-house training programs that enable 
University managers and supervisors to deliver health 
and safety training directly to their staff. Schools, 
Departments and Principal Investigators provide other 
levels of training throughout the University.  During 
this reporting period, EH&S maintained a training 
catalog that included 100 separate training courses. 
Stanford staff, faculty, and students through both on-
line and classroom sessions completed a total of 
42,903 trainings. Stanford also extends its training 
efforts by providing training and information 
resources on the World Wide Web at 
http://ehs.stanford.edu. Information on COVID safety 
can be found at  https://healthalerts.stanford.edu. 
Surveys of campus and medical center labs, shops and 
studios are conducted on a routine basis to provide 
compliance assistance regarding hazardous materials, 
hazardous waste, fire safety, biological safety and 
chemical safety requirements. Personnel conducting 
the surveys often work one-on-one with personnel in 
labs, shops, and studios to help them understand 
pertinent compliance requirements.  
Hazardous Materials Management Plans for existing 
buildings storing hazardous materials are submitted 
annually to the Santa Clara County Environmental 
Health Hazardous Materials Compliance Division as 
online updates via the Cal/EPA California 
Environmental Reporting System Portal.  To facilitate 
hazardous materials tracking and reporting, Stanford 
has implemented an on-line chemical inventory 
database system whereby authenticated chemical users 
may maintain their hazardous materials inventories, 
supporting timely and accurate submission of required 
regulatory reports. 
The University Committee on Health and Safety met 
five times during the reporting period.  The committee 
membership includes a member from the public as 
well as faculty, staff and students. Issues considered 
by the committee included environmental, health and 

http://ehs.stanford.edu/
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safety activities, and initiatives conducted at the SLAC 
National Accelerator Laboratory.  
The EH&S Department reviews each set of plans for 
new structures and those for renovation and/or 
remodeling of existing structures to help ensure that 
the risks associated with activities conducted in 
Stanford’s buildings are addressed, and that all 
facilities projects are undertaken in compliance with 
applicable environmental and health and safety laws, 
codes, and regulations.  EH&S also conducts 
Environmental and/or Human Health Risk 
Assessments for new projects as required by the Bay 
Area Air Quality Management District and as 
appropriate as part of the building planning process.  
EH&S personnel specifically responsible for handling 
hazardous wastes and for emergency response are 
trained by certified independent professionals and by 
professional EH&S staff in accordance with all 
applicable regulations.  The operational waste 
personnel are augmented and assisted by professional 
environmental engineers, chemists, and environmental 
managers.  
As a part of waste minimization activities, EH&S 
operates a Surplus Chemical redistribution program, 
which reduces the disposal of unused chemicals, 
therefore reducing the amount of hazardous waste 
generated, and the costs of disposal. Redistribution 
volumes are dependent on department and laboratory 
changes, which can vary annually. In FY 2024, EH&S 
redistributed 252 unneeded chemical containers from 
laboratory inventories to other campus users.  

N. Geology and Hydrology 
N.1. Compliance with all requirements of the 

Uniform Building Code, County Geologist, 
County Building Inspection Office, Stock 
Farm Monocline Agreement, and others 
defined under the GUP in regards to 
reduction of seismic risk. 

Stanford is in compliance with Condition N.1 
requirements.  These are reviewed through the ASA 
applications submitted and building and grading 
permits issued during the reporting period. See Section 
II of this report for project details. 

N.2. Hydrology and drainage study. The Storm Water Detention Master Plan for the 
Matadero Creek watershed was submitted by Stanford 
and accepted by the County during the AR 4 reporting 
period. Stanford is responsible for implementing 
phased measures consistent with the plan prior to 
development of new impervious cover within the 
watershed.  
Regarding storm drainage and flood control, Stanford 
and the County reached agreement on the approach 
and engineering design criteria for detention 
provisions to avoid increases in peak runoff flow rate 
from the campus in the San Francisquito Creek 
watershed. Stanford continued with implementation of 
its storm drainage master plan for both detention and 
protection of campus facilities, engineering the 
remaining barriers to divert overland flows away from 
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structures to streets and malls, and Phase I and II of the 
West Campus detention basins. With these 
improvements and the detention basins constructed 
previously in the Matadero watershed, Stanford has 
mitigated anticipated runoff from all its development 
under the 2000 GUP, including the Escondido Village 
Graduate Residences, in compliance with Conditions 
N.2 and N.3. 

N.3.  Storm water management facilities designed 
to only store storm water runoff temporarily 
and not create extended ponding. 

The Serra/El Camino Real (ECR) and the West 
Campus Storm Water Detention Facilities projects are 
designed to accommodate increases in the 10-year and 
100-year storm runoff associated with 2000 GUP 
development in the Matadero and San Francisquito 
Creek watersheds respectively. These projects are 
designed to drain within a couple of days, thereby 
avoiding extended ponding. 
The Serra/ECR Detention Basin was constructed in the 
AR 2 and AR 3 reporting periods. An initial phase of 
the West Campus Detention Basins (the Stock 
Farm/Sand Hill Road Detention Basins) was 
completed during the AR 4 reporting period. Phase II 
of the West Campus Detention Basins was completed 
during AR 16 reporting period.  

N.4. Groundwater recharge study in conjunction 
with projects located in unconfined zone. 

Stanford has prepared and submitted a draft campus-
wide groundwater recharge plan that describes the 
groundwater recharge mitigation approach in 
coordination with the Santa Clara Valley Water 
District (Valley Water) and the County.  This plan 
accounts for water from Stanford’s Lake Water system 
that is directed to Lagunita (where it percolates) in an 
amount that exceeds the cumulative groundwater 
recharge lost from projects built in the unconfined 
zone. Map 7 in Appendix A shows the Stanford’s Lake 
Water System. Stanford and County staff finalized this 
plan on May 27, 2015. The annual groundwater 
recharge mitigation monitoring report has been 
submitted to the County for tracking purposes. A copy 
of this report is available at 
https://stgenpln.blob.core.windows.net/document/Gro
undwater recharge mitigation monitor_AR24.pdf 

N.5. Review and approval for storm water/ 
groundwater recharge facilities. 

The ASA and ASX projects during the 24th annual 
reporting period have been reviewed and approved by 
the County Planning Office and Land Development 
Engineering Office. The projects are anticipated to 
result in new impervious surface area in the Matadero 
Creek and San Francisquito Creek watersheds. The 
cumulative increase of impervious surfaces on campus 
has been mitigated by the Serra/ECR detention basins 
and West Campus detention basins Phase I and II 
(completed during FY 4 and FY 16 respectively), to 
avoid impacts with respect to reduced groundwater 
recharge. Stanford and the County track the 
cumulative increase in impervious surface against the 

https://stgenpln.blob.core.windows.net/document/Groundwater%20recharge%20mitigation%20monitor_AR24.pdf
https://stgenpln.blob.core.windows.net/document/Groundwater%20recharge%20mitigation%20monitor_AR24.pdf
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amount that can be mitigated by the constructed 
basins. 

N.6. Notice of Intent to State Water Resources 
Control Board (SWRCB) prepared each year 
for anticipated projects. 

Stanford submitted a Notice of Intent (NOI) to join the 
State of California General Storm Water Construction 
Permit on June 29, 2001. Stanford received acceptance 
on July 10, 2001. An updated NOI was submitted to 
the State Water Resource Control Board as well as to 
the San Francisco Bay Regional Water Quality 
Control Board in accordance with the NPDES General 
Permit on July 16, 2009.  
On September 2, 2009, the State Water Resources 
Control Board adopted a new construction permit for 
all construction projects over 1 acre.  Due to reporting 
and sampling requirements listed in the new State 
permit, Stanford has been applying for permit 
coverage on a project-by-project basis for all new 
construction over 1 acre.   
The Construction General Permit was reissued on 
September 8, 2022, with an effective date of 
September 1, 2023. Stanford will continue to apply for 
permit coverage on a project-by-project basis for all 
new construction over 1 acre.   
All projects listed below were either terminated, 
continued, or started from the period September 1, 
2023 through August 31, 2024 and can be viewed via 
the State Board’s SMART system located at 
http://smarts.waterboards.ca.gov/smarts/faces/SwSma
rtsLogin.jsp.   
Projects terminated from September 1, 2023 – August 
31, 2024: 

• Lasuen Escondido Circulation 
Improvements, WDID # 2 43C393564 

• 1215 Welch Road School of Medicine, 
WDID # 2 43C394794 

• George P. Shulz Building, WDID # 2 
43C395254 

• Cabrillo Dolores Faculty, WDID # 2 
43C387005 

• LBRE Building and Yard, WDID # 2 
43C393312 

• Serra Roundabout and Serra Street (formerly 
named: Serra Roundabout/Serra Street), 
WDID # 2 43C380436 

 
Projects started/continuing from September 1, 2023 – 
August 31, 2024: 

• Bridge Building (formerly named: Herrin 
Lab and Hall Demolition), WDID # 2 
43C389493 

• Arrillaga Tennis Center, WDID # 2 
43C03568 

• Softball Stadium, WDID # 2 43C03567 

http://smarts.waterboards.ca.gov/smarts/faces/SwSmartsLogin.jsp
http://smarts.waterboards.ca.gov/smarts/faces/SwSmartsLogin.jsp
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• Stanford Medical School Office Building 

(Stanford MSOB Demolition & 
Restoration), WDID # 2 43C404804 

• Lasuen Escondido Circulation 
Improvements, WDID # 2 43C393564  

• Graduate School of Education, WDID #2  
43C399117 

• Bonair Demo, WDID # 2 43C404748 
N.7. Monitor effectiveness of storm water 

pollution prevention best management 
practices; monitor at construction sites before 
and during storm events occurring during 
construction period. 

Each construction site under the 2000 GUP that 
disturbs one acre or more is permitted through the 
General Permit for Discharges of Storm Water Runoff 
Associated with Construction Activity. The 
information submitted as part of the permit will be 
updated yearly to reflect the current construction 
projects. In accordance with that permit, the sites are 
required to have a Storm Water Pollution Prevention 
Plan (SWPPP). Each SWPPP outlines the Best 
Management Practices for preventing storm water 
pollution on that specific site. To ensure that the BMPs 
are working and in place, each construction project is 
required to monitor the construction site and BMPs 
before, during, and after rain events or weekly, 
whichever is more frequent. The project is required to 
maintain inspection logs on site, documenting the 
monitoring program. Stanford storm water staff visits 
the sites at least once per month to ensure compliance 
with BMPs and monitoring.  
In addition, Stanford is required to send an Annual 
Compliance Status Report to the State Water 
Resources Control Board, certifying compliance with 
the provisions of the General Permit for Discharges of 
Storm Water Runoff Associated with Construction 
Activity, including BMPs and monitoring.  

N.8. Surveys to determine presence and location 
of wells prior to issuance of any building 
permit or grading permit. 

Stanford performed surveys to identify existing wells 
on building sites with ASA applications as required. 
Stanford reviews these historic wells surveys with 
every building project and confirms in the applications 
that no historic wells not properly closed are at the 
project location.  

N.9. Permit from Valley Water for any proposed 
construction, demolition, grading, 
landscaping within 50-feet of the top of the 
bank. 

In 2007, Valley Water adopted an approach to defer to 
local permitting agencies for work conducted in creeks 
and no longer require Valley Water permits. 

N.10 No new land use or practices within the 
unconfined zone that could pose a threat to 
the groundwater quality or supply. 

In 2009, Stanford mailed an informative pamphlet to 
all residential leaseholders whose property is located 
within the unconfined zone. This pamphlet contains 
valuable information regarding the sensitive nature of 
these properties with respect to the potential for 
downward migration of contaminants to groundwater. 
The pamphlet also provides “Best Management 
Practices” regarding proper application of landscape 
chemicals, notifying Stanford of abandoned wells and 
fuel tanks, and safe management of household 
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chemicals and hazardous waste. Stanford also mailed 
this pamphlet to all other residential leaseholders that 
are not located within the unconfined zone as a part of 
continuing outreach. Stanford has not engaged in new 
land uses that threaten groundwater supply during the 
reporting period. 

O. Cultural Resources 
O.1. Assessment of structures with potential 

historic significance for building projects that 
involve the demolition of a structure 50 years 
or older. 

The Bonair Siding Corporation Yard potential historic 
district was evaluated and found to be ineligible for 
listing on the California Register of Historic Resources 
(not a historic resource), and the buildings were 
approved for demolition.  
 

O.2. Requirements for remodeling, alteration, or 
physical effect on structures that are 50 years 
old or more.  

No projects that would have a physical effect on 
structures 50 years old or more were submitted for 
review.   

O.3. Archaeological resources map, site-specific 
analysis, and construction monitoring 

The Stanford archaeologist provided draft maps to the 
County Planning Office in March 2001 and a revision 
in 2014. These maps show the locations of all known 
prehistoric and historic archaeological resources in the 
unincorporated Santa Clara County portion of 
Stanford land. County and Stanford staffs will 
continue to work on revision and updates to these 
maps so they can be utilized by County staff to identify 
all known cultural resource site boundaries on 
Stanford land within the County’s jurisdiction. All 
maps and updates will be maintained as confidential 
records.  
Stanford conducted archaeological monitoring during 
construction of Cabrillo-Dolores Housing project and 
isolated historic artifacts were recovered. Construction 
has ended on this project and a final monitoring report 
has been completed. 
Stanford conducted archaeological monitoring for the 
Bonair demolition projects. There is a recorded 
historic trash dump in the vicinity of these projects, 
therefore archaeologists observed demolition and 
grading on both sites. No significant historic artifacts 
were observed.  

O.4. Required actions if fossilized shell or bone is 
uncovered during earth-disturbing activities. 

All projects adjacent to known prehistoric and historic 
archaeological resources were monitored during 
construction. No fossilized shell or bone was 
uncovered during 2000 GUP construction activities 
during the reporting period.  

P. Public Services and Utilities 
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P.1. Law Enforcement Agreement. “Memorandum of Understanding Regarding Police 

Services Between Santa Clara County and Stanford 
University” was signed February 6, 2001, and signed 
again in May 2007. Per the GUP Condition, Stanford 
is providing funding to the Office of the Sheriff for the 
Stanford Department of Public Safety to maintain 21 
full-time sworn peace officers (one officer per 1,000 
daytime population). There was no decrease in the 
level of police services during the reporting period.  
The Board of Supervisors has requested the Office of 
the Sheriff to revise the 2007 Memorandum of 
Understanding (MOU) between the County and 
Stanford University governing the performance of law 
enforcement duties on Stanford’s campus to reflect the 
recommendations of the study conducted by the OIR 
Group “2022 Stanford University Department of 
Public Safety:  Evaluation of Policing Practices and 
Recommendations on the Provision of Police Services 
for the County of Santa Clara”.  The Office of the 
Sheriff has provided a revised draft MOU to Stanford 
and continues to work with Stanford to finalize the 
MOU.    
In addition, on May 12, 2020, the Board of Supervisors 
approved an Agreement with Stanford University for 
supplemental law enforcement services to ensure 
enhanced safety of large event attendees on campus. 
This Agreement was approved for the period May 12, 
2020 through June 30, 2024, and thereafter extended 
to December 16, 2024, and then to May 11, 2025.  

P.2. Funding of Fire Protection Services. The City of Palo Alto assesses the city’s fire protection 
needs on an annual basis and adopts a yearly budget 
for fire protection services.  As part of this process, the 
city identifies Stanford’s share of this budget, and 
Stanford pays its annual allotment. Stanford and the 
Palo Alto Fire Department have executed an 
agreement for continued service. 

P.3.  Fire protection response times. The Palo Alto Fire Department has not expressed any 
concerns regarding lengthened response times in this 
reporting period.  Stanford and the Palo Alto Fire 
Department have executed an agreement for 
continued service, which contains provisions to 
address response times if issues arise.  

P.4. Water conservation and recycling master 
plan. 

Stanford has completed the plan and it was approved 
in 2008. The University has undertaken numerous 
water conservation projects, including installation of 
water misers, toilet retrofits, low flow jet spray 
nozzles, and Maxicom controls. Stanford has 
performed effective conservation outreach and 
education, as evidenced by County staff discussions 
with campus facility managers. The County continues 
to monitor Stanford implementation of the approved 
master plan as a measure of compliance with this 
condition and consults with Valley Water to determine 
compliance. Valley Water’s assessment is that 



 

 

GUP Condition Stanford Compliance 
Stanford appears to be implementing aggressive water 
conservation measures.  

P.5. Annual daily average water use. The allowed domestic average daily water allocation 
from the San Francisco Water Department is 3.033 
million gallons per day (mgd). Stanford’s average 
campus domestic water use for the 2023-2024 year 
was 1.49 mgd. 

P.6. Information on wastewater capacity and 
generation. 

Stanford submitted project-specific wastewater 
capacity information as necessary with ASA 
application materials.  

P.7. Palo Alto Unified School District school 
impact fees. 

Stanford paid school impact fees for all applicable 
building permits. 

P.8. Community Services Study. No study was required during this reporting year.  

Q. Air Quality 

Q.1. Compliance with Bay Area Air Quality 
Management District (BAAQMD) measures 
for construction activities. 

Grading activities associated with 2000 GUP projects 
that commenced during the reporting period complied 
with the BAAQMD control measures incorporated 
into the ASA conditions of approval.  

Q.2. Maintenance of equipment for construction 
activities. 

Stanford requires all construction contractors to 
properly maintain equipment. 

Q.3. Conduct a risk screening analysis and obtain 
BAAQMD permit for building projects 
containing more than 25,000 square feet of 
laboratory space and 50 fume hoods.1 

All approved projects were required to comply with 
BAAQMD’s permitting, control measures, and 
recommendations, as appropriate. 

R. Noise 
R.1.a-e Compliance with County Noise Ordinance 

during construction activities of each 
building project. 

Construction activities associated with 2000 GUP 
projects complied with the County Noise Ordinance 
and incorporated noise reduction measures as required 
by ASA conditions of approval.  

R.2. Limits on construction hours. Construction activities associated with 2000 GUP 
projects were limited to the provisions as specified in 
the Santa Clara County Noise Ordinance. For 
construction sites within 150 feet of the City of Palo 
Alto, construction was limited to the hours of 8:00 a.m. 
to 7:00 p.m. Monday through Friday, 9:00 a.m. to 7:00 
p.m., Saturday, and prohibited on Sundays and 
holidays, as specified in GUP Condition R.2. 

R.3. Operational noise reduction measures. ASA-approved building projects incorporated all 
county-specified noise reduction measures (listed in 
Section D of the MMRP) and complied with the 
County Noise Ordinance. 

R.4. Fireworks displays to be limited to no more 
than two events per calendar year. 

 

Two fireworks displays at events per calendar year are 
permitted under the GUP. All fireworks displays 
require an entertainment event license from the 
County’s Planning Division. In 2024 the Stanford 
Baseball and Softball game received a permit for 

 
1 Note: Q.3 has been confirmed to match BAAQMD regulations, which requires both triggers in order to do risk 
screening.  
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firework display (held on April 19, 2024), and in 2023, 
the Spring Baseball game and the San Jose 
Earthquakes game received permits for firework 
displays (held on May 12, 2023 and July 1, 2023, 
respectively). 

R.5. Maintenance of hotline for noise complaints. Stanford continues to meet the GUP condition by 
operating the noise hotline at (650) 724-4900, which 
was established to log complaints related to outdoor 
special events and high impact events on campus. 
Stanford continues to use this hotline to record 
concerns about noise disruptions and complaints on 
campus. In FY 17, a change was made in the hotline 
structure in order to provide callers the option to 
connect to Stanford Public Safety dispatch at (650) 
329-2413 for timely action regarding the complaint, or 
the caller can log a noise complaint with the operator 
mailbox.  
The University reports that seventy-three (73) noise 
complaints were received during this reporting period. 
Out of the 73 noise complaints received, twenty-four 
(24) complaints were from campus residents about 
noises within residential areas on-campus, such as 
party noise and loud music, forty-three (43) 
complaints related to noise from the Frost 
Amphitheatre, one (1) complaint related to noise from 
construction, and one (1) complaint related to 
groundskeeping noise at the Golf Course. Four (4) 
complaints were regarding noise from fireworks 
associated with the San Jose Earthquakes Soccer game 
held in June 2024.  
Stanford continues to work with different types of 
residential communities to maintain acceptable levels 
of noise and strengthen communications between 
campus community members. 

S. Additional Conditions 
S.1. Acceptance of Conditions of Approval. See Annual Report 1. 
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Completed building projects under the GUP cap, housing projects, parking, non-GUP building 
projects and grading projects are tracked in Appendix C. A map and table are provided for each 
category to illustrate the project, its location, its square footage/housing units/parking spaces 
counted toward the GUP cap, and in which annual report period the project was completed. Each 
table provides a cumulative total of square footage, housing, or parking to-date. A table also 
provides a cumulative total of non-GUP building projects. Additional backup data is kept on file 
by Stanford and the County. 

Section II of this annual report provides brief descriptions of each project on which there was 
activity during the current reporting year. Projects listed in Appendix C that were completed in 
prior years are not reported in the body of the Annual Report. Detailed information on these 
projects may be found in previous Annual Reports. 
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KEY TO MAP C-1 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT AFFECT GUP BUILDING AREA CAP 

Fiscal Year 
Map 
No.* Project 

Built Area 
(sq. ft.) 

Net Addition to 
GUP Building 

Cap 
Annual Report 1 

(2000-2001) 
N/A None N/A 0 

Annual Report 2 
(2001-2002) 

1 Student Services 20,000 

22,790 
      Demo Bridge Building (-2,752) 
 Band Trailer 4,320 
      Demo existing Band Trailer (-2,160) 
 Rugby Pavilion 3,382 

Annual Report 3 
(2002-2003) 

2 Carnegie Global Ecology Center 18,164 

32,023 

      Demolish Carnegie Greenhouses (-6,161) 
3 Lucas Center Expansion  20,600 
 Electronics Communications Hub-West 1,500 
 Demolition of Ortho Modular (-2,080) 
 SoM Trailer Replacement 0 
 Galvez Modular Re-Permit 0 

Annual Report 4 
(2003-2004) 

4 Maples Pavilion Addition 18,298 
92,915       Demolish Maples Ticket Booth (-179) 

5 Arrillaga Family Recreation Center 74,796 

Annual Report 5 
(2004-2005) 

6 Varian 2 63,869 
39,763  Building 500 3,254 

 Wilbur Modular Ext. (-27,360) 

Annual Report 6 
(2005-2006) 

7 Environment and Energy Building 164,087 

116,237 

      GP-B Modular Demolition (-8,640) 
 Varian 2 (sq.ft. adjustment from AR 5) 8,305 

8      HEPL Demolition (-71,425) 
 Engineering Shed (-929) 
 Galvez Too (-4,320) 

9 Football Stadium Renovations 33,050 
 Munger House Relocations  906 
 Avery Aquatic 1,445 
 Band Trailer (-4,320) 
 Guard Shelter 42 
 579 Alvarado (Humanities Annex) (-3,258) 
 Barnum Family Center 2,337 
 Brick Barn 4,690 
 Knoll Trailer A (-2,912) 
 Knoll Trailer B (-2,821) 

Annual Report 7 
(2006-2007) 

 None N/A 0 

Annual Report 8 
(2007-2008) 

10 
Lorry I. Lokey Stem Cell Research 
Building (SIM 1) 

198,734 

323,264 11 
Li Ka Shing Center for Learning and 
Knowledge (LKSC) 

104,000 

      Demolish Fairchild Auditorium (-14,600) 
      Demolish Welch Road Modulars (-4,030) 
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KEY TO MAP C-1 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT AFFECT GUP BUILDING AREA CAP 

Fiscal Year 
Map 
No.* Project 

Built Area 
(sq. ft.) 

Net Addition to 
GUP Building 

Cap 

12 
Center for Nanoscale Science and  
Technology 

99,297 

      Demolish Ginzton (-69,714) 

13 
Jen-Hsun Huang School of 
Engineering Center 

125,639 

      Demolish Terman Engineering (-148,818) 

 
Lorry I. Lokey (Stanford Daily) 
Building 

4,783 

      Demolish Storke Building (-9,040) 

 
Li Ka Shing Center for Learning and 
Knowledge - Connective Elements 

5,890 

 Peterson Building Renovation (-661) 

14 
John A. and Cynthia Fry Gunn SIEPR 
Building 

31,784 

Annual Report 9 
(2008-2009) 

 

15 Knight Management Center  331,093  

72,776 

     Demolish GSB South  (-167,371) 
     Demolish Serra Complex  (-84,000) 
     Demolish Kresge Auditorium  (-13,042) 
 Cobb Track Bleacher addition 3,950 

 
Arrillaga Gymnasium and Weight 
Room 

19,951 

 Site 515 Demolition (-1,540) 

 
Volkswagen Automotive Innovation 
Lab 

8,000 

 Oak Road Restrooms 499 
 Golf Practice Storage Trailer 432 
 Cubberley Seismic Project (-3,654) 
 Press Building Demolition (-14,303) 

 
Recalculation of sq.ft. with Annual 
Reports 1 through 8 

(-7,239) 

Annual Report 10 
(2009-2010) 

16 Neukom Building 61,014 
126,676 17 Bing Concert Hall 78,350 

 DAPER Corps Yard Demolition (-12,688) 

Annual Report 11 
(2010-2011) 

 Braun Music Center 167 
174,723  Bing Concert Hall adjustment 7,185 

18 Retention of GSB South 167,371 

Annual Report 12 
(2011-2012)  

19 
Arrillaga Outdoor Education and 
Recreation Center 

75,000 

223,725 

20 
Bioengineering and Chemical 
Engineering 

196,172 

21 Satellite Research Animal Facility 20,507 
 Anatomy demolition (-66,579) 
 Cagan Soccer locker rooms 3,345 
 Cypress Annex demolition (960) 
 Quonset Hut demolition (-3,760) 
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KEY TO MAP C-1 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT AFFECT GUP BUILDING AREA CAP 

Fiscal Year 
Map 
No.* Project 

Built Area 
(sq. ft.) 

Net Addition to 
GUP Building 

Cap 

Annual Report 13 
(2012-2013) 

 Ford Center Addition (from AR 8) 8,710  

165,092 

22 
Arrillaga Family Sports Center 
Addition 27,709  

23 Anderson Collection at Stanford 30,279  
24 Replacement Central Energy Facility 14,715  

 Grounds trailer demolition (-722) 
25 McMurtry Art - Art History 84,239  

 New Field Hockey Bleachers 2,397  
 Windhover Contemplative Center 3,928  
 Encina Modular Demolition (-8,400) 
 520/524 Renovation 2,237  

Annual Report 14 
(2013-2014) 

 
Northwest Data Center and 
Communications Hub 3,130 

52,735 
26 408 Panama Mall 56,790 

 Educational Farm 864 
 Roble Gym Renovation 544 
 Field Conservation Facility 2,842 

27 Demolition of Godzilla Trailer (-11,435) 

Annual Report 15 
(2014-2015) 

28 
Science Teaching & Learning Center – 
Old Chem 68,151 

(-45,179) 

 
Sunken Diamond New Entry/Locker 
Room Expansion 3,410 

 Cagan Soccer Field Bleacher Lockers 2,658 
 Maples Pavilion Addition 1,135 
 Softball Field House 2,618 
 Football Stadium New Locker Room 8,966 
 Siebel Varsity Golf Training Complex 3,431 
 Demolish golf storage trailer (-432) 

 
Demolition of old Field Conservation 
Facility (-2,821) 

 Meyer Library Demolition (-124,710) 
 Lasuen Restrooms 1,023 
 Demolition of Central Energy Facility (-8,715) 
 Hogan Lab Renovation Project 107 

Annual Report 16 
(2015-2016) 

29 
David and Joan Traitel Building, 
Hoover Institution 50,340 

5,092 

 Demolition of Cummings Art Building (-51,024) 
 Demolition of HEPL Powerhouse (-3,684) 

 
Regional Loading Dock Expansion 
(loading dock and café) 3 2,366 

     Demolition of Stauffer III (-19,611) 
     Demolition of Gazebo II (-1,017) 
 Earth Sciences Courtyard Infill 2,586 

30 Kingscote Gardens Renovation 20,298 
31 Bass Biology Building  120,337 
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KEY TO MAP C-1 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT AFFECT GUP BUILDING AREA CAP 

Fiscal Year 
Map 
No.* Project 

Built Area 
(sq. ft.) 

Net Addition to 
GUP Building 

Cap 
     Demolition of Herrin Hall (-35,944) 
     Demolition of Herrin Labs (-78,047) 
 Demolition of Campus Gas Station (-1,508) 

Annual Report 17 
(2016-2017) 

 Golf Learning Center 295 

215,061 

32 ChEM-H & SNI  210,940 
 Home of Champions 2,440 
 Educational Farm Huffington Barn 1,263 
 Organic Chem demolition (-14,270) 

33 Denning House  16,471 
34 Frost Amphitheater renovations 9,707 

 Bonair Huts for East Campus Utilities (-11,785) 

Annual Report 18 
(2017-2018) 

 Golf 10th Tee restroom 142 

206,221 

     Demolition of storage shed (-199) 

 CCSC Child Care Center3 13,847 
     Demolition of BKLK (-4,846) 

     Demolition of existing CCSC (-6,099) 
     Demolition of Rainbow (-4,775) 
     Demolition of Pepper Tree (-1,024) 

35 
Academic Advising and Rowing 
Center4 

22,622 

36 
Environmental Health and Safety 
Expansion 14,087 

 Encina Commons (net demolition) (-4,121) 
37 Center for Academic Medicine4  152,120 
38 Public Safety Building 27,196 

 
Demolition of Public Safety  
    Annex (-2,729) 

Annual Report 19 
(2018-2019) 

 District Work Center: Panama site 3,926 

12,418 

 District Work Center: Roth site 3,926 
 District Work Center: Memorial site 3,926 
 Softball Stadium Improvements 120 

 
Stock Farm Greenhouses 
(construction) 8,352 

 
    Demolition of Stock Farm   
        Greenhouses (-7,832) 

Annual Report 20 
(2019-2020) 

39 Stock Farm Childcare Facility 10.560 
14,642 

 Chemistry Admin Modular 4,082 

Annual Report 21 
      (2020-2021) 

40     Demolition of Mudd Chemistry  (-76,657) 

(-90,221) 41 
    Demolition of 1215 Welch 
    Modulars  

(-14,340) 

      Gates Building Renovation 776 

Annual Report 22  Lou Henry Hoover Building (Demolition) (48,643)  
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KEY TO MAP C-1 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT AFFECT GUP BUILDING AREA CAP 

Fiscal Year 
Map 
No.* Project 

Built Area 
(sq. ft.) 

Net Addition to 
GUP Building 

Cap 
      (2021-2022) 42 George P. Shultz Building  48,643 

 CASBS Restroom (Demolition) (230) 

 
CASBS Storage Shed 12-290A 
(Demolition) 

(780) 

 
CASBS Storage Shed 12-290B 
(Demolition)   

(741) 

 CASBS Conference Room 1,701 

 
Stanford Stadium Restroom Demolitions 
(Galvez and El Camino)  

(3,231) 

 
Stanford Stadium Restroom Demolitions 
(Berm)  

(2,282) 

 Stanford Police Compound Demolitions  (5,785) 

43 Redwood Demolition (20,495) 

 EOC/ECH 6,701 

Annual Report 23 
(2022-2023) 

44 

Graduate School of Education (GSE) – North 
Building (construction) 1,488 

201,756 GSE – South Building (construction) 53,841 

GSE - Barnum (demolition) (7,198) 

45 Bridge Building 153,625 

Annual Report 24 
(2023-2024) 

46 
LBRE- New Building at 560 Fremont 
(construction) 72,890 

(110,621) 

 LBRE- Bonair Corp Yard (demolition)  123,922 

47 Tree Modulars (demolition)  15,600 

48 Bambi Modular (demolition)  11,765 

49 Maples Pavilion addition  11,659 

50 Varsity Tennis Court Facility and Varsity 
Tennis North Wing (demolition) 19,623 

51 Softball Press Box (demolition) 260 

52 Taube Family Tennis Stadium (demolition) 24,000 

Cumulative Net Contribution toward 2000 GUP Building Cap: 1,826,746 

1.   Projects included at the time of building permit issuance. 

 

2.   Cumulative total includes the adjusted results from the recalculations for buildings and demolitions from previous annual reports under 
the 2000 GUP.  Specific adjustments are not reflected in this table at this time. 

 

3.   The CCSC Child Care Center also took childcare square footage, please see the Key to Map C-5 for more information. 

 

4.   AR20 includes a couple corrections to the square footage for two projects. The Center for Academic Medicine was revised to remove 
1,701 sf due to minor changes in design. The Academic Advising and Rowing Center was revised to remove 433 sf due to minor changes in 
design. These revisions are also noted in Table 5 of the Body.   

*Map C-1 illustrates the locations of building projects 10,000 sq. ft. or greater. Projects smaller than 10,000 sq. ft. are not shown on Map C-1. 
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MAP C-1 

CUMULATIVE BUILDING PROJECTS THAT AFFECT BUILDING AREA CAP 

(GREATER THAN 10,000 GSF) 

 
 

52 
50 
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KEY TO MAP C-2 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE HOUSING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Housing 
Units 

Square 
Footage 

Annual 
Units 

RHNA** 
Units 

Annual 
Report 1 

(2000-01) 
1 Mirrielees – Phase I 102 0 102  

Annual 
Report 2 

(2001-02) 

2 
Escondido Village Studios 5 

& 6 
281 139,258 

331 

281 

3 Mirrielees – Phase II 50 0  

 
Branner Student Housing 

Kitchen 
0 1,596  

Annual 
Report 3 

(2002-03) 
N/A None N/A N/A 0  

Annual 
Report 4 

(2003-04) 
N/A None N/A N/A 0  

Annual 
Report 5 

(2004-05) 
N/A None N/A N/A 0  

Annual 
Report 6 

(2005-2006) 

 
Drell House (conversion to 

academic) 
(-1) (-906) 

(-8) 

(-1) 

 579 Alvarado 1 3,258 1 

4 
Casa Zapata RF Unit 

Replacement 
(-8) (-691) 1 

Annual 
Report 7 

(2006-2007) 
 None N/A N/A 0  

Annual 
Report 8 

(2007-2008) 
5 Munger Graduate Housing 349 267,6831 349 209 

Annual 
Report 9 

(2008-2009) 

5 Munger Graduate Housing 251 192,5171 

514 

147 
 Schwab Dining Storage N/A 464  

6 Blackwelder/Quillen Dorms 130 N/A  
7 Crothers Renovation 133 N/A 1 

Annual 
Report 10 

(2009-2010) 

8 717 Dolores 4 0 

70 

 
9 Crothers 2 0  

10 
Olmsted Terrace Faculty 

Housing 
39 103,127 39 

11 
Olmsted Staff Rental 

Housing 
25 53,831 25 

 
Arrillaga Family Dining 

Commons 
N/A 28,260  

Annual 
Report 11 

(2010-2011) 
6 Quillen Dorm Phase 2 90 N/A 90 

 

Annual 
Report 12 

(2011-2012)  

12 Hammarskjold renovation 7 1,730 
9 

 
 Haus Mitt renovation 1 210  
 Phi Sigma renovation 1 420  
 Grove House Renovation N/A 500 427  
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KEY TO MAP C-2 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE HOUSING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Housing 
Units 

Square 
Footage 

Annual 
Units 

RHNA** 
Units 

Annual 
Report 13 

(2012-2013) 

 Columbae Renovation N/A 950  
 Slavianskii Dom Renovation N/A 961  
     

 
Muwekma-Tah-Ruk 

Renovation 
N/A 450  

13 Ujamaa 2 N/A  
14 McFarland 63 N/A  

 EV summer renovation (-2) N/A  
15 Toyonito Demolition N/A (-13,298)  

16 
Comstock graduate housing 

demolition 
(-74) (-30,547) (-40) 

16 Comstock Graduate Housing 438 256,258 274 

Annual 
Report 14 

(2013-2014) 

 Mars Renovation 1 273 

2 

 
 Sigma Nu Renovation N/A 628  
 Roth Renovation 1 508  
 Durand Renovation N/A 675  

Annual 
Report 15 

(2014-2015) 

17 
Manzanita Park Residence 

Hall 
129 41,805 

133 
4 

18 Phi Kappa Psi 2 505  
19 Kairos 2 979  

Annual 
Report 16 

(2015-2016) 

20 
717 Dolores 

2 
928 

 

385 

 

21 La Maison Francaise (-2) 871  
22 GSB Residences 200 124,670 101 

23 
New Residences at Lagunita 

Court 
218 74,300 2 

24 
Kingscote Gardens 

Renovation 
(-33) (-20,298) (-33) 

Annual 
Report 17 

(2016-2017) 
 Lagunita-Eucalipto 1 0 1  

Annual 
Report 18 

(2017-2018) 
 

Muwekma student bedroom 
conversion 

(-2) 0 (-2)  

Annual 
Report 19 

(2018-2019) 
 None 0 0 0  

Annual 
Report 20 

(2019-2020) 
 

25 
Escondido Village 

Demolitions 
(-414) (-168,920) 

2,020 
 

(-188) 

25 
Escondido Village Graduate 

Residences 
2,434 1,699,001 1,499 

Annual 
Report 21 

(2020-2021) 
 None N/A N/A 0  
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KEY TO MAP C-2 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE HOUSING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Housing 
Units 

Square 
Footage 

Annual 
Units 

RHNA** 
Units 

Annual 
Report 22 

(2021-2022) 
 None N/A N/A 0  

Annual 
Report 23 

(2022-2023) 

26 Cabrillo-Dolores Faculty 
Housing (Demolition) (2) (5,273) 

5 
(2) 

26 Cabrillo-Dolores Faculty 
Housing (Construction) 7 21,719 7 

Annual 
Report 24 

(2023-2024) 
 None N/A N/A 0  

Cumulative Net Contribution toward 2000 GUP 
Housing Units 

4,428 2,778,402  4,428  2,327 

 
1. Based on an average of 767 square feet per unit constructed for the Munger Graduate Student Housing project. 
 
*Map C-2 illustrates the locations of housing projects that add or remove more than one unit, and have been framed. Individual housing 
projects are not shown on Map C-2. 

 
**Housing units developed by Stanford are not required to be deed restricted affordable housing units. 

  



Appendix C 
Cumulative Projects 

 C-11 

MAP C-2 

CUMULATIVE HOUSING PROJECTS 
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KEY TO MAP C-3 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE PARKING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Parking 
Spaces 

Spaces 
Subtotal 

Annual Report 
1 

(2000-01) 

1 Removal of Arguello Lot (-55) 

(-29) 
2 Oak Road Angle Parking 52 
 Oak Road Parallel Parking 12 
 Student Services Building (-38) 

Annual Report 
2 

(2001-02) 

 Band Modular Project 23 

31 
3 Parking Structure V 97 
4 Oak Road (Angle to Parallel) (-66) 
 Closure of Anatomy Lot (-28) 
 Maples Lot 5 

Annual Report 3 
(2002-03) 

 PS-1 Restriping/ADA (-29) 

394 

 Maples Lot 21 
5 Escondido Village Expansion 212 
6 Serra Street Reconstruction 50 
 Arguello Lot 37 
 Mirrielees Lot Reconfiguration (-23) 

7 Cowell Lot Expansion 154 
 Carnegie Global Center Parking 17 
 Misc. reconstruction/restripe/ADA (-45) 

Annual Report 
4  

(2003-2004) 

 Anatomy Lot Reopening 26 

(-91) 

 Encina Gym/ Arrillaga Rec Center Construction (-17) 

 
Ventura Lot Closing-CSLI/EPGY Annex 
Construction 

(-21) 

 Housing Maintenance Yard Project  (-25) 
 Graduate Comm. Center Parking Lot (-35) 
 Misc. reconstruction/restripe/ADA (-19) 

Annual Report 5 
(2004-2005) 

 Stock Farm Bus Reconfiguration (-47) 

(-159) 
 Dudley & Angell Recount (-20) 
 Mayfield 3 Recount (-23) 
 Misc. reconstruction/restripe/ADA (-69) 

Annual Report 6 
(2005-2006) 

8 
Ginzton Lot Closure (for Environment & Energy 
construction) 

(-211) 

(-659) 

 Humanities Lot (for Old Union Surge Trailers) (-20) 

 
Law School Lot/ House Relocation/ Prep for 
Munger construction 

(-26) 

9 
Mariposa Lot/ Munger Law School/ House 
Relocation/ Columbae Renovation 

(-115) 

10 Stock Farm Bus Reconfiguration (-64) 
11 Tresidder Lot (for House Relocation) (-138) 

 Dudley & Angell/ Olmsted Road 24 
12 Eating Clubs Lot (for Old Union Surge) (-87) 
13 Stern Lot (-64) 
14 Wilbur-Stern Temporary Lot 108 
15 Wilbur Modulars Removal 131 
16 Wilbur South Lot (for PS 6) (-128) 
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KEY TO MAP C-3 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE PARKING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Parking 
Spaces 

Spaces 
Subtotal 

 Misc. reconstruction/restripe/ADA (-69) 

Annual Report 7 
(2006-2007) 

17 
Li Ka Shing Center for Learning and Knowledge 
displacement 

(-505) 
(-798) 

 Tresidder – Post House Relocation project  34 

Annual Report 8 
(2007-2008) 

18 Munger Displacement (-369) 
 

 Misc. Reconstruction/restripe/ADA 42 
 Dean’s Lawn reconfiguraton (-27) 

93 

19 
Beckman/MSOB  Closure for Li Ka Shing Center 
for Learning and Knowledge construction 

(-206) 

20 
Memorial Lot closure for John A. and Cynthia Fry 
Gunn SIEPR Building 

(81) 

21 Serra closure for Knight Management Center (-712) 
22 Maples closure for Athletics Practice Gym (-75) 
23 Parking Structure 6 1,185 

 Misc. Reconstruction/restripe/ADA 9 

Annual Report 9 
(2008-2009) 

24 Oak Road Parking Lot 197 

(-313) 

25 Arguello and 651 Serra Closure (-267) 
 Track House (-46) 

26 
Barnes & Abrams For Olmsted Road Staff Rental 
Housing 

(-96) 

 
Dudley & Angell for Stanford Terrace Faculty 
Homes 

(-42) 

 Miscellaneous reconstruction/restripe/ADA (-59) 

Annual Report 
10 (2009-2010) 

27 Beckman Lot reopening 66 

(-56) 28 
Toyon lot closure for Arrillaga Family Dining 
Commons 

(-163) 

 Miscellaneous reconstruction/restripe/ADA 41 

Annual Report 
11 (2010-2011) 

 Cypress lot closure for BioE/ChemE (-44) 

810 

 Stock Farm West reconfiguration for bus parking (-20) 
 Roth Way reconfiguration for bus loading (-36) 

29 Parking Structure 7 858 
 Dudley & Angell 49 
 Miscellaneous reconstruction/restripe/ADA 3 

Annual Report 
12 (2011-2012) 

 Lasuen@Arboretum – Bing and Galvez 39 

(-236) 

30 Anatomy-McMurty Art - Anderson (-95) 
31 L-17 (Stockfarm South) – Temp Child Care (-75) 

 L-25 (Panama) – West Campus Rec Center (-23) 
 Lasuen – Bing Concert Hall (-26) 
 L-73 (Stern Annex) – East Campus Rec (-37) 
 Miscellaneous reconstruction/restripe/ADA (-19) 

Annual Report 
13 (2012-2013) 

32 L-20 (Stock Farm West) - SESI Project laydown  (-202) 

(-68) 
 L-25 (Panama) - West Campus Recreation Center  28 

33 L-96 (Galvez) - Galvez Event Lot completion 423  
34 Comstock - Comstock Graduate Housing Project (-84) 
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KEY TO MAP C-3 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE PARKING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Parking 
Spaces 

Spaces 
Subtotal 

 L-65 (Cowell @ Bowdoin) - Contractor laydown  (-49) 
35 L-31 (Roble) - Windhover Project (-69) 

36 
L-01 (Rectangle) - Parking Structure 9 construc. 
yard  (-86) 

 Miscellaneous reconstruction/restripe/ADA  (-29) 

Annual Report 
14 (2013-2014) 

37 Dean’s Lawn for SHC Steam Plant (-106) 

526 

 Cypress lot reopening 40 
 Panama Lot for Roble Garage (-27) 

38 Lomita at Rodin (-72) 
36 Rectangle parking Lot reopening 75 
39 Searsville Lot net loss on Searsville Road 592 

 Miscellaneous reconstruction/restripe/ADA 24 

Annual Report 
15 (2014-2015) 

40 
Lasuen @ Arboretum reconfiguration and partial 
closure 

(-168) 

(-695) 

 Gates Lot closure for Bio Quad construction (-32) 

41 
L-20 (Stock Farm West) – removal of laydown, 
restoration of parking 

117 

 Roth Way – Tour bus reconfiguration 32 
42 L-79, L-81 (GSB Highland Hall project) (-108) 

43 
L-29, L-31, Santa Teresa @ Lagunita and Santa 
Teresa @ Sterling (New Residences at Lagunita 
Court and Roble Field projects)  

(-395) 

44 L-22 (Searsville lot) – Construction laydown (-126) 
 Miscellaneous reconstruction/restripe/ADA (-15) 

Annual Report 
16 

(2015-2016) 

45 L-09 (Deans Lawn and Evening Shift)  70 

11 

 
L-25 (Panama) – Via Ortega South roadway 
construction 

(-43) 

 
Galvez Roundabout and West Burnham Parking lot 
reconfigurations 

(-23) 

 L-79 (GSB Residences) – parking reconfiguration 21 

43** 
L-29 and L-31 (at Lagunita Court) – 
reconfiguration  

117 

44** 
L-22 (Searsville lot) – construction laydown 
converted back to permit parking 

126 

 Miscellaneous reconstruction/restripe/recount/ADA (-60) 

 

Correction – removing Marguerite, tour bus, 
charter bus, and authorized oversize vehicle 
parking and staging spaces from L-20, Oak Road, 
and Arboretum  

(-108) 

 
Correction - removing spaces at L-1A and Hoover 
Pavilion Garage (in Palo Alto) 

(-61) 

 
Correction - removing Faculty/staff-only parking 
spaces from residential zoned areas 

(-28) 

Annual Report 
17 

(2016-2017) 

46 Parking Structure 10 1160 
177 47 L-21 (Jordan Quad) ChEM-H & SNI project  (-157) 

 L-25 (Panama) 35 
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KEY TO MAP C-3 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE PARKING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Parking 
Spaces 

Spaces 
Subtotal 

 Kingscote 23 
48 L-35 (Boat House) Denning House project (-60) 

 L-31 (Roble Lot) (-22) 

49 
Parking removed due to Escondido Village 
Graduate Residences project 

Total       
(-787) 

 Blackwelder (-186) 
 Hoskins (-144) 
 Jenkins (-106) 
 McFarland (-185) 
 Quillen (-95) 
 Thoburn (-71) 
 Miscellaneous reconstruction/restripe/recount/ADA (-15)  

Annual Report 
18 

(2017-2018) 

50 
EH&S Facility Expansion – Partial lot closure 
during construction 

(-49) 

(-667) 

51 Serra Mall closure (Serra at Schwab) (-52) 

 
L-65 (Cowell Bowdoin) – Removal of construction 
trailers 

25 

52 
L-2 (Quarry Psychiatry) – Partial closure due to 
Center for Academic Medicine construction  

(-52) 

53 
L-3 (Quarry South) – Closure due to Center for 
Academic Medicine construction 

(-464) 

 
Miscellaneous reconstruction/restripe/recount/ADA 
across campus 

(-75) 

Annual Report 
19 

(2018-2019) 

54 
Comstock Circle parking changes and East Campus 
Childcare Center project completion 

54 

(-29) 

 
EH&S Facility Expansion – Reopening of L-19 
after project completion 

23 

 Projects at Bonair Siding displacing parking (-23) 

55 
Parking removed due to Escondido Village 
Graduate Residences Project - Quillen 

(-61) 

 
Miscellaneous reconstruction/restripe/recount 1 
ADA across campus 

(-22) 

Annual Report 
20 

(2019-2020) 

56 L-25 (Panama) Parking Lot Chiller Project (-92) 

622 

 Escondido Road Reconfiguration (-41) 

57 
Parking added due to Escondido Village Graduate 
Residences project 

Total 
755 

            Blackwelder Lot 159 
            EVGR North Lot  75 
            Quillen Lot 153 
            Thoburn Court 57 
            Thoburn Garage 311 

Annual Report 
21 

(2020-2021) 

58 
L-21 (Jordan Quad) Parking Lot - Post ChEM-H and 
Neuroscience Project 

59 

  1,716 59 Manzanita Field Garage  844 
60 Center for Academic Medicine (CAM) Garage 818 
61 L-3 (Quarry South)  – CAM Building Project 131 
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KEY TO MAP C-3 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE PARKING PROJECTS 

Fiscal Year 
Map 
No.* Project 

Parking 
Spaces 

Spaces 
Subtotal 

62 
Electioneer - Partial closure due to LBRE 
Replacement Building Project 

(-61) 

63 
L-22 (Searsville Lot) - Partial closure due to LBRE 
Replacement Building Project 

(-107) 

 
Miscellaneous reconstruction/restripe/recount/ADA 
across campus 

32 

Annual Report 
22 

(2021-2022) 

 Bowdoin Street bike lane project  (44) 
(59) 

 
Miscellaneous reconstruction/restripe/recount/ADA 
across campus 

(15)  

Annual Report 
23 

(2022-2023) 

 Santa Teresa Street Improvements Pilot (35) 

4 
 

L-78 Gerhard Casper Quad - Serra Roundabout 
Project 

47 

 
Miscellaneous reconstruction/restripe/recount/ADA 
across campus 

(8) 

Annual Report 
24 

(2023-2024) 

 Electioneer - LBRE Replacement Building Project 6 

(186) 

64 
L-22 (Searsville Lot) - LBRE Replacement Building 
Project - LBRE Carts & Fleet Vehicle Parking 

(115) 

 
EVGR-A Parking Lot Reconfiguration for Service 
Vehicles 

(24) 

 
Memorial Way - reconfiguration of Service Vehicle / 
Loading Zone area 

(20) 

 
District Work Center Panama Site (Roble Field 
Garage) 

(14) 

 District Work Center Roth Site (Roth Way Garage) (12) 
 District Work Center Memorial Site (Memorial Way) (5) 

 
Miscellaneous reconstruction/restripe/recount/ADA 
across campus 

(2) 

Cumulative Net Contribution toward 2000 GUP Parking Cap: 
339 

 
 
* Map C-3 illustrates the locations of parking projects that change the parking inventory by more than 50 spaces. 
 
** Location 43 and 44 in AR 15 are listed again in AR 16 due to significant changes in those parking lots.  
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MAP C-3 

CUMULATIVE PROJECTS THAT AFFECT PARKING INVENTORY  

(+/-50 SPACES OR MORE) 

 
  

64 
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KEY TO MAP C-4 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE GRADING PERMIT PROJECTS 

Fiscal Year Map 
No. 

Project 

Annual Report 1 (2000-01) 1 Sandstone Sculpture 

Annual Report 2 (2001-02) 2 Lomita Mall 

3 Serra/ECR Detention Basin 

4 Serra Street Reconfiguration 

5 Encina Tennis Courts 

Annual Report 3 (2002-03)  None 

Annual Report 4 (2003-04) 6 West Campus Storm Detention 

7 CTS Breeding Ponds 

8 Hole #3 Golf Cart Bridge Replacement 

Annual Report 5 (2004-2005) 9 Hole #4 Golf Cart Bridge Replacement 

10 Temporary Art in Foothills 

11 Taube Tennis Practice Bleachers 

Annual Report 6  (2005-2006) 12 Equestrian Center 

13 Carnegie Grading Permit 

Annual Report 7 (2006-2007)  None 

Annual Report 8 (2007-2008)  None 

Annual Report 9 (2008-2009) 14 Dinkelspiel Stage 

Annual Report 10 (2009-2010)  None 

Annual Report 11 (2010-2011)  None 

Annual Report 12 (2011-2012) 15 Arguello Recreation Field 

16 LPCH Contractor Parking Lot 

17 Page Mill Road Construction Laydown 

Annual Report 13(2012-2013) 18 Galvez Parking Lot 

19 Lasuen Street Parking Lot 

20 Acorn Parking Lot 

Annual Report 14 (2013-2014) 21 Searsville Parking Lot 

Annual Report 15 (2014-2015) 22 Stanford Perimeter Trail 

23 Regional Storm Water Treatment Facility 

24 West Campus Detention Basin 

25 Lomita/Roth Parking Lot & Lomita Road 

Annual Report 16 (2015-2016) 26 Galvez and Serra St Parking Lot 

27 Palo Lot (laydown) 

28 Galvez Roundabout 

29 Via Ortega South 

Annual Report 17 (2016-2017) 30 Stanford Golf Course Renovation (delayed to AR19) 

Annual Report 18 (2017-2018) 31 Schwab Drop-off 

Annual Report 19 (2018-2019) 32 Golf Course Grading Abatement 

33 Lagunita Diversion Dam Removal and Creek Restoration 



Appendix C 
Cumulative Projects 

 C-19 

KEY TO MAP C-4 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE GRADING PERMIT PROJECTS 

34 Golf – 10th Tee Improvements 

35 Arboretum Lasuen Grading Abatement 

36 Serra Mall at Encina 

37 Galvez Arboretum Roundabout 

Annual Report 20 (2019-2020) 38 Stanford University Upper Quarry Restoration (Frog Ponds) 
Annual Report 21 (2020-2021)  None 
Annual Report 22 (2021-2022)  None 
Annual Report 23 (2022-2023) 39 Via Ortega North 
Annual Report 24 (2023-2024)   None 

Note: These are reported at the time of completion. These are grading projects that were not associated with construction of academic or 
housing square footage. 
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MAP C-4 

CUMULATIVE COMPLETED GRADING PROJECTS 
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KEY TO MAP C-5 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT DO NOT AFFECT 
BUILDING AREA CAP* 

 Applicable Category 
Applicable GUP Condition: A.2.a A.2.b A.3 

Fiscal year 
Map 
No. Project 

Size 
(sq. ft.) 

1989 GUP 
(sq. ft.) 

Tempora
ry Surge 

Space 
(sq. ft.) 

Communit
y 

Childcare 
Center 
(sq. ft.) 

Annual Report 1 
(2000-01) 

 None     

Annual Report 2 
(2001-02) 

1 Lokey Lab 85,063 85,063   

 Demolish Chem Storage (-2,441) (-2,441)   

 
Demolish Shocktube Lab for 

ME 
(-929) (-929)   

 CCSC Modular Replacement 768   768 

Annual Report 3 
(2002-03) 

 None     

Annual Report 4 
(2003-2004) 

 Maples Surge Trailers 2,688  2,688  

2 Graduate Community Center 12,000   12,000 

 CSLI/EPGY 8,270 8,270   

Annual Report 5 
(2004-2005) 

3 Wilbur Modular Ext. 27,360  27,360  

 Building 500 2,266 2,266   

 Maples Surge (-2,688)  (-2,688)  

 Varian Surge 3,050  3,050  

Annual Report 6 
(2005-2006) 

3 Wilbur Modular Removal (-27,360)  (-27,360)  

4 Old Union – Serra 21,495  21,495  

 Old Union – Lomita 7,680  7,680  

Annual Report 7 
(2006 – 2007) 

 
Old Union – Lomita 
Removed 

(-7,680)  (-7,680)  

 
Durand Surge (formally 

Varian Surge) 
3,050    

 Tower House Rehabilitation 3,241   3,241 
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KEY TO MAP C-5 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT DO NOT AFFECT 
BUILDING AREA CAP* 

 Applicable Category 
Applicable GUP Condition: A.2.a A.2.b A.3 

Fiscal year 
Map 
No. Project 

Size 
(sq. ft.) 

1989 GUP 
(sq. ft.) 

Tempora
ry Surge 

Space 
(sq. ft.) 

Communit
y 

Childcare 
Center 
(sq. ft.) 

Annual Report 8 
(2007 – 2008) 

 
Black Community Service 

Center Addition 
2,500   2,500 

 GSB Modulars 3,840  3,840  

 SCRA Sports Complex 3,701   3,701 

 
Demolish old SCRA 

complex 
(-2,617)   (-2,617) 

 
Madera Grove Childcare 
Center (Acorn Building) 

8,354   8,354 

Annual Report 9 
(2008-2009) 

 Recalculation of AR 1 - 8 197   197 

Annual Report 10 
(2009-2010) 

 None     

Annual Report 11 
(2010-2011) 

 Welch Road modulars 4,030  4,030  

 GSB Modular demolition (-3,840)  (-3,840)  

 
Madera Gove Childcare 

Center (Mulberry Building) 
8,218   8,218 

Annual Report 12 
(2011-2012) 

5 
Temporary Child Care 

Facility 
10,560  10,560  

Annual Report 13 
(2012-2013) 

4 
Encina Modulars Trailer 
demolition (Old Union – 

Serra) 
(-21,495)  (-21,495)  

 
Cowell Lot Construction 

Trailers 
2,584  2,584  

Annual Report 14 
(2013-2014) 

 None     

Annual Report 15 
(2014-2015) 

 
Varian Surge (double-

counted in AR7)  
(-3,050)    

5 
Extension of Temporary 

Child Care Facility 

0 
(already 
counted 
in AR 

12) 

 

0 
(already 

counted in 
AR 12) 

 

Annual Report 16 
(2015-2016) 

 

Demolition of 315 Campus 
Dr Modulars (also known as 

Varian Surge or Durand 
Surge) 

(-3,050)  (--3,050)  

Annual Report 17 
(2016-2017) 

 
1215 Welch Rd Modulars 

(C, D, E) demolition 
(-4,030)  (-4,030)  

Annual Report 18  West Campus Surge Trailers 560  560  
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KEY TO MAP C-5 
ANNUAL REPORT 1 THROUGH ANNUAL REPORT 24 

CUMULATIVE BUILDING PROJECTS THAT DO NOT AFFECT 
BUILDING AREA CAP* 

 Applicable Category 
Applicable GUP Condition: A.2.a A.2.b A.3 

Fiscal year 
Map 
No. Project 

Size 
(sq. ft.) 

1989 GUP 
(sq. ft.) 

Tempora
ry Surge 

Space 
(sq. ft.) 

Communit
y 

Childcare 
Center 
(sq. ft.) 

(2017-2018) 
 

Removal of Cowell Lot 
Construction Trailers 

(-2,584)  (-2,584)  

 
Demolition of Big Kids 
Little Kids childcare sf 

portion 
(-768)   (-768) 

 
CCSC Childcare Project - 

Use of childcare sf  
4,406   4,406 

Annual Report 19 
(2018-2019) 

 West Campus Surge Trailers (-560)  (560)  

Annual Report 20 
(2019-2020) 

5 
Temporary Childcare 

Facility (later renamed Stock 
Farm Childcare Facility) 

(-10,560)  (-10,560)  

Annual Report 21 
(2020-2021) 

 None     

Annual Report 22 
(2021-2022) 

 None     

Annual Report 23 
(2022-2023) 

 None     

Annual Report 24 
(2023-2024)  

 
East Campus Tennis Surge 

Trailers  
480  480  

 
West Campus Tennis Surge 

Trailers  
480  480  

Cumulative Net Square Feet: 132,222 92,229 960  40,000 
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MAP C-5 

CUMULATIVE BUILDING PROJECTS THAT DO NOT AFFECT BLDG. AREA CAP 

(GREATER THAN 10,000 GSF) 
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The following tables summarize Stanford Traffic Monitoring to date. The requirements for 
establishment of the traffic baseline and performing annual comparisons to the baseline are 
contained within the December 2000 Stanford Community Plan/General Use Permit 
(GUP)/Environmental Impact Report (EIR) and within the 2000 Stanford General Use Permit. 

Methodology for Evaluating Traffic Impacts 

The GUP Condition of Approval G.7 outlined the methodology for gathering baseline counts and 
monitoring.  The process can be summarized as follows:  

 Peak hour traffic is counted at least three times per year for a two-week period each time.  The 
three counts shall be averaged to determine the annual traffic level. 

 All counts are recorded at the sixteen-campus entry and exit points, which form a “cordon” 
around the campus. 

 During the count, license plate numbers are recorded for each entering and exiting vehicle to 
determine the amount of cut-through (and therefore non-campus) traffic. 

 Cordon volumes are adjusted for parking lots within the cordon used by the hospital (these 
volumes are subtracted from the cordon line counts) and parking lots outside the cordon used 
by the university (these volumes are added to the cordon line counts). 

 A peak hour is then established for the campus based on the counts, adjusted for cut-through 
and parking lot location. 

Condition of Approval G.4 defines the “no net new commute trips” standard as no increase in 
automobile trips during peak commute times in the peak commute direction, as counted at a 
defined cordon location around the central campus. 

Condition of Approval G.6 defines the peak commute directions as entering the campus in the 
morning peak commute period and leaving the campus in the evening commute period.  The peak 
commute period is defined as the one-hour period of time between 7 AM and 9 AM and again 
between 4 PM and 6 PM with the highest volume of traffic, as defined by the counts.  Therefore, 
the two peak hours are considered to be independent events.   

Condition of Approval G.9 states that the Planning Office shall monitor the cordon count volumes 
using the procedures described above.  If the cordon counts, as modified by trip reduction credits, 
exceed the baseline volumes as calculated by the procedures outlined above by 1 percent or more 
for any two out of three consecutive years, mitigation of impacts to intersections identified in the 
December 2000 Stanford Community Plan/GUP EIR will be required.  Since an increase in traffic 
during the AM peak hour is independent from an increase in traffic during the PM peak hour, an 
increase in traffic for two out of three years in one peak hour would trigger the additional elements 
of the monitoring program without a change, or even with a decrease in the other peak hour.  Also 
a significant increase during one year in the AM and a sufficient increase in the PM for the 
following year would not trigger additional mitigation. 
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Setting of Data Range - 90% Confidence Interval  
The 90% Confidence Interval means that average traffic during the 8 weeks (40 weekdays), when 
the traffic data is collected (for purposes of establishing the baseline), will be within the 
established average traffic counts 90% of the time. This means traffic data collected will be 
within the Baseline of 3,319 and Upper Range of 3,319 plus 120 trips for the AM counts and 
Baseline of 3,446 and Upper Range of 3,446 plus 109 trips for the PM counts 90% of the time if 
there is no statistically significant change in the average traffic. In other words, when the traffic 
study is conducted under relatively similar traffic conditions, nine times out of ten, the final 
number will be within the established 90% confidence interval range. 
 
The Table below displays these numbers as formally adopted in 2001 for the 2000 GUP 
thresholds. 
 
2001 Traffic Baseline and Thresholds 

Data Points Method of Calculation 
AM 

Peak Hour 
PM 

Peak Hour 

Baseline (A) Counted 3,319 3,446 

Standard Deviation based on 90% 
Confidence Interval (B) 

Calculated based on daily 
fluctuations 

120 109 

Upper Range of Baseline (C) 
Number (calculated) 

C= A + B 
3,439 3,555 

1 % Trigger - number of trips 
allowed before penalty (D) 

Number (calculated) 
(D = 1% x C) 

35 36 

Upper Limit before exceedance 
taking into account 90% confidence 

interval with 1% trigger 

Calculated 
(C+D) 

3,474 3,591 

 
Criterion for Penalty - 1% Trigger 
The 1% trigger was determined through negotiations between the County and Stanford in 2000 
during the establishment of the GUP traffic standards. 1% trigger is tied to GUP condition G.9 
which states that exceeding this trigger for two out of three years would require intersection 
improvements, as identified in the mitigation measures. 
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Monitoring Results 
 

Annual Report 1 - Year 2001 – Baseline 

The Stanford Traffic Monitoring began in Spring 2001.  Monitoring counts are done each calendar 
year. The 2001 counts serve as the Baseline to which future years are compared.   

Annual Report 2 - Year 2002 

Two adjustments were made to the 2002 counts that are summarized in this report. On the basis of 
results of the 2002 counts, following the adjustments, it was concluded that the counts were below 
the threshold that would indicate an increase in traffic volumes. Stanford thus was found to be in 
compliance with the “no net new commute trips” GUP requirement for 2002. 

An update to the original 2002 Monitoring Report was issued on October 15, 2003.  Following the 
publication of the July 2003 report, Stanford and the County separately analyzed traffic data for 
the Stanford Homecoming week. Based on consultation with Stanford and independent analysis 
of County consultant traffic data, the County determined that data collected for the week of 
Homecoming should not be included in the comparison data set. The rationale for this decision 
was that Homecoming had been ongoing for years, was not included in the Baseline counts, and 
would continue to be an annual event. The County communicated to Stanford that other future 
“large events” would not be excluded from future counts. The revised analysis substituted the week 
of October 28, 2002, for the previously counted week of October 14, 2002. The results of this 
change are noted in the table below as the first revision. 

Subsequent to the first adjustment to the 2002 Monitoring Report discussed above, Stanford 
informed the County that additional Marguerite Shuttle runs had been introduced to campus since 
the completion of the Baseline counts, and thus counted in the Year 1 (2002) comparison counts.  
This resulted in an increase of 12 vehicles in each peak hour. County staff determined that these 
new bus lines should be subtracted from the comparison count. The resultant counts are noted in 
the table below as the second revision. 

Annual Report 3- Year 2003 

The results of the 2003 counts were also below the threshold that would indicate an increase in 
traffic volumes. Stanford thus was also found to be in compliance with the “no net new commute 
trips” requirement for 2003. 

Annual Report 4- Year 2004 

The results of the 2004 counts were below the threshold that would indicate an increase in traffic 
volumes for the inbound AM peak hour traffic. However, the 2004 count for the outbound PM 
peak hour traffic exceeded the threshold by 51 vehicles. On March 2, 2005 Stanford submitted a 
2004 Trip Credit Report that was reviewed by Korve Engineering. This report documented a credit 
of 66 for the increase in the number of bus trips across the cordon points and the number of transit 
passengers served outside the cordon area in the PM peak hour between the 2001 baseline and 
2004. Most of the trip credits claimed are for passengers (primarily Stanford Hospital employees) 
getting on the shuttle outside the cordon area and traveling to the Palo Alto Caltrain station.  
Factoring in the trip credit of 66 trips Stanford did not exceed the no net new commute trip standard 
based on the 2004 Monitoring Program. 
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Annual Report 5 - Year 2005 

The results of the 2005 Monitoring Report concluded that the adjusted AM inbound count totaled 
3,383 vehicles. This represented an increase of 64 vehicles, which fell within the 90% confidence 
interval and did not represent a significant AM inbound traffic increase. The PM outbound count 
totaled 3,735 vehicles which was an increase of 289 vehicles from the baseline, which is above the 
90% confidence interval by 180 vehicles and above the 1% increase trigger by 144 vehicles. 
Stanford applied for 182 trip credits for the 2005 monitoring period, consistent with the Cordon 
Count Credit Guidelines.   

Annual Report 6 - Year 2006 

The 2006 Monitoring Report concluded that the adjusted AM inbound count totaled 3,048 
vehicles. This represented a decrease of 271 vehicles from the baseline and does not represent a 
significant AM inbound traffic increase. The PM outbound count totaled 3,427 vehicles, which 
was a decrease of 19 vehicles from the baseline, which is 128 vehicles below the 90 percent 
confidence interval and 164 vehicles below the 1 percent established trigger. Stanford submitted a 
2006 Trip Credit Report showing 223.36 trip credits – this report has been received and confirmed 
by the County’s traffic consultant. 

Annual Report 7 - Year 2007 

The 2007 Monitoring Report concluded that the adjusted AM inbound count totaled 3,058 
vehicles, which was a decrease of 261 vehicles from the baseline, this decrease falls below the 90 
percent confidence interval by 141 vehicles and did not represent a significant AM inbound traffic 
increase. The PM outbound count totaled 3,494 vehicles, which was an increase of 48 vehicles 
from the baseline counts. This increase falls below the 90 percent confidence interval by 61 
vehicles and 97 vehicles below the 1 percent established trigger. Stanford submitted a 2007 Trip 
Credit Report showing 201 trip credits – this report has been received and confirmed by the 
County’s traffic consultant.  

Annual Report 8 - Year 2008 

The 2008 Monitoring Report concluded that the adjusted AM inbound count totaled 3,020 
vehicles, which was a decrease of 299 vehicles from the baseline and did not represent a significant 
AM inbound traffic increase. The PM outbound count totaled 3,460 vehicles, which was an 
increase of 14 vehicles above the baseline count and did not represent a significant PM outbound 
traffic increase. Stanford submitted a 2008 Trip Credit Report showing 240 trip credits – this report 
has been received and confirmed by the County’s traffic consultant.   

Annual Report 9 - Year 2009 

The 2009 Monitoring Report concluded that the adjusted AM inbound count totaled 2,840 
vehicles, which was a decrease of 479 vehicles from the baseline and did not represent a significant 
AM inbound traffic increase. The PM outbound count totaled 3,227 vehicles, which was a decrease 
of 219 vehicles below the baseline count and did not represent a significant PM outbound traffic 
increase.  

Annual Report 10 - Year 2010 

The 2010 Monitoring Report concluded that the adjusted AM inbound count totaled 2,921 
vehicles, which was a decrease of 553 vehicles from the baseline and did not represent a significant 
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AM inbound traffic increase. The PM outbound count totaled 3,459 vehicles, which was a decrease 
of 132 vehicles below the baseline count and did not represent a significant PM outbound traffic 
increase.  

Annual Report 11 - Year 2011 

The 2011 Monitoring Report concluded that the adjusted AM inbound count totaled 3,081 
vehicles, which was a decrease of 393 vehicles from the baseline and did not represent a significant 
AM inbound traffic increase. The PM outbound count totaled 3,743 vehicles, which was a decrease 
of 51 vehicles below the baseline count, after the trip credit was applied, and did not represent a 
significant PM outbound traffic increase.  

Annual Report 12 - Year 2012 

The 2012 Monitoring Report concluded that the adjusted AM inbound count totaled 3,287 
vehicles, which was a decrease of 187 vehicles from the baseline and did not represent a significant 
AM inbound traffic increase. The PM outbound count totaled 3,590 vehicles, which was a decrease 
of 302 vehicles below the baseline count, after the trip credit was applied, and did not represent a 
significant PM outbound traffic increase.  

Annual Report 13 - Year 2013 

The 2013 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,332 vehicles which was an increase of 13 vehicles from the baseline, which falls within the 90% 
confidence interval, and does not represent a significant AM inbound traffic increase. The 
afternoon (PM) outbound count totaled 3,744 vehicles, which is an increase of 298 vehicles from 
the baseline. However, after applying 339 trip credits submitted by Stanford and verified by the 
County, the PM peak hour outbound traffic is 186 trips below the 1% established trigger. 

Annual Report 14 - Year 2014 

The 2014 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,336 vehicles which was an increase of 17 vehicles from the baseline, which falls within the 90% 
confidence interval, and does not represent a significant AM inbound traffic increase. The 
afternoon (PM) outbound count totaled 3,696 vehicles, which is an increase of 250 vehicles from 
the baseline. However, after applying 402 trip credits submitted by Stanford and verified by the 
County, the PM peak hour outbound traffic is 297 trips below the 1% established trigger. 

Annual Report 15 - Year 2015 

The 2015 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,142 vehicles which was a decrease of 297 vehicles from the baseline, which falls below the 90% 
confidence interval, and does not represent a significant AM inbound traffic increase. The 
afternoon (PM) outbound count totaled 3,257 vehicles, which is a decrease of 298 vehicles from 
the baseline, and also falls below the 90% confidence interval and does not represent a significant 
PM outbound traffic increase. After applying 844 trip credits submitted by Stanford and verified 
by the County, the PM peak hour outbound traffic is 1,178 trips below the 1% established trigger. 

Annual Report 16 - Year 2016 

The 2016 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,170 vehicles which was a decrease of 149 vehicles from the baseline, which falls below the 90% 
confidence interval, and does not represent a significant AM inbound traffic increase. The 
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afternoon (PM) outbound count totaled 3,316 vehicles, which is a decrease of 130 vehicles from 
the baseline, and also falls below the 90% confidence interval and does not represent a significant 
PM outbound traffic increase. After applying 543 trip credits submitted by Stanford and verified 
by the County, the PM peak hour outbound traffic is 818 trips below the 1% established trigger. 
 

Annual Report 17 - Year 2017 

The 2017 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,202 vehicles which was a decrease of 117 vehicles from the baseline, which falls below the 90% 
confidence interval, and does not represent a significant AM inbound traffic increase. The 
afternoon (PM) outbound count totaled 3,324 vehicles, which is a decrease of 122 vehicles from 
the baseline, and also falls below the 90% confidence interval and does not represent a significant 
PM outbound traffic increase. Therefore, Stanford met the No Net New Commute Trips standard. 
Stanford choose not to submit trip credits to the County this year as it was not required to meet the 
standard.  

Annual Report 18 - Year 2018 

The 2018 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,575 vehicles which is 256 vehicles higher than the baseline 2001 AM count; 136 vehicles above 
than the upper boundary of the 90% confidence interval, and 101 vehicles above the established 1 
percent trigger. Because the AM peak hour traffic is above the trigger, Stanford Trip Credits are 
applied to the total to bring the number into compliance with the metric. The 2018 Trip Credits 
total is 595 Trip Credits. The afternoon (PM) outbound count totaled 3,509 vehicles, which is 63 
vehicles higher than the 2001 baseline; 46 vehicles lower than the upper boundary of the 90% 
confidence interval and does not represent a significant PM outbound traffic increase. With 
Stanford’s approved trip credits, Stanford met the No Net New Commute Trips standard. 

Annual Report 19 - Year 2019 

The 2019 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
3,193 vehicles which is 126 vehicles lower than the baseline 2001 AM count; 246 vehicles lower 
than the upper boundary of the 90% confidence interval, and does not represent a significant AM 
inbound traffic increase. The afternoon (PM) outbound count totaled 3,292 vehicles, which is 154 
vehicles below than the 2001 baseline; 263 vehicles lower than the upper boundary of the 90% 
confidence interval and does not represent a significant PM outbound traffic increase. Therefore, 
Stanford met the No Net New Commute Trips standard. Stanford choose not to submit trip credits 
to the County this year as it was not required to meet the standard.  

Annual Report 20 - Year 2020 

Year 20 was a highly unusual year because of the COVID-19 pandemic. A COVID-19 shelter-in-
place order was issued in March of 2020 and continued through the year. This resulted in the 
Stanford campus shutting down to limit the spread of the virus. The Spring 2020 Stanford traffic 
monitoring was cancelled because the campus was closed due to the County’s shelter-in-place 
requirements. In Fall 2020, the County approved the use of a reduced traffic monitoring program 
for a period of 2 weeks to count raw traffic volumes only and confirm assumptions and 
observations in significant reduction in traffic volumes.  

The 2000 GUP Condition G.7.a. requires traffic counts for a minimum of three times per year for 
an interval of 2 weeks each time. Since 2003, the established methodology for traffic monitoring 



Appendix D 
Summary of Traffic Monitoring 

D-7 

program is 6 weeks in the spring and two weeks in the fall for a total of 8 weeks of count data. 
However, given the pandemic, the County determined that 2 weeks of raw traffic counts would be 
sufficient to demonstrate that the traffic volumes, due to the pandemic, campus closures and 
statewide shelter-in-place orders, were well below the historic traffic volumes from 2001. 

The baseline used to determine compliance with the no-net-new trips included the adjustments; 
the adjusted traffic volumes were always calculated as part of the monitoring program for that 
year. In FY 20, the adjustment data was also not collected because of the COVID-19 pandemic.  

County hired traffic consultant, AECOM, compared the raw, unadjusted data with the newly 
compiled historic raw, unadjusted data from the previous 19 years. Two weeks of data in the fall 
of 2020 found an average AM peak-hour traffic volume of 1,747. This is compared with the AM 
peak-hour average of 4,091 from the previous 19 years of data. Two weeks of data in the fall of 
2020 found an average PM peak-hour traffic volume of 2,045. This is compared with the PM peak-
hour average of 4,355 from the previous 19 years of data. Thus, 2020 raw traffic counts during the 
pandemic showed traffic at less than half of normal levels. Results determined that raw traffic 
counts for 2020 do not exceed the historic raw averages for the AM and PM peak hour traffic. 

Annual Report 21 - Year 2021 

Due to the COVID-19 pandemic and the resulting shelter-in-place order, traffic data that was 
collected for two weeks in spring of 2021 included raw cordon counts only, with no parking or 
cut-through adjustments. In fall of 2021, the Stanford University campus was re-opened with 
safety restrictions in place. This allowed for collection of traffic data for 6 weeks with adjustment 
of raw traffic counts for both the parking permit and cut-through traffic.  

Two weeks of data in the spring of 2021 found an average (unadjusted) AM peak-hour traffic 
volume of 2,280. This is compared with the AM (unadjusted) peak-hour average of 4,091 from the 
19 years of data when there was not a public health crisis. Two weeks of data in the spring of 2021 
found an average (unadjusted) PM peak-hour traffic volume of 2,584. This is compared with the 
PM (unadjusted) peak-hour average of 4,355 from the 19 years of data collected under normal 
conditions. Thus, spring 2021 (unadjusted) traffic counts during pandemic conditions showed 
traffic at slightly more than half of normal levels.  

In the fall, the monitoring program collected all the data required to compare traffic levels to the 
baseline. The 2021 Monitoring Report concludes that the adjusted AM inbound fall count totaled 
2,719 vehicles. This represents a decrease of 600 vehicles from baseline; it is 720 vehicles below 
the 90 percent confidence interval and 755 vehicles below the 1 percent established trigger. The 
PM outbound fall count totaled 2,892 vehicles, which is a decrease of 554 vehicles from the 
baseline; it is below the 90-percent confidence interval by 663 vehicles and below the one-percent 
increase trigger by 699 vehicles. Stanford University is in compliance with the 2000 GUP no-net-
new-trips requirement in 2021, and trip credits were not needed.  

Annual Report 22 - Year 2022 

2022 represents the first year of a full return-to-normal traffic monitoring program after the 
COVID-19 pandemic campus shut down that began in March 2020. 

The 2022 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
2,315 vehicles which is 1,004 vehicles lower than the baseline 2001 AM count; 1,124 vehicles 
lower than the upper boundary of the 90% confidence interval and does not represent a significant 
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AM inbound traffic increase. The afternoon (PM) outbound count totaled 2,840 vehicles, which is 
606 vehicles below than the 2001 baseline; 715 vehicles lower than the upper boundary of the 90% 
confidence interval and does not represent a significant PM outbound traffic increase. Therefore, 
Stanford University is in compliance with the 2000 GUP No Net New Commute Trips standard in 
2022, and trip credits were not needed.  

Annual Report 23 - Year 2023 

The 2023 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
2,723 vehicles which is 596 vehicles lower than the baseline 2001 AM count; 716 vehicles lower 
than the upper boundary of the 90% confidence interval and does not represent a significant AM 
inbound traffic increase. The afternoon (PM) outbound count totaled 3,062 vehicles, which is 384 
vehicles below than the 2001 baseline; 493 vehicles lower than the upper boundary of the 90% 
confidence interval and does not represent a significant PM outbound traffic increase. Therefore, 
Stanford University is in compliance with the 2000 GUP No Net New Commute Trips standard in 
2023, and trip credits were not needed.  

Annual Report 24 - Year 2024 

The 2024 Monitoring Report concluded that the adjusted morning (AM) inbound count totaled 
2,779 vehicles which is 540 vehicles lower than the baseline 2001 AM count and 660 vehicles 
lower than the upper boundary of the 90% confidence interval, and does not represent a significant 
AM inbound traffic increase. The afternoon (PM) outbound count totaled 3,019 vehicles, which is 
427 vehicles below than the 2001 baseline and 536 vehicles lower than the upper boundary of the 
90% confidence interval, and does not represent a significant PM outbound traffic increase. 
Therefore, Stanford University is in compliance with the 2000 GUP No Net New Commute Trips 
standard in 2024, and trip credits were not needed.  
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2001 Baseline 

Original Publication Date: July 2002 
Updated Publication Date: October 15, 2003 

 
Changes between the July 2002 and October 2003 reports were minor editorial corrections.  

 
Inbound AM: 
 Adjusted Average 2002 Count 3,319 
 90% Confidence Interval (2001) +/- 120 
 Significant Traffic Increase (2001) 3,439 
 1% Increase Trigger (2001) 3,474 
  
Outbound PM: 
 Adjusted Average 2002 Count 3,446 
 90% Confidence Interval (2001) +/- 109 
 Significant Traffic Increase (2001) 3,555 
 1% Increase Trigger (2001)  3,591 
 

2002 Monitoring Report 

Original Publication Date: December 2002 
Updated Publication Date: October 15, 2003 

 
   First Second 
  Original Revision Revision 
 Inbound AM: Data Data Data 

 Adjusted Average 2002 Count 3,390 3,287 3,275 
 Baseline-established 90% Confidence Interval (2001) +/-120 +/-120 +/-120 
 Baseline-established Significant Traffic Increase (2001) 3,439 3,439 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 3,474 3,474 
 Result -84 -187 -199 
 

   First Second 
  Original Revision Revision 
 Outbound PM: Data Data Data 

 Adjusted Average 2002 Count 3,678 3,598 3,586 
 Baseline-established 90% Confidence Interval (2001) +/-109 +/-109 +/-109  
 Baseline-established Significant Traffic Increase (2001) 3,555 3,555 3,555 
 Baseline-established 1% Increase Trigger (2001) 3,591 3,591 3,591 
 Result +87 +7 -5 
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2003 Monitoring Report 

Original Publication Date: January 29, 2004 
 
The following table summarizes the results of traffic monitoring for 2003. 

 
Inbound AM: 
 Adjusted Average 2003 Count 3,413 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% Confidence Interval by 26 vehicles) -26 
 Result (falls below the 1% Trigger by 61 vehicles) -61 
  
Outbound PM: 
 Adjusted Average 2003 Count 3,476 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (falls below the 90% Confidence Interval by 79 vehicles) -79 
 Result (falls below the 1% Trigger by 115 vehicles) -115 
 

2004 Monitoring Report 

Original Publication Date: January 18, 2005 
 
The following table summarizes the results of traffic monitoring for 2004. 

 
Inbound AM: 
 Adjusted Average 2004 Count 3,176 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% Confidence Interval by 263 vehicles) -263 
 Result (falls below the 1% Trigger by 298 vehicles) -298 
  
Outbound PM: 
 Adjusted Average 2004 Count 3,642 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (exceeds the 90% Confidence Interval by 87 vehicles) +87 
 Result (exceeds the 1% Trigger by 51 vehicles) +51 
 2004 Trip Credit -66 
 Result with Trip Credit (falls below the 1% Trigger by 15 vehicles) -15 
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2005 Monitoring Report 

Original Publication Date: December 21, 2005 
 
The following table summarizes the results of traffic monitoring for 2005. 

 
Inbound AM: 
 Adjusted Average 2005 Count 3,383 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (Falls below the 90% Confidence Interval by 56 vehicles) -56 
 Result (Falls below the 1% Trigger by 91 vehicles) -91 
  
Outbound PM: 
 Adjusted Average 2005 Count 3,735 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (exceeds the 90% Confidence Interval by 180 vehicles) +180 
 Result (exceeds the 1% Trigger by 144 vehicles) +144 
 2005 Trip Credit -174 
 Result with Trip Credit (falls below the 1% trigger by 30 vehicles) -30 
 

2006 Monitoring Report 

Original Publication Date: November 20, 2006 
 
The following table summarizes the results of traffic monitoring for 2006. 

 
Inbound AM: 
 Adjusted Average 2006 Count 3,048 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% confidence interval by 391 vehicles) -391 
 Result (falls below the 1% increase trigger by 426 vehicles) -426 
  
Outbound PM: 
 Adjusted Average 2006 Count 3,427 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (falls below the 90% confidence interval by 128 vehicles) -128 
 Result (falls below the 1% trigger by 164 vehicles) -164 
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2007 Monitoring Report 

Original Publication Date: November 2007 
 
The following table summarizes the results of traffic monitoring for 2007. 

 
Inbound AM: 
 Adjusted Average 2007 Count 3,058 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% confidence interval by 381 vehicles) -381 
 Result (falls below the 1% increase trigger by 416 vehicles) -416 
  
Outbound PM: 
 Adjusted Average 2007 Count 3,494 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (falls below the 90% confidence interval by 61 vehicles) -61 
 Result (falls below the 1% trigger by 97 vehicles) -97 
 

2008 Monitoring Report 

Original Publication Date: November 2008 
 
The following table summarizes the results of traffic monitoring for 2008. 

 
Inbound AM: 
 Adjusted Average 2008 Count 3,020 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% confidence interval by 419 vehicles) -419 
 Result (falls below the 1% increase trigger by 454 vehicles) -454 
  
Outbound PM: 
 Adjusted Average 2008 Count 3,460 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (falls below the 90% confidence interval by 95 vehicles) -95 
 Result (falls below the 1% trigger by 131 vehicles) -131 

 



Appendix D 
Summary of Traffic Monitoring 

D-13 

2009 Monitoring Report 

Original Publication Date: November 2009 
 
The following table summarizes the results of traffic monitoring for 2009. 

 
Inbound AM: 
 Adjusted Average 2009 Count 2,840 
 Baseline-established 90% Confidence Interval (2001) +/- 120 
 Baseline-established Significant Traffic Increase (2001) 3,439 
 Baseline-established 1% Increase Trigger (2001) 3,474 
 Result (falls below the 90% confidence interval by 599 vehicles) -599 
 Result (falls below the 1% increase trigger by 634 vehicles) -634 
  
Outbound PM: 
 Adjusted Average 2009 Count 3,227 
 Baseline-established 90% Confidence Interval (2001) +/- 109 
 Baseline-established Significant Traffic Increase (2001) 3,555 
 Baseline-established 1% Increase Trigger (2001)  3,591 
 Result (falls below the 90% confidence interval by 328 vehicles) -328 
 Result (falls below the 1% trigger by 364 vehicles) -364 
 

2010 Monitoring Report 

Original Publication Date: December 2010 
 
The following table summarizes the results of traffic monitoring for 2010 
 
 
Inbound AM: 

Adjusted average 2010 count  2,921 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 518 vehicles)  -518 
Result (falls below the 1% increase trigger by 553 vehicles)  -553 

 
Outbound PM: 

Adjusted average 2010 count  3,459 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 96 vehicles)  -96 
Result (falls below the 1% increase trigger by 132 vehicles)  -132 
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2011 Monitoring Report 

Original Publication Date: December 2011 
 
The following table summarizes the results of traffic monitoring for 2011 
 
Inbound AM: 

Adjusted average 2011 count  3,081 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 358 vehicles)  -358 
Result (falls below the 1% increase trigger by 393 vehicles)  -393 

 
Outbound PM: 

Adjusted average 2011 count  3,743 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (exceeds the 90% confidence interval by 188 vehicles)  +188 
Result (exceeds the 1% increase trigger by 152 vehicles)  +152 
2011 Trip Credit -203 
Result with Trip Credit (falls below the 1% trigger by 51 vehicles) -51 
 

2012 Monitoring Report 

Original Publication Date: December 2012 
 
The following table summarizes the results of traffic monitoring for 2012 
 
Inbound AM: 

Adjusted average 2012 count  3,287 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 152 vehicles)  -152 
Result (falls below the 1% increase trigger by 187 vehicles)  -187 

 
Outbound PM: 

Adjusted average 2012 count  3,590 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (exceeds the 90% confidence interval by 35 vehicles)  +35 
Result (falls below the 1% increase trigger by 1 vehicle)  -1 
2012 Trip Credit -301 
Result with Trip Credit (falls below the 1% trigger by 302 vehicles) -302 
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2013 Monitoring Report 

Original Publication Date: March 2014 
 
The following table summarizes the results of traffic monitoring for 2013 
 
 
Inbound AM: 

Adjusted average 2013 count  3,332 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 107 vehicles)  -107 
Result (falls below the 1% increase trigger by 142 vehicles)  -142 

 
Outbound PM: 

Adjusted average 2013 count  3,744 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls above the 90% confidence interval by 189 vehicles) +189 
Result (falls above the 1% increase trigger by 152 vehicles)  +153 
2013 Trip Credit -339 
Result with Trip Credit (falls below the 1% trigger by 51 vehicles) -186 
 

2014 Monitoring Report 

Original Publication Date: April 2015 
 
The following table summarizes the results of traffic monitoring for 2014 
 
Inbound AM: 

Adjusted average 2014 count  3,336 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 103 vehicles)  -103 
Result (falls below the 1% increase trigger by 138 vehicles)  -138 

 
Outbound PM: 

Adjusted average 2014 count  3,696 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (exceeds the 90% confidence interval by 141 vehicles)  +141 
Result (exceeds the 1% increase trigger by 105 vehicles)  +105 
2014 Trip Credit -402 
Result with Trip Credit (falls below the 1% trigger by 297 vehicles) -297 
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2015 Monitoring Report 

Original Publication Date: February 2016 
 
The following table summarizes the results of traffic monitoring for 2015 
 
 
Inbound AM: 

Adjusted average 2015 count  3,142 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 297 vehicles)  -297 
Result (falls below the 1% increase trigger by 332 vehicles)  -332 

 
Outbound PM: 

Adjusted average 2015 count  3,257 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 298 vehicles) -298 
Result (falls below the 1% increase trigger by 334 vehicles)  -334 
2015 Trip Credit -844 
Result with Trip Credit (falls below the 1% trigger by 1,178 vehicles) -1,178 

 

2016 Monitoring Report 

Original Publication Date: March 2017 
 
The following table summarizes the results of traffic monitoring for 2016 

 
Inbound AM: 

Adjusted average 2016 count  3,170 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 269 vehicles)  -269 
Result (falls below the 1% increase trigger by 304 vehicles)  -304 
2016 Trip Credit -461 
Result with Trip Credit (falls below the 1% trigger by 765 vehicles) -765 

 
Outbound PM: 

Adjusted average 2016 count  3,316 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 239 vehicles) -239 
Result (falls below the 1% increase trigger by 275 vehicles)  -275 
2016 Trip Credit -543 
Result with Trip Credit (falls below the 1% trigger by 818 vehicles) -818 
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2017 Monitoring Report 

Original Publication Date: January 2018 
 
The following table summarizes the results of traffic monitoring for 2017 

 
Inbound AM: 

Adjusted average 2017 count  3,202 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 237 vehicles)  -237 
Result (falls below the 1% increase trigger by 272 vehicles)  -272 
2017 Trip Credit -0 
Result with Trip Credit  -0 

 
Outbound PM: 

Adjusted average 2016 count  3,324 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 231 vehicles) -231 
Result (falls below the 1% increase trigger by 267 vehicles)  -267 
2017 Trip Credit -0 
Result with Trip Credit -0 

 

2018 Monitoring Report 

Original Publication Date: May 2018 
 
The following table summarizes the results of traffic monitoring for 2018 

 
Inbound AM: 

Adjusted average 2018 count  3,575 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)   3,474 
Result (exceeds the 90% confidence interval by 136 vehicles)  136 
Result (exceeds the 1% increase trigger by 101 vehicles)  101 
2018 Trip Credit -595 
Result with Trip Credit -494 

 
Outbound PM: 

Adjusted average 2018 count  3,509 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 46 vehicles) -46 
Result (falls below the 1% increase trigger by 82 vehicles)  -82 
2018 Trip Credit - 
Result with Trip Credit 0 

 

  



Appendix D 
Summary of Traffic Monitoring 

D-18 

2019 Monitoring Report 

Original Publication Date: March 2020 
 
The following table summarizes the results of traffic monitoring for 2019 

 
Inbound AM: 

Adjusted average 2019 count  3,193 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 246 vehicles)  -246 
Result (falls below the 1% increase trigger by 281 vehicles)  -281 
2019 Trip Credit -0 
Result with Trip Credit 0 

 
Outbound PM: 

Adjusted average 2019 count  3,292 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 263 vehicles) -263 
Result (falls below the 1% increase trigger by 229 vehicles)  -299 
2019 Trip Credit -0 
Result with Trip Credit 0 
 

2020 Monitoring Report 

Original Publication Date: March 2021 
 
Year 20 was a highly unusual year because of the COVID-19 pandemic. The Spring 2020 Stanford traffic 
monitoring was cancelled because the campus was closed due to the County’s shelter-in-place requirements. In 
Fall 2020, reduced traffic monitoring was conducted for a period of 2 weeks. 
 
For year 2020, only raw, unadjusted data was obtained. In typical years, parking and license plate data is collected 
to adjust traffic volumes to capture just university traffic through the cordon (i.e., removing hospital affiliated 
parking inside the cordon, adding in university affiliated parking outside the cordon, and removing cut-through 
traffic from the cordon). However, these tasks could not be performed in 2020 due to COVID-19 related 
restrictions. Hence, the raw, unadjusted data was compared with the newly compiled historic raw, unadjusted data 
from the previous 19 years. The raw unadjusted average counts do not represent an adopted traffic baseline. Count 
dates for the 2020 Monitoring Report were week of September 28, 2020 and week of October 5, 2020. The 
following table summarizes the results of traffic monitoring program for 2020.  
 
Inbound AM: 

Average historic raw (unadjusted) peak traffic count (2001-2019) 4,091 
Average raw (unadjusted) peak traffic count (2020) 1,747 
Result (falls below the average historic (unadjusted) peak raw traffic count by 2,344 vehicles)-2,344 

 
Outbound PM: 

Average historic raw (unadjusted) peak traffic count (2001-2019) 4,355 
Average raw (unadjusted) peak traffic count (2020) 2,045 
Result (falls below the average historic (unadjusted) peak raw traffic count by 2,310 vehicles)-2,310 
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2021 Monitoring Report 

Original Publication Date: March 2022 
 
The following table summarizes the results of traffic monitoring for 2021* 

 
Inbound AM: 

Adjusted average 2021 count  2,719 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 720 vehicles)  -720 
Result (falls below the 1% increase trigger by 755 vehicles)  -755 
2021 Trip Credit -0 
Result with Trip Credit 0 

 
Outbound PM: 

Adjusted average 2021 count  2,892 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 663 vehicles) -663 
Result (falls below the 1% increase trigger by 699 vehicles)  -699 
2021 Trip Credit -0 
Result with Trip Credit 0 

* This is a summary of traffic data collected in Fall 2021. Spring 2021 traffic data was not used as it included raw cordon counts only, with no 
parking or cut-through adjustments.  

 

2022 Monitoring Report 

Original Publication Date: March 2023 
 
The following table summarizes the results of traffic monitoring for 2022 

 
Inbound AM: 

Adjusted average 2022 count  2,315 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 1,124 vehicles)  -1,124 
Result (falls below the 1% increase trigger by 1,159 vehicles)  -1,159 
2022 Trip Credit -0 
Result with Trip Credit 0 

 
Outbound PM: 

Adjusted average 2022 count  2,840 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 715 vehicles) -715 
Result (falls below the 1% increase trigger by 751 vehicles)  -751 
2022 Trip Credit -0 
Result with Trip Credit 0 
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2023 Monitoring Report 

Original Publication Date: March 2024 
 
The following table summarizes the results of traffic monitoring for 2023 

 
Inbound AM: 

Adjusted average 2023 count  2,723 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 716 vehicles)  -716 
Result (falls below the 1% increase trigger by 751 vehicles)  -751 
2023 Trip Credit -0 
Result with Trip Credit 0 

 
Outbound PM: 

Adjusted average 2023 count  3,062 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 493 vehicles) -493 
Result (falls below the 1% increase trigger by 529 vehicles)  -529 
2023 Trip Credit -0 
Result with Trip Credit 0 

 

2024 Monitoring Report 

Original Publication Date: March 2025 
 
The following table summarizes the results of traffic monitoring for 2024 

 
Inbound AM: 

Adjusted average 2024 count  2,779 
Baseline-established 90% confidence interval (2001)  +/- 120 
Baseline-established significant traffic increase (2001)  3,439 
Baseline-established 1% increase trigger (2001)  3,474 
Result (falls below the 90% confidence interval by 660 vehicles)  -660 
Result (falls below the 1% increase trigger by 695 vehicles)  -695 
2024 Trip Credit -0 
Result with Trip Credit 0 

 
Outbound PM: 

Adjusted average 2024 count  3,019 
Baseline-established 90% confidence interval (2001)  +/- 109 
Baseline-established significant traffic increase (2001)  3,555 
Baseline-established 1% increase trigger (2001)  3,591 
Result (falls below the 90% confidence interval by 536 vehicles) -536 
Result (falls below the 1% increase trigger by 572 vehicles)  -572 
2024 Trip Credit -0 
Result with Trip Credit 0 
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Definitions 

The following definitions are provided to assist in understanding for procedures of the Stanford 
Traffic Monitoring. 

Adjusted Traffic – The raw traffic counts defined below are adjusted to add in University traffic 
that does not cross the cordon, and to subtract hospital traffic that does cross the cordon, and cut-
through traffic through the campus that is not university related.  The adjusted traffic volumes are 
used to compare the Baseline traffic volumes to subsequent year volumes to assess potential 
changes in commute traffic volumes. 

AM Peak Hour – The 60-minute time period with the highest volume of traffic within the 2-hour 
AM Peak Period.  During the AM Peak Period, traffic counts are aggregated by 15-minute 
increments.  The AM Peak Hour is the highest four consecutive 15-minute intervals during the 
Peak Period for all 16 entrance/exit points combined. 

AM Peak Period – The 2-hour period beginning at 7:00 AM and ending at 9:00 AM.  The AM 
Peak Hour is calculated for traffic volumes collected during the AM Peak Period. 

Average Count – Traffic data are collected for 16 entry and exit points.  The entering data are 
averaged for the AM peak, and the existing data are averaged for the PM peak.  The average counts 
are used to compare one year to a subsequent year to determine if a change in traffic volumes has 
occurred. 

Baseline – The Baseline traffic data are the counts from calendar year 2001, the first year of 
monitoring after approval of the Stanford GUP in 2000.  Subsequent year’s counts are compared 
to the Baseline to determine if the GUP condition requiring no net new commute trips is being 
satisfied. 

Cordon Line – A cordon line is an imaginary line that completely encircles an area and crosses 
all roads leading into and out of the area.  By counting traffic volumes on the cordon by direction, 
the amount of traffic entering the area and exiting the area can be determined. For Stanford traffic 
monitoring, the cordon line surrounds the campus and crosses all entry and exit roads, such that 
all vehicles entering and exiting the campus can be counted. 

License Plate Recognition – In 2018, Stanford University moved to a virtual permit platform that 
uses license plate recognition technology. This change has altered the way some of the data are 
collected for the monitoring report. Tube counters in the road continue to count the raw number of 
trips through the cordon.  Parking lot data, now conducted through license plate recognition 
technology, calculates the absolute percentage of vehicles that are affiliated with the hospitals 
versus the absolute percentage of vehicles that are affiliated with the university during the morning 
and afternoon peak interval. While Stanford has expressed a preference for this data to be applied 
as a relative percentage rather than an absolute proportion, the County has determined that this 
adjustment should continue to be applied as an absolute proportion because this is the established 
methodology and because it is the more conservative treatment of the data. The parking-permit 
license-plate scanning is one of two adjustments to the cordon counts. This adjustment modifies 
the data to account for campus-affiliated vehicles parked outside the cordon (an increase to the 
raw total) and hospital-affiliated vehicles parked inside the cordon (a decrease for the raw total).  

License Plate Survey – The last four digits of the license plates of each vehicle entering and 
exiting the campus is recorded by the County’s traffic consultant, AECOM Engineering, for one 
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day during each week of traffic counts.  The time period during which each identified vehicles 
enters and exits the campus cordon is also recorded.  If an entering vehicle’s license plate matches 
an existing vehicle’s license plate with a 20-minute interval, that vehicle is assumed to represent a 
cut-through trip (i.e, not campus-related) and is subtracted from the total traffic count for Stanford 
since it does not represent traffic related to Stanford.  In order for a vehicle trip to be identified as 
“cut-through”, it must be identified by license plate match as having entered via one roadway and 
exited via another.  If a car is identified by license plate match as using the same entering and 
exiting roadway, the trip purpose is assumed to be to drop-off a passenger within the campus, and 
the trip is assumed to be Stanford related and is not subtracted from the trip count total. 

PM Peak Hour – The 60-minute time period during which the highest volume of traffic is counted, 
within the 2-hour PM Peak Period.  During the Peak Period, traffic counts are aggregated by 15-
minute increments.  The PM Peak Hour is the highest four consecutive 15-minute interval during 
the Peak Period for all 16 entrance/exit points combined. 

PM Peak Period – The 2-hour period beginning at 4:00 PM and ending at 6:00 PM.  The PM 
Peak Hour is calculated for traffic volumes collected during the PM Peak Period. 

Raw Data – The total traffic volumes counted at the cordon line before adjustments are made 
known as unadjusted volumes. Adjustments are made to the raw data to subtract hospital parking 
within the cordon, and cut-through traffic from the total count, and to add university parking 
outside the cordon to the total count, in order to accurately account for traffic attributable to 
Stanford University. 

Significant Traffic Increase – In comparing the change in traffic volumes between the Baseline 
and subsequent years, only statistically significant changes are considered.  The following 
parameters define how a significant traffic increase is calculated: 

 Ninety Percent Confidence Interval – A confidence interval is calculated to determine if a 
subsequent set of data is statistically different from the Baseline data.  The County selected a 
90-percent confidence interval as the significance threshold.  Based on the daily variation in 
the Baseline counts, the 90-percent confidence interval for the AM peak hour is +/- 120 
vehicles.  The 90-percent confidence interval for the PM peak hour is +/- 109 vehicles.  
Therefore, if a subsequent year count exceeds the Baseline count by more than 120 vehicles, 
there is a 90 percent likelihood that the increase in traffic volumes has increased significantly. 

 One Percent Increase Trigger – The one percent trigger is a second criterion for identifying 
significant increases in traffic volume. Condition of Approval G.9 stipulates that if traffic 
volumes increase above the Baseline volumes by one percent or more in two out of three 
consecutive years, this will “trigger” a requirement for additional mitigation.  

Trip Credits – Condition of Approval G.8 specifies that the County will recognize and “credit” 
Stanford off-campus trip reduction efforts after the approval data of the GUP (December 12, 2000), 
but not before, within a specified area surrounding the campus.  These credits can be used to offset 
a significant increase in peak hour traffic into and out of the campus.  Specific guidelines have 
been established that define how credits can be applied.  An example of a credit would be Stanford 
providing bus service to someone traveling from the Caltrain Station to the hospital.  By reducing 
overall travel in the area around the campus, Stanford can receive a credit against increases in 
travel onto the campus. 
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This annual report includes clickable hyperlinks to explore more
data and stories surrounding campus sustainability efforts.

SUSTAINABILITY 
AT STANFORD:
Year In Review 2023-2024



Campus Progress in 2023-2024

Access for all: 
Zero Waste update completed

Sorting is easier than ever with 9,000+ new
bins installed and 30,000+ signs added
across campus

Campus-wide electrical
upgrades will help Stanford

achieve climate goals

The Electrical Reliability Improvements project
will increase capacity needed to reach net-zero

carbon reduction goal 

69%
waste diversion

48%
reduction in potable

water usage

100%
renewable
electricity

80%
reduction in GHG

emissions

VIEW MORE IN THE DATA HUB

1

2 years of

READ MORE ONLINE

READ MORE ONLINE

Stories of operational sustainability advancements

This online link will be
available late April 2025

62%
sustainable
commutes

https://sustainable.stanford.edu/progess/data-hub
https://sustainable.stanford.edu/news/access-all-zero-waste-update-completed
https://news.stanford.edu/stories/2024/09/electrical-upgrades-will-help-stanford-achieve-climate-goals#:~:text=Powering%20Stanford&text=The%20project%20will%20enable%20Stanford,boilers%20to%20fully%20electric%20heating


Carbon accounting unlocks new
climate opportunities through
Stanford’s open lands

New project aims to uncover the hidden
potential of above and below ground carbon
stores on university land

How Stanford transforms rain
into 100 million gallons of

opportunity

Stanford’s stormwater capture system
increases resilience, using open spaces as

part of regional water management network 

Living Lab Fellowship Program
completes first year of student-
driven sustainability projects

Across Stanford’s many operational systems,
16 initiatives advanced the use of campus to
scale sustainability solutions 

2

READ MORE ONLINE

READ MORE ONLINE

READ MORE ONLINE

https://sustainable.stanford.edu/news/how-stanford-transforms-rain-100-million-gallons-opportunity
https://sustainable.stanford.edu/news/carbon-accounting-unlocks-new-climate-opportunities-through-stanfords-open-lands
https://sustainable.stanford.edu/news/living-lab-fellowship-program-completes-first-year-student-driven-sustainability-projects


New “BurnBot” tech aids
Stanford in managing wildfire
risk and resilience

Operational and academic sides of campus
collaborated to deploy wildfire burn tech,
driving scalable environmental research

New governance structure
unites campus to take on next

level climate action

Stanford's new climate governance
framework drives long-term, collaborative

leadership for ambitious climate action

New department will drive
sustainable change in university
supply chain

Stanford is leveraging its buying power to
live its values through initiatives in
responsible purchasing program
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READ MORE ONLINE

READ MORE ONLINE

READ MORE ONLINE

https://sustainable.stanford.edu/news/new-governance-structure-unites-campus-take-next-level-climate-action
https://sustainable.stanford.edu/news/new-governance-structure-unites-campus-take-next-level-climate-action
https://sustainable.stanford.edu/news/new-governance-structure-unites-campus-take-next-level-climate-action
https://sustainable.stanford.edu/news/new-governance-structure-unites-campus-take-next-level-climate-action
https://sustainable.stanford.edu/news/new-burnbot-tech-aids-stanford-managing-wildfire-risk-and-resilience
https://sustainable.stanford.edu/news/new-department-will-drive-change-university-supply-chain


Network of colleges shifts to more ambitious
target after impactful emissions reduction
achievements

READ MORE ONLINE

Other Highlights 

Stanford leads coalition achieving
climate impact through food systems
changes
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Alumni Provide Insight on Climate

Action Strategy

Climate Action Community Forum

Provides Opportunity for Feedback and

Connection

Exploring Carbon Offsets and Internal

Carbon Pricing for Stanford

Ivy+ Sustainability Summit Offers

Strategic Insights from Southern

California

Stanford Completes Spending of First-

Ever Climate Bonds

Stanford Health Care Earns Joint

Commission’s Sustainable Healthcare

Certification

"Bubbles" pilot study tests energy-

saving capabilities of a new foamy

cleaning formula

Electrification of Stanford’s O’Donohue

Family Educational Farm

Scheduling for Sustainability

CLIMATE

ENERGY

Eco-friendly Furnishing: How dorm life

can be made sustainable

Stanford Hosts 10th Annual Menus of

Change University Research

Collaborative Meeting

Supplier engagement and GHG Scenario

Modeling to Achieve Scope 3 Emission

Reduction Goals For Stanford’s Food

Purchases

FOOD & LIVING

Click on a hyperlinked story headline to read more!

https://sustainable.stanford.edu/news/stanford-leads-coalition-achieving-climate-impact-through-food-systems-changes
https://sustainable.stanford.edu/news/alumni-provide-insight-climate-action-strategy
https://sustainable.stanford.edu/news/alumni-provide-insight-climate-action-strategy
https://sustainable.stanford.edu/news/climate-action-community-forum-provides-opportunity-feedback-and-connection
https://sustainable.stanford.edu/news/climate-action-community-forum-provides-opportunity-feedback-and-connection
https://sustainable.stanford.edu/news/climate-action-community-forum-provides-opportunity-feedback-and-connection
https://sustainable.stanford.edu/news/exploring-carbon-offsets-and-internal-carbon-pricing-stanford
https://sustainable.stanford.edu/news/exploring-carbon-offsets-and-internal-carbon-pricing-stanford
https://sustainable.stanford.edu/news/ivy-sustainability-summit-offers-strategic-insights-southern-california
https://sustainable.stanford.edu/news/ivy-sustainability-summit-offers-strategic-insights-southern-california
https://sustainable.stanford.edu/news/ivy-sustainability-summit-offers-strategic-insights-southern-california
https://sustainable.stanford.edu/news/stanford-completes-spending-first-ever-climate-bonds
https://sustainable.stanford.edu/news/stanford-completes-spending-first-ever-climate-bonds
https://sustainable.stanford.edu/news/stanford-health-care-earns-joint-commissions-sustainable-healthcare-certification
https://sustainable.stanford.edu/news/stanford-health-care-earns-joint-commissions-sustainable-healthcare-certification
https://sustainable.stanford.edu/news/stanford-health-care-earns-joint-commissions-sustainable-healthcare-certification
https://sustainable.stanford.edu/news/bubbles-pilot-study-tests-energy-saving-capabilities-new-foamy-cleaning-formula
https://sustainable.stanford.edu/news/bubbles-pilot-study-tests-energy-saving-capabilities-new-foamy-cleaning-formula
https://sustainable.stanford.edu/news/bubbles-pilot-study-tests-energy-saving-capabilities-new-foamy-cleaning-formula
https://sustainable.stanford.edu/news/electrification-stanfords-odonohue-family-educational-farm
https://sustainable.stanford.edu/news/electrification-stanfords-odonohue-family-educational-farm
https://sustainable.stanford.edu/project/scheduling-sustainability
https://sustainable.stanford.edu/news/eco-friendly-furnishing-how-dorm-life-can-be-made-sustainable
https://sustainable.stanford.edu/news/eco-friendly-furnishing-how-dorm-life-can-be-made-sustainable
https://sustainable.stanford.edu/news/stanford-hosts-10th-annual-menus-change-university-research-collaborative-meeting
https://sustainable.stanford.edu/news/stanford-hosts-10th-annual-menus-change-university-research-collaborative-meeting
https://sustainable.stanford.edu/news/stanford-hosts-10th-annual-menus-change-university-research-collaborative-meeting
https://sustainable.stanford.edu/news/supplier-engagement-and-ghg-scenario-modeling-achieve-scope-3-emission-reduction-goals
https://sustainable.stanford.edu/news/supplier-engagement-and-ghg-scenario-modeling-achieve-scope-3-emission-reduction-goals
https://sustainable.stanford.edu/news/supplier-engagement-and-ghg-scenario-modeling-achieve-scope-3-emission-reduction-goals
https://sustainable.stanford.edu/news/supplier-engagement-and-ghg-scenario-modeling-achieve-scope-3-emission-reduction-goals
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Building a Sustainable Home for

Stanford Graduate School of Education

Honoring a Building's Life through

Sustainable Demolition

Planned Fire & Fuels Management on

Stanford Lands

New Study on Embodied Carbon in

Materials Brings Sustainability

Champions Together

Reducing Embodied Carbon in

Construction

A Prescription for a Greener Campus

Are You Wiser than a Preschooler?

Designing for a Sustainable Future with

the d.School

Do Stanford's recyclables actually get

recycled?

Equipment Repurposed to Feed Animals

Give & Go Program Success

Going Zero Waste with Stanford’s

Campus Based Elementary Schools

Health is Wealth, Not Waste!

New Tech Increases Safety & Identifies

Contamination

Operationalizing Sustainability in

Redwood City

Operationalizing Waste Justice at

Stanford University

School of Medicine Staff Receives

Award for Zero Waste Achievements

Single-Stream Recycling Success

Stanford Ranked as Top School in

Recycling & Composting (2024)

Stanford Wins Outstanding Higher

Education Award from National

Recycling Coalition

Stanford Zero Waste x Design 1

Collaboration

Students Become Wise About Waste on

Move-In Day

Trash to Table: Embracing Reusable

Dishware

Sustainable Swaps at Athlete Fueling

Station

Over 5,000 Items Diverted from Landfill

Through ReUse Program

LAND & BUILDINGS WASTE

PURCHASING

Eco-Event Excellence: Sustainable Event

Planning Workshop

Inaugural Event Planners Summit

Promotes Sustainable Practices

Reducing Embodied Carbon in

Stanford’s Purchased Goods

TRANSPORTATION

Advancing Sustainable and Equitable

Campus Travel Through Innovative

Website Design

Enhancing Stanford’s EV Readiness

Travel/Study Carbon Assessment and

Action Plan

https://sustainable.stanford.edu/news/building-sustainable-home-stanford-graduate-school-education
https://sustainable.stanford.edu/news/building-sustainable-home-stanford-graduate-school-education
https://sustainable.stanford.edu/news/honoring-buildings-life-through-sustainable-demolition
https://sustainable.stanford.edu/news/honoring-buildings-life-through-sustainable-demolition
https://sustainable.stanford.edu/news/planned-fire-fuels-management-stanford-lands
https://sustainable.stanford.edu/news/planned-fire-fuels-management-stanford-lands
https://sustainable.stanford.edu/news/new-study-embodied-carbon-materials-brings-sustainability-champions-together
https://sustainable.stanford.edu/news/new-study-embodied-carbon-materials-brings-sustainability-champions-together
https://sustainable.stanford.edu/news/new-study-embodied-carbon-materials-brings-sustainability-champions-together
https://sustainable.stanford.edu/news/reducing-embodied-carbon-construction
https://sustainable.stanford.edu/news/reducing-embodied-carbon-construction
https://sustainable.stanford.edu/news/prescription-greener-campus
https://sustainable.stanford.edu/news/are-you-wiser-preschooler
https://sustainable.stanford.edu/news/designing-sustainable-future-dschool
https://sustainable.stanford.edu/news/designing-sustainable-future-dschool
https://sustainable.stanford.edu/news/do-stanfords-recyclables-actually-get-recycled
https://sustainable.stanford.edu/news/do-stanfords-recyclables-actually-get-recycled
https://sustainable.stanford.edu/news/equipment-repurposed-feed-animals
https://sustainable.stanford.edu/news/give-go-program-success
https://sustainable.stanford.edu/news/going-zero-waste-stanfords-campus-based-elementary-schools
https://sustainable.stanford.edu/news/going-zero-waste-stanfords-campus-based-elementary-schools
https://sustainable.stanford.edu/news/health-wealth-not-waste
https://sustainable.stanford.edu/news/new-tech-increases-safety-identifies-contamination
https://sustainable.stanford.edu/news/new-tech-increases-safety-identifies-contamination
https://sustainable.stanford.edu/news/operationalizing-sustainability
https://sustainable.stanford.edu/news/operationalizing-sustainability
https://sustainable.stanford.edu/news/operationalizing-waste-justice-stanford-university
https://sustainable.stanford.edu/news/operationalizing-waste-justice-stanford-university
https://sustainable.stanford.edu/news/school-medicine-staff-receives-award-zero-waste-achievements
https://sustainable.stanford.edu/news/school-medicine-staff-receives-award-zero-waste-achievements
https://sustainable.stanford.edu/news/single-stream-recycling-success
https://sustainable.stanford.edu/news/stanford-ranked-top-school-recycling-composting-2024
https://sustainable.stanford.edu/news/stanford-ranked-top-school-recycling-composting-2024
https://sustainable.stanford.edu/news/stanford-wins-outstanding-higher-education-award-national-recycling-coalition
https://sustainable.stanford.edu/news/stanford-wins-outstanding-higher-education-award-national-recycling-coalition
https://sustainable.stanford.edu/news/stanford-wins-outstanding-higher-education-award-national-recycling-coalition
https://sustainable.stanford.edu/news/stanford-zero-waste-x-design-1-collaboration
https://sustainable.stanford.edu/news/stanford-zero-waste-x-design-1-collaboration
https://sustainable.stanford.edu/news/students-become-wise-about-waste-move-day
https://sustainable.stanford.edu/news/students-become-wise-about-waste-move-day
https://sustainable.stanford.edu/news/trash-table-embracing-reusable-dishware
https://sustainable.stanford.edu/news/trash-table-embracing-reusable-dishware
https://sustainable.stanford.edu/news/sustainable-swaps-athlete-fueling-station
https://sustainable.stanford.edu/news/sustainable-swaps-athlete-fueling-station
https://sustainable.stanford.edu/news/over-5000-items-diverted-landfill-through-reuse-program
https://sustainable.stanford.edu/news/over-5000-items-diverted-landfill-through-reuse-program
https://sustainable.stanford.edu/news/eco-event-excellence-sustainable-event-planning-workshop
https://sustainable.stanford.edu/news/eco-event-excellence-sustainable-event-planning-workshop
https://sustainable.stanford.edu/news/inaugural-event-planners-summit-promotes-sustainable-practices
https://sustainable.stanford.edu/news/inaugural-event-planners-summit-promotes-sustainable-practices
https://sustainable.stanford.edu/news/reducing-embodied-carbon-stanfords-purchased-goods
https://sustainable.stanford.edu/news/reducing-embodied-carbon-stanfords-purchased-goods
https://sustainable.stanford.edu/news/advancing-sustainable-and-equitable-campus-travel-through-innovative-website-design
https://sustainable.stanford.edu/news/advancing-sustainable-and-equitable-campus-travel-through-innovative-website-design
https://sustainable.stanford.edu/news/advancing-sustainable-and-equitable-campus-travel-through-innovative-website-design
https://sustainable.stanford.edu/news/enhancing-stanfords-ev-readiness-0
https://sustainable.stanford.edu/news/travelstudy-carbon-assessment-and-action-plan
https://sustainable.stanford.edu/news/travelstudy-carbon-assessment-and-action-plan
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F.1 

F.1 Annual Reporting of Select LEED Credits  

SSc4.1-4, Alternative Transportation 

Reference annual GUP reporting on net trips during peak commuting hours 

Stanford’s annual reporting on “no net new commute trips” is provided in Appendix B (Condition 

G.4) and in Appendix D. 

Submit an updated Transportation Demand Management Program document or similar narrative 

that describes alternative transportation services. 

Stanford’s annual reporting on the TDM Program is provided in Appendix B (Condition G.2). 

WEc1, Water Efficient Landscaping 

Report the annual percentage of surface water (non-potable) vs. groundwater (potable) water in 

the lake water irrigation system. 

Lakewater Irrigation System Supply Sources 

 

Non-potable (Surface Water and 

other sources) Potable (Groundwater) Total 

Year Quantity (acre-feet) Percentage 

Quantity (acre-

feet) Percentage 

Quantity  

(acre-feet) 

2010 809 70% 342 30% 1,151 

2011 1,019 85% 182 15% 1,201 

2012 1,032 82% 238 18% 1,270 

2013 1,056 77% 311 23% 1,367 

2014 72 6% 1,142 94% 1,214 

2015 364 34% 721 66% 1,085 

2016 215 24% 690 76% 905 

2017 585 56% 456 44% 1,041 

2018 

684 total (588 

surface water; 96 

dewatering) 

55% total 

(47% surface 

water; 8% 

dewatering) 

554 45% 1,238 

2019 

896 total (518 

surface water; 354 

dewatering; 23 

stormwater) 

73% total 

(43% surface 

water; 29% 

dewatering; 

2% 

stormwater) 

323 27% 1,219 

2020 

824 total (746 

surface water; 70 

dewatering; 9 

stormwater) 

69% total 

(62% surface 

water; 6% 

dewatering; 

373 31% 1,198 
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1% 

stormwater) 

2021 

63 total (19 surface 

water; 43 

stormwater) 

5% total (2% 

surface water; 

4% 

stormwater) 

1,175 95% 1,237 

2022 

60 total (17 surface 

water; 42 

stormwater)  

5% total (1% 

surface water; 

4% 

stormwater)  

1,118  95%  1,178 

2023 445 total (315 

surface water; 131 

stormwater) 

36% total 

(25% surface 

water; 10% 

stormwater) 

804 64% 1,249 

 

2024 288 total (218 

surface water; 70 

stormwater) 

25% total 

(19% surface 

water; 6% 

stormwater) 

882 75% 1,170 

 

The increased use of groundwater in the lake water irrigation system between 2014 - 2016, and in 

2021-2022 was due to drought. Groundwater wells were pumped to meet demand within the lake 

water irrigation system and to fill storage within Felt Lake. The majority of campus lake water 

irrigation demand was met by groundwater sources. The overall annual percentages do not reflect 

the Surface Water/Groundwater breakdown that occurred on a monthly basis (where a blend of 

both sources was used). However, the average groundwater percentage of the total lake water 

irrigation system is 72% over the last 5 years, and 53% over the last 13 years (since 2010). 

“Abnormal” years were considered in the calculations for the Alternative Means approach, and 

Stanford demonstrated that with or without abnormal years, Stanford met the credit requirements 

for WEc1. Other “abnormal years” included 2006, when Felt Lake was drained, and 2007, when 

sediment removal at Felt Lake, and groundwater pumping was higher than normal. 2014 through 

2016 are other examples of “abnormal years” with drought.  

Note: The sources of water contributing to the lake water irrigation system have been tracked 

through various methods in order to fit within reporting formats, including that of Bay Area Water 

Supply & Conservation Agency (BAWSCA) and GUP reporting.  Prior to 2015, the volume 

entering storage was subtracted from total surface water diverted and water used from storage.  In 

2015, water added to storage was subtracted from the metered groundwater or surface water source 

to better account for the source contributing to storage.  Prior to 2016, all water coming from 

storage was assumed to be surface water. In order to better reflect the sources of water used in the 

lake water irrigation system, beginning in 2016 the source of stored water is being accounted for 

by tracking the volume of groundwater that enters and is used from storage.  Assumptions for this 

new method include a starting point of zero groundwater in the non-potable irrigation system 

storage as of July 2013, surface water entering storage first, and groundwater used from storage 

first.  

Alternative water supplies were introduced and tracked since 2020:  
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• Beginning in 2018, captured construction dewatering was used as an alternative water 

supply for irrigation (non-potable source). The construction projects stopped pumping 

dewatering water in October 2019.  

 

• Beginning in 2019, stormwater capture was used as an alternative water supply for 

irrigation (non-potable source). In FY 24, stormwater capture accounted for 6% of the 

source supply for the lake water system. 

 

EAp3, Fundamental Refrigerant Management 

Report when phase-out of CFC refrigerants in the central plant is complete. 

The scheduled phase-out described in EAp3 has not changed.  The demolition of the central energy 

plant began in FY 15 and was complete by November 2015. Therefore, the prohibited CFC 

refrigerant has been removed.  

This will also indicate when EAc4, Enhanced Refrigerant Management, may be submitted for 

campus-wide pre-approval. 

Since the Central Energy Plant was demolished by November 2015, Stanford may now submit this 

credit for approval.  

MRp1, Storage & Collection of Recyclables; MRc2.1-2.2, Construction Waste Management 

Confirm that PSSI is still Stanford University’s waste contractor, and that PSSI’s waste diversion 

programs are ongoing. 

PSSI is Stanford University’s waste contractor for all construction projects on campus, and their 

waste diversion programs are ongoing. Stanford’s construction and demolition waste diversion 

rate for fiscal year 2024 was 83.73%, meeting both the minimum 50% diversion rate and the 75% 

diversion rate to maintain two credits under MRc2 for the campus as a whole.   

Reference reporting already sent to the County under the Solid Waste Management Act of CA (AB 

939). 

Stanford submitted the County of Santa Clara Countywide AB 939 Quarterly Summary to the Santa 

Clara County Integrated Waste Management Program on or before March 15, June 15, September 

15, and December 15, 2024.   

IDc1.3, Green Housekeeping 

Confirm that Unicco is Stanford University’s cleaning service provider. 

UG2 is the current provider of comprehensive green janitorial services to Stanford University. 

IDc1.4, Green Campus Operations Education 

Provide update on any new green campus operations, education campaigns, newsletters, or other 

forms of green campus operations education. 

The description of green campus operations provided in the Green Building Ordinance materials 

did not change during this year. 
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ISc1.6, Green Dining 

Provide an update on any green dining initiatives or education. 

The description of green dining initiatives and education provided in the Green Building 

Ordinance materials did not change during this year. 

Water Reduction Credits 

Report on ‘water bank’ balance using water calculation template. 

The reporting period for this credit is July 1 to June 30, to coincide with Stanford’s annual GUP 

water consumption reporting period for SFPUC purchases and water conservation projects.   

Water Bank Balance 

Year Projects 

Change 

(mgd) 

Cumulative 

Balance (mgd) 

2010 Previous Projects under GUP 0.683880 0.683880 

2011 Water conservation projects 0.012446 0.696326 

2012 Water conservation projects 0.009141 0.705467 

2013 Water conservation projects 0.017884 0.723351 

2014 Water conservation projects 0.018824 0.742175 

2015 Water conservation projects and SESI 0.422232 1.164407 

2016 
Water conservation projects and new building 

projects 
0.005922 1.1703287 

2017 
Water conservation projects and new building 

projects 
0.001648 1.1719765 

2018 
Water conservation projects and new building 

projects 
0.0007520 1.172464 

2019 Water conservation projects 0.0060580 1.178522 

2020 Water conservation projects 0.0140223 1.192544 

2021 Water conservation projects 0.0041739 1.196718 

2022 Water conservation projects  0.0028607  1.199579  

2023 Water conservation projects 0.0023870 1.201966 

2024 Water conservation projects 0.0007797 1.202746 

* SESI: Stanford Energy Systems Innovations  
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F.2 Annual Reporting of Plug-In Electric Vehicle Charging Systems 

The parking baseline is the total number of parking spaces recorded within the site boundary, in 

Annual Report 13 (18,270 spaces), plus all projects approved from September 1, 2013 to February 

14, 2014 (Acorn parking lot, 12 net new spaces; Searsville parking lot, 592 spaces), or a total of 

18,874 spaces. As of February 14, 2014, there were six parking spaces that had access to EV 

charging on-campus that counted towards meeting the Ordinance (see Figure F-1). 

As of August 31, 2024, the total number of parking spaces on campus is 19,690, which is 816 

above the baseline number of spaces, and Stanford had 103 EV charging spaces on campus. 

Therefore, Stanford is in compliance with the County of Santa Clara’s Ordinance for plug-in 

electric vehicle charging systems.  

Date 

Parking 

spaces 

tally 

No. of 

spaces 

above 

baseline 

No. of EV 

charging spaces 

required by PEV 

Ordinance 

No. of EV 

charging 

spaces on 

campus 

In compliance 

with PEV 

Ordinance 

End of FY 13 (August 

31, 2013) 
18,270 N/A N/A N/A N/A 

Baseline as of 

February 14, 2014 
18,874 0 0 6 Yes 

End of FY 14 (August 

31, 2014) 
18,796 (78) 0 6 Yes 

End of FY 15 (August 

31, 2015) 
18,101 (773) 0 14 Yes 

End of FY 16 (August 

31, 2016) 
18,112 (762) 0 24 Yes 

End of FY 17 

(August 31, 2017) 
18,289 (585) 0 78 Yes 

End of FY 18 

(August 31, 2018) 
17,622 (1,252) 0 78 Yes 

End of FY 19 

(August 31, 2019) 
17,593 (1,281) 0 78 Yes 

End of FY 20 

(August 31, 2020) 

•  

18,215 (659) 0 82 Yes 

End of FY 21 

(August 31, 2021) 

 

19,931 1,057 11 94 Yes 

End of FY 22 

(August 31, 2022) 

 

19,872 998 10 103 Yes 

End of FY 23 

(August 31, 2023) 

 

19,876 1,002 10 103 Yes 

End of FY 24 

(August 31, 2023) 

 

19,690 816 8 103 Yes 

Note: All spaces are mixed-use parking lots. 
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FIGURE F-1: CURRENT EV CHARGER LOCATIONS AS OF AUGUST 31, 2024 

 
 

Locations Number of Ports Charging Type 

Parking Structure 5 / Stock Farm Garage 16 Level 2 

Stanford Visitor Center 4 Level 2 

Tresidder Memorial Union 4 Level 2 

Roble Field Garage 54 Level 2 

Thoburn Garage 4 Level 2 

Manzanita Field Garage 12 Level 2 

Center for Academic Medicine (CAM) Garage 8 Level 2 

EH&S 1 Level 2  

Total 103  
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